



INTERAGENCY AGREEMENT		1 IAA NO NRC-HQ-60-15-T-0001/M0003		PAGE OF 1 2	
2 ORDER NO		3 REQUISITION NO		4 SOLICITATION NO	
5 EFFECTIVE DATE See Block 26c		6 AWARD DATE		7 PERIOD OF PERFORMANCE 12/15/2014 TO 12/31/2016	
8 SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY ALC: DUNS: 327579460 +4: BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000 POC Kim Nekulak TELEPHONE NO 631-344-7439			9 DELIVER TO TAREK ZAKI 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10 REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 310CC001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC April Bucher TELEPHONE NO 301-415-0144			11 INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12 ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13 LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14 PROJECT ID		
			15 PROJECT TITLE SEE BLOCK 18		
16 ACCOUNTING DATA NO FUNDS OBLIGATED					
17 ITEM NO	18 SUPPLIES/SERVICES	19 QUANTITY	20 UNIT	21 UNIT PRICE	22 AMOUNT
	Project Title: Review of NuScale Dynamical System Scaling (DSS) Methodology and the State-of-the-Art Review of Thermal-hydraulic Scaling for New Reactor Designs Master IAA: NRCHQ2514D0002 The purpose of this modification is to extend the period of performance from from September 30, 2016 to December 31, 2016 and revise the deliverable due dates. Accordingly, the agreement is modified as follows: The Period of Performance is hereby revised as Continued ...				
23 PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 			25b SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25c NAME AND TITLE Kim M. Nekulak Contracting Officer		25d DATE AUG 17 2016	25e CONTRACTING OFFICER JEFFREY R. MITCHELL		25f DATE 8/11/2016

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

AUG 25 2016

ADM002

WAWO

NRC-HQ-60-15-T-0001/M0003

ORDER NO

PAGE

OF

2

2

follows:

December 15, 2014 to December 31, 2016.

The deliverable due dates are hereby revised as follows:

Task 5, Inputs to OECD "Scaling State of the Art Review Report."

Due Date: December 31, 2016

All other terms and conditions remain unchanged including the authorized cost ceiling of \$509,961.00.

REFERENCE: ZEROREQ-RES-16-0216

DUNS: 040535809

AIC: 31C00001

FAS: 31X0200.32C