

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-14-D-0009/M0001			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 06/28/2016		6. AWARD DATE 06/28/2016		7. PERIOD OF PERFORMANCE 06/27/2014 TO 06/26/2017		
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC GENICE MADERA TELEPHONE NO. 509-372-4010				9. DELIVER TO US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE ATTN PETER APPIGNANI MAIL STOP T-10-A12 ROCKVILLE MD 20852-2738		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC MICHAEL TURNER TELEPHONE NO. 301-415-6712				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID		
				15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA No funds are obligated						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	Master IAA: MASTER IAA Title: Coordination and Facilitation of Expert Elicitation Activities in Support of the Full-Scope Site Level 3 PRA Project. The purpose of this modification is to provide for a within scope change to increase the estimated level of effort by 776 staff hours from 1,714 staff hours to 2,490 staff hours. As a result of this action, the estimated cost ceiling is increased by \$328,896.00 from \$564,470.00 to \$893,366.00. Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Michael A. Turner</i>		
25b. NAME AND TITLE		25c. DATE		26b. CONTRACTING OFFICER MICHAEL A. TURNER		26c. DATE 6/28/2016

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

SEP 16 2016

ADM002

Accordingly, the agreement is hereby modified as follows:

Under the Statement of Work, Section 7.0, entitled, "Level of Effort," is deleted in its entirety and replaced with the following in lieu thereof:

7.0 LEVEL OF EFFORT

Estimated 2,490 staff hours for the 3-year period of performance.

All other terms and conditions of the subject agreement remain unchanged.