



INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-D-0016/M0008		PAGE OF 1 2	
2. ORDER NO.		3. REQUESTION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 09/08/2016		6. AWARD DATE 09/08/2016		7. PERIOD OF PERFORMANCE 06/01/2014 TO 09/30/2016	
8. SERVICING AGENCY IDAHO NATL ENG ENV LAB ALC: DUNS: 048105530 +4: US DEPARTMENT OF ENERGY IDAHO OPERATIONS OFFICE 1955 FREMONT AVENUE IDAHO FALL ID 83415-1222 POC Laurie Peterson, MS: 1240 TELEPHONE NO. 208-526-5909			9. DELIVER TO ANDREW WAUGH MAIL STOP OWFN 7G13 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Morie Gunter-Henderson TELEPHONE NO. 301-415-7924			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
14. PROJECT ID			15. PROJECT TITLE SUPPORT FOR INDUSTRY TRENDS PROGRAM		
16. ACCOUNTING DATA No change in funds ZEROREQ-NRR-16-0216					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Agreement Number: NRC-HQ-20-14-D-0016 Master IAA: N/A The purpose of this modification is to provide a within scope modification and to de-scope the estimated labor categories level of effort as seen in the attached revised Statement of Work (Section 7.0). As a result of this action, the expiration date of this agreement is changed to September 30, 2016 and the authorized cost ceiling is decreased by -\$1,979,732.00. Accordingly, the agreement is modified as follows: Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25c. NAME AND TITLE Jeffrey C. Fogg, Contracting Officer		25d. DATE 9-13-16	25e. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		25f. DATE 9/18/16

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

SEP 16 2016 ADM002

1. The estimated labor hours for years four and five is hereby cancelled. As a result the total estimated labor categories and level of effort is reduced by 4,560 hours from 11,720 hours to 7,160 hours.

2. The period of performance is changed from 06/01/2014 - 05/31/2019 to 06/01/2014 - 09/30/2016.

3. The authorized cost ceiling is changed from \$3,205,366.00 to \$1,225,634.00.

All other terms and conditions remain unchanged.

No proposal is needed.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.

DUNS: 040535809

ALC: 31000001

TAS: 31X0200.320