

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-13-D-0008/M0011			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO. RES-16-0465		4. SOLICITATION NO.		
5. EFFECTIVE DATE 09/01/2016		6. AWARD DATE 09/01/2016		7. PERIOD OF PERFORMANCE 07/01/2013 TO 06/30/2017		
8. SERVICING AGENCY ARGONNE NATIONAL LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY 9800 SOUTH CASS AVENUE LEMONT IL 60439 POC Sean Seamon TELEPHONE NO. 630-252-2077				9. DELIVER TO APPOJOSULA RAO US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAIL STOP TWEN 10-A36 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Morie Gunter-Henderson TELEPHONE NO. 301-415-7924				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID V6380		
				15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA 2016-X0200-FEEBASED-60-60D001-11-6-213-1032-253D						
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT	
	Project Title: Testing of Halden 3 dpa Irradiated Cast Stainless Master IAA: N/A The purpose of this modification is to: (1) increase the level of effort for "Testing of Halden 3 dpa Irradiated Cast Stainless Steels" as seen in the attached revised statement of work, as a result the authorized cost ceiling is increased by \$360,000.00 from \$1,717,837.00 to \$2,077,837.00 and Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$358,110.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (ISSUING)				25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
<i>Fausto R. Fernandez</i>				<i>Morie E. Gunter-Henderson</i>		
26a. NAME AND TITLE		26b. DATE	27a. CONTRACTING OFFICER		27b. DATE	
Fausto R. Fernandez		9/10/16	MORIE E. GUNTER-HENDERSON		9/11/16	

Contracting officer

SEP 27 2016

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

ADMIN 2

(2) provide incremental funding in the amount of \$358,110.00 thereby increasing the total obligations for this agreement from \$1,717,837.00 to \$2,075,947.00

All other terms and conditions remain unchanged.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.

ALC: 31000001

DUNS: 040535809

TAS: 31X0200.320