

Central File
50-269
270
287

DUKE POWER COMPANY
POWER BUILDING
422 SOUTH CHURCH STREET, CHARLOTTE, N. C. 28242

WILLIAM O. PARKER, JR.
VICE PRESIDENT
STEAM PRODUCTION

November 28, 1979

TELEPHONE: AREA 704
373-4083

Mr. James P. O'Reilly, Director
U. S. Nuclear Regulatory Commission
Region II
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Re: RII:JPO
50-269
50-270
50-287

Dear Sir:

Your letter of October 22, 1979 which transmitted Revision 1 to IE Bulletin 79-17 requested, in Item 5, a written report providing a schedule of the Item 2(b) inspections. The following schedule is proposed.

- Visual examinations of normally inaccessible portions of Unit 1 will be conducted during the current refueling outage.
- Visual and ultrasonic testing of normally accessible systems in Unit 1 will be started after the refueling outage (scheduled to be completed by February 1, 1980).
- Visual and ultrasonic testing of normally accessible systems in Units 2 and 3 will be started by January 15, 1980.
- The monthly visual examinations procedure will be developed by January 15, 1980.

All inspection activities will be completed by November 1, 1980.

Very truly yours,

William O. Parker, Jr.
William O. Parker, Jr.

KRW:scs

cc: Director, Division of Operating Reactors
Office of Inspection & Enforcement
Washington, D. C. 20555

ADLT
2

7912190790

OFFICIAL COPY *12/13*