M. J. Yox Regulatory Affairs Director Vogtle 3&4 Nuclear Development

Southern Nuclear Operating Company, Inc. 7825 River Road Waynesboro, GA 30830

Tel 706.848.6459



Docket No.: 52-025

OCT 2 0 2016

ND-16-2103 10 CFR 52.99(c)(3)

U.S. Nuclear Regulatory Commission Document Control Desk Washington, DC 20555-0001

> Southern Nuclear Operating Company Vogtle Electric Generating Plant Unit 3 Notice of Uncompleted ITAAC 225-days Prior to Initial Fuel Load Item 3.3.00.07ac [Index Number 791]

Ladies and Gentlemen:

Pursuant to 10 CFR 52.99(c)(3), Southern Nuclear Operating Company hereby notifies the NRC that as of October 14, 2016, Vogtle Electric Generating Plant (VEGP) Unit 3 Uncompleted Inspection, Test, Analysis, and Acceptance Criteria (ITAAC) Item 3.3.00.07ac [Index Number 7911 has not been completed greater than 225-days prior to initial fuel load. The Enclosure describes the plan for completing ITAAC 3.3.00.07ac [Index Number 791]. Southern Nuclear Operating Company will at a later date provide additional notifications for ITAAC that have not been completed 225-days prior to initial fuel load.

This notification is informed by the guidance described in NEI-08-01, Industry Guideline for the ITAAC Closure Process Under 10 CFR Part 52, which was endorsed by the NRC in Regulatory Guide 1.215. In accordance with NEI 08-01, this notification includes ITAAC for which required inspections, tests, or analyses have not been performed or have been only partially completed. All ITAAC will be fully completed and all Section 52.99(c)(1) ITAAC Closure Notifications will be submitted to NRC to support the Commission finding that all acceptance criteria are met prior to plant operation, as required by 10 CFR 52.103(a).

This letter contains no new NRC regulatory commitments.

If there are any questions, please contact David Woods at 706-848-6903.

Respectfully submitted,

Michael J. Yox

Regulatory Affairs Director Vogtle 3&4

U.S. Nuclear Regulatory Commission ND-16-2103 Page 2 of 4

Enclosure:

Vogtle Electric Generating Plant (VEGP) Unit 3 Completion Plan for Uncompleted ITAAC 3.3.00.07ac [Index Number 791]

MJY/kms/amm

U.S. Nuclear Regulatory Commission ND-16-2103

Page 3 of 4

To:

Southern Nuclear Operating Company/Georgia Power Company

Mr. S. E. Kuczynski (w/o enclosures)

Mr. D. A. Bost (w/o enclosures)

Mr. M. D. Meier

Mr. M. D. Rauckhorst (w/o enclosures)

Mr. D. H. Jones (w/o enclosures)

Ms. K. D. Fili

Mr. D. L. McKinney

Mr. B. H. Whitley

Mr. D. L. Fulton

Mr. C. E. Morrow

Mr. M. J. Yox

Mr. D. Woods

Ms. A. L. Pugh

Ms. K. M. Stacy

Mr. A. S. Parton

Mr. W. A. Sparkman

Mr. J. P. Redd

Mr. D. R. Culver

Mr. F. H. Willis

Document Services RTYPE: VND.LI.L06

File AR.01.02.06

cc:

Nuclear Regulatory Commission

Ms. C. Haney (w/o enclosures)

Ms. A. Bradford (w/o enclosures)

Ms. J. L. Dixon-Herrity (w/o enclosures)

Ms. J. M. Heisserer

Mr. C. J. Even

Mr. C. P. Patel

Mr. B. M. Bavol

Ms. R. C. Reves

Ms. M. A. Sutton

Mr. M. E. Ernstes

Mr. G. J. Khouri

Mr. J. D. Fuller

Mr. T. E. Chandler

Ms. S. E. Temple

Ms. P. Braxton

Mr. T. C. Brimfield

Mr. A. J. Lerch

Oglethorpe Power Corporation

Mr. M. W. Price

Ms. K. T. Haynes

Ms. A. Whaley

U.S. Nuclear Regulatory Commission ND-16-2103 Page 4 of 4

Municipal Electric Authority of Georgia

Mr. J. E. Fuller Mr. S. M. Jackson

Dalton Utilities

Mr. D. Cope

WECTEC

Mr. C. A. Castell

Westinghouse Electric Company, LLC

Mr. R. Easterling (w/o enclosures)

Mr. J. W. Crenshaw (w/o enclosures)

Mr. L. Woodcock (w/o enclosures)

Mr. C. F. Landon

Mr. A. F. Dohse

Mr. M. Y. Shaqqo

Ms. S. DiTommaso

Other

Mr. J. E. Hesler, Bechtel Power Corporation

Ms. L. Matis, Tetra Tech NUS, Inc.

Dr. W. R. Jacobs, Jr., Ph.D., GDS Associates, Inc.

Mr. S. Roetger, Georgia Public Service Commission

Ms. S. W. Kernizan, Georgia Public Service Commission

Mr. K. C. Greene, Troutman Sanders

Mr. S. Blanton, Balch Bingham

U.S. Nuclear Regulatory Commission ND-16-2103 Enclosure Page 1 of 3

Southern Nuclear Operating Company ND-16-2103 Enclosure

Vogtle Electric Generating Plant (VEGP) Unit 3
Completion Plan for Uncompleted ITAAC 3.3.00.07ac [Index Number 791]

U.S. Nuclear Regulatory Commission ND-16-2103 Enclosure Page 2 of 3

Subject: Uncompleted ITAAC 3.3.00.07ac [Index No. 791]

ITAAC Statement

Design Commitment

7.a) Class 1E electrical cables, communication cables associated with only one division, and raceways are identified according to applicable color-coded Class 1E divisions.

Inspections/Tests/Analyses

Inspections of the as-built Class 1E cables and raceways will be conducted.

Acceptance Criteria

b) Class 1E electrical cables, and communication cables in the radiologically controlled area of the auxiliary building associated with only one division, and raceways are identified by the appropriate color code.

ITAAC Completion Description

Multiple ITAAC are performed to demonstrate that Class 1E electrical cables, communication cables associated with only one division, and raceways are identified according to applicable color-coded Class 1E divisions. The subject ITAAC requires inspections of the as-built Class 1E cables, communications cables, and raceways to confirm that Class 1E electrical cables, and communication cables in the radiologically controlled area of the auxiliary building associated with only one division, and raceways are identified by the appropriate color code.

The raceway and cable divisional color coding for identification purposes is described in APP-GW-E1-001, Electrical Systems Design Criteria (Reference 1). Installation specifications provided to the constructor identify the color coding criteria, consistent with the ITAAC commitment.

Class 1E electrical cables, communication cables associated with only one division, and raceways in accordance with design drawings and installation specifications issued for construction, and work package requirements. Completed raceway installation, in-progress cable installation, and completed cable terminations are inspected to ensure the color coding installation specifications are satisfied. Inspections are performed in accordance with Nuclear Quality Site Instruction QSI 10.1-V (Reference 2). The completed inspection records document the satisfactory color coding of the Class 1E electrical cables, communication cables associated with only one division, and raceways.

Cable Separation Report XXX (Reference 3) identifies the inspection reports associated with the cable and raceway color coding inspections, and confirms that the Class 1E electrical cables, and communication cables in the radiologically controlled area of the auxiliary building associated with only one division, and raceways are identified by the appropriate color code.

U.S. Nuclear Regulatory Commission ND-16-2103 Enclosure Page 3 of 3

The Cable Separation Report XXX is available for NRC inspection as part of the ITAAC Completion Package (Reference 4).

List of ITAAC Findings

In accordance with plant procedures for ITAAC completion, Southern Nuclear Operating Company (SNC) performed a review of all findings pertaining to the subject ITAAC and associated corrective actions. This review found there are no relevant ITAAC findings associated with this ITAAC.

References (available for NRC inspection)

- 1. APP-GW-E1-001, Electrical Systems Design Criteria
- 2. Nuclear Quality Site Instruction QSI 10.1-V, Inspection Planning and Reporting
- 3. Cable Separation Report XXX
- 4. ITAAC 3.3.00.07ac Completion Package
- 5. NEI 08-01, "Industry Guideline for the ITAAC Closure Process Under 10 CFR Part 52"