

MAR 19 1981

MEMORANDUM FOR: R. L. Tedesco, Assistant Director for Licensing, DL
FROM: B. C. Buckley, Project Manager, Licensing Branch No. 3, DL
THRU: F. J. Miraglia, Acting Chief, Licensing Branch No. 3, DL
SUBJECT: STATUS OF OUTSTANDING ISSUES ON DIABLO CANYON, UNITS 1 & 2

As requested by your March 11, 1981 memorandum, enclosure (1) delineates the issues for which information from PG&E has been submitted but no SER input have been received. Enclosure (2) identifies those issues that PG&E must provide and the expected submittal dates from PG&E. I am still optimistic for getting both TMI and non-TMI fullpower SER's out by March 31, 1981, but with the following items open:

TMI SER - Environmental Qualifications
- Emergency planning

Non-TMI SER - Breakwater

I would like to point out that K. Jabbour is completing the non-TMI SER due out March 31, 1981.

Bart Buckley, Project Manager
Licensing Branch No. 3
Division of Licensing

cc: H. Denton
D. Eisenhut
Division Directors
K. Jabbour

DISTRIBUTION:
DOCKET FILE 50-275/323
PDR
LPDR
NSIC
TERA
LB3 File
BBuckley
FMiraglia
JLee



8104020073

OFFICE	DL LB3	DL LB3					
SURNAME	BCBuckley:jb	FMiraglia					
DATE	3/20/81	3/22/81					

The map shows the northern Adriatic coastline from Trieste in the north to the Gulf of Genoa in the south. Sampling stations are indicated by numbered dots (1-15) along the coast and in the offshore waters. The map includes a coordinate grid with latitude (44° 30' N to 45° 30' N) and longitude (12° 30' E to 13° 30' E). A scale bar at the bottom indicates a distance of 100 km.

[illegible]

Trial	Control	MCI	AD
1	95	85	75
2	95	85	75
3	95	80	70
4	95	78	68
5	95	75	65





UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

MAR 19 1981

MEMORANDUM FOR: R. L. Tedesco, Assistant Director for Licensing, DL
FROM: B. C. Buckley, Project Manager, Licensing Branch No. 3, DL
THRU: *[Signature]* F. J. Miraglia, Acting Chief, Licensing Branch No. 3, DL
SUBJECT: STATUS OF OUTSTANDING ISSUES ON DIABLO CANYON, UNITS 1 & 2

As requested by your March 11, 1981 memorandum, enclosure (1) delineates the issues for which information from PG&E has been submitted but no SER input have been received. Enclosure (2) identifies those issues that PG&E must provide and the expected submittal dates from PG&E. I am still optimistic for getting both TMI and non-TMI full power SER's out by March 31, 1981, but with the following items open:

TMI SER - Environmental Qualifications
- Emergency planning

Non-TMI SER - Breakwater

I would like to point out that K. Jabbour is completing the non-TMI SER due out March 31, 1981.

Bart Buckley
Bart Buckley, Project Manager
Licensing Branch No. 3
Division of Licensing

cc: H. Denton
D. Eisenhut
Division Directors
K. Jabbour



62

ENCLOSURE 1OPEN ISSUES - INFORMATION HAS BEEN SUBMITTED BY PG&E

Plant Name: Diablo Canyon, Units 1 and 2
Technical Input to DL for Full Power SSER: 3/17/81

Project Manager: Bart Buckley
Extension: 28355
Date: March 20, 1981 (5:00)

<u>DIVISION</u>	<u>BRANCH</u>	<u>REVIEWER</u>	<u>OPEN ISSUES</u>	<u>STATUS</u>	<u>COMMENTS</u>
DSI	RSB	Orr	II.K.2 Item 13 - Thermal Mechanical Report	S	Expect SER input 3/20/81
			Item 17 - Voiding in RCS	S	Expect SER input 3/20/81
			Item 19 - Benchmark Analysis SEQ. AFW Flow	S	Expect SER input 3/20/81
			II.K.3 Item 1 Auto PORV Isol.	S	Expect SER input 3/20/81
			Item 5 - Auto Trip of RCPs	S	Expect SER input 3/20/81
			Item 17 - ECCS outages	S	" " " "
			Item 25 - Effect of Loss of AC power on Pump seals	S	" " " "
			Item 30 - SB LOCA Analysis	S	" " " "
			Item 31 - Plant Specific Analysis	S	" " " "
	CSB	Pulsipher	II.F.1 Items 2(d), 2(e), 2(f)	S	
			II.E.4.2 Containment Isolation Dependability	S	
DE	EQB	Ashe	II.B.2 Plant Shielding Equip. Qual.	S	
	OAB	Spraul	Applicants response to NRC letter of 1/22/81 on OA Program	S	this is not the same as OA-01 list

ENCLOSURE 1OPEN ISSUES - INFORMATION HAS BEEN SUBMITTED BY PAGE

Plant Name: Diablo Canyon, Units 1 and 2
Technical Input to DL for Full Power SSER: 3/17/81

Project Manager: Bart Buckley
Extension: 28355
Date: March 20, 1981 (5:00)

<u>DIVISION</u>	<u>BRANCH</u>	<u>REVIEWER</u>	<u>OPEN ISSUES</u>	<u>STATUS</u>	<u>COMMENTS</u>
EPP0	EPLB	Van Kniel	Earthquake letter	S	
NMSS			Security	S	SER input due 3/20/81

ENCLOSURE 2OPEN ISSUES - INFORMATION HAS NOT BEEN SUBMITTED TO PG&E

Plant Name: Diablo Canyon, Units 1 and 2
Technical Input to DL for Full Power SSER: 3/17/81

Project Manager: Bart Buckley
Extension: 28355
Date: March 20, 1981 (5:00)

<u>DIVISION</u>	<u>BRANCH</u>	<u>REVIEWER</u>	<u>OPEN ISSUES</u>	<u>STATUS</u>	<u>COMMENTS</u>
DSI	CPB	Huang	II.F.2 Instr. for detection of Inadequate Core Cooling	A	Due 3/20/81
	AEB	Lewis	III.A.2 Appendix A Meteorology	A	Draft due in 3/20/81
DE	EQB	Ashe	Envir. Qual. of Class IE Eq.	A	Meeting scheduled for 3/20
	QAB	Spraul	Acceptability of QA-Q1 list.	A	Draft due in 3/24/81
	MTEB	Halapatz	GDC-51	A	Discussion with applicant continuing, expect issue to be resolved on 3/20/81 Final submittal due 3/24/81
	HGEB	Fliegel	Breakwater structure damage	A	Due in 3/24/81
	CHEB	Harrison	Appendix R (Fire Protection)	A	Draft due 3/20/81

MAR 24 1981