

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8307120324 DOC DATE: 83/06/24 NOTARIZED: NO DOCKET #  
 FACIL: 50-275 Diablo Canyon Nuclear Power Plant, Unit 1, Pacific Ga 05000275  
 AUTH. NAME: AUTHOR AFFILIATION  
 SCHUYLER, J. O. Pacific Gas & Electric Co.  
 RECIP. NAME: RECIPIENT AFFILIATION  
 DENTON, H. R. Office of Nuclear Reactor Regulation, Director  
 MARTIN, J. B. Region 5, Office of Director

SUBJECT: Forwards "Semimonthly Rept 40: Diablo Canyon Verification Program, 830607-20." *Sub Rpt*

DISTRIBUTION CODE: D013S COPIES RECEIVED: LTR, ENCL ~~40~~ SIZE: ~~1~~ + 69  
 TITLE: Diablo Canyon (50-275) Independent Design Verification Program

NOTES: J Hanchett 1cv PDR Documents. 05000275

	RECIPIENT ID CODE/NAME	COPIES LTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTR ENCL
	NRR LB3 BC	1 0	NRR LB3 LA	1 1
	BUCKLEY, B. 06	1 1		
INTERNAL:	ELD/HDS2	1 0	IE/DEPER DIR	1 1
	IE/DEPER/EPB 11	1 1	IE/DQASIP DIR	1 1
	NRR SCHIERLING	1 1	NRR/DE/CEB 12	1 1
	NRR/DE/EQB 13	1 1	NRR/DE/GB 14	1 1
	NRR/DE/MEB 15	2 2	NRR/DE/QAB 16	1 1
	NRR/DE/SGB	1 1	NRR/DSI/ASB 18	1 1
	<del>NRR/DSI/ICSB</del>	1 1	NRR/DSI/PSB	1 1
	REG FILE 04	1 1	RGNS 08	2 2
	RH/DBAMI/MIB	1 0		
EXTERNAL:	ACRS 19	16 16	LPDR 03	2 2
	NRC PDR 02	1 1	NSIC 05	1 1
	NTIS	1 1		
NOTES:		1 1		



PACIFIC GAS AND ELECTRIC COMPANY

PG&E + 77 BEALE STREET • SAN FRANCISCO, CALIFORNIA 94106 • (415) 781-4211 • TWX 910-372-6587

J. O. SCHUYLER  
VICE PRESIDENT  
NUCLEAR POWER GENERATION

June 24, 1983

Mr. Harold R. Denton, Director  
Office of Nuclear Reactor Regulation  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Mr. John B. Martin, Regional Administrator  
U. S. Nuclear Regulatory Commission, Region V  
1450 Maria Lane, Suite 210  
Walnut Creek, CA 94596-5368

Re: Docket No. 50-275, OL-DPR-76  
Diablo Canyon Unit No. 1

Subject: Design Verification Program  
Fortieth Semimonthly Status Report

Dear Sirs:

In accordance with Commission Order CLI-81-30, enclosed is Pacific Gas and Electric Company's (PG&E) fortieth Semimonthly Status Report dated June 24, 1983, for the Diablo Canyon design verification program. This report summarizes the progress of technical work from June 7, 1983 through June 20, 1983.

Sincerely,



Enclosure

cc (w/enc.): Dr. W. E. Cooper  
Mr. G. W. Knighton  
Mr. H. E. Schierling  
Service List

0013  
1/40

8307120324 830624  
PDR ADOCK 05000275  
R PDR

