

# ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

## REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8805160031    DOC. DATE: 88/05/06    NOTARIZED: NO    DOCKET # 05000275  
 FACIL: 50-275 Diablo Canyon Nuclear Power Plant, Unit 1, Pacific Ga  
 AUTH. NAME    AUTHOR AFFILIATION  
 SHIFFER, D.    Pacific Gas & Electric Co.  
 RECIPIENT AFFILIATION  
 Document Control Branch (Document Control Desk)

SUBJECT: Withdraws License Amend Request 87-08 re change to License DPR-80 extending file date of seismic program rept.


DISTRIBUTION CODE: A001D    COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1  
 TITLE: OR Submittal: General Distribution

NOTES:

	RECIPIENT		COPIES		
	ID CODE/NAME		LTTR	ENCL	
	PD5 LA		1	0	
	ROOD, H		1	1	
INTERNAL:	ACRS		6	6	
	NRR/DEST/ADS 7E		1	1	
	NRR/DEST/ESB 8D		1	1	
	NRR/DEST/RSB 8E		1	1	
	NRR/PMAS/ILRB12		1	1	
	OGC 15-B-18		1	0	
	RES/DE/EIB		1	1	
EXTERNAL:	LPDR		2	2	
	NSIC		1	1	
	PD5 PD		5	5	
	ARM/DAF/LFMB		1	0	
	NRR/DEST/CEB 8H		1	1	
	NRR/DEST/MTB 9H		1	1	
	NRR/DOEA/TSB 11		1	1	
	NUDOCS-ABSTRACT		1	1	
	<u>REG FILE</u> 01		1	1	
	NRC PDR		1	1	

TOTAL NUMBER OF COPIES REQUIRED: LTTR 29 ENCL 26

R  
I  
D  
S  
/  
A  
D  
D  
S  
  
R  
I  
D  
S  
/  
A  
D  
D  
S



Pacific Gas and Electric Company

77 Beale Street  
San Francisco, CA 94106  
415/973-4684  
TWX 910-372-6587

James D. Shiffer  
Vice President  
Nuclear Power Generation

May 6, 1988

PG&E Letter No. DCL-88-122



U.S. Nuclear Regulatory Commission  
ATTN: Document Control Desk  
Washington, D.C. 20555

Re: Docket No. 50-275, OL-DPR-80  
Diablo Canyon Unit 1  
Withdrawal of License Amendment Request 87-08

Gentlemen:

On September 24, 1987, Pacific Gas and Electric Company (PG&E) submitted License Amendment Request 87-08 (LAR) to allow filing of the Long Term Seismic Program (LTSP) Final Report by July 31, 1989. Since the time of the submittal of the LAR, certain events have occurred which affect PG&E's need for the license amendment. First, the California Public Utilities Commission staff requested and has been granted a delay for the start of hearings in the Diablo Canyon Rate Case. Under this revised schedule, hearings on the geosciences issues will commence in late August 1988. As a result of this delay, key LTSP personnel have additional time to engage in LTSP activities.

In addition, it has become increasingly evident that the adjudicatory process which has been invoked to consider the LAR will take a considerable amount of time and effort before it is ultimately concluded. This process would divert personnel involved in the LTSP and the Rate Case from their primary and necessary functions.

Given these developments, PG&E has decided to submit the Diablo Canyon Long Term Seismic Program Final Report by July 31, 1988 and, hereby, withdraws the LAR.


Kindly acknowledge receipt of this material on the enclosed copy of this letter and return it in the enclosed addressed envelope.

Sincerely,

A handwritten signature in cursive script, appearing to read 'J. D. Shiffer'. The signature is written in dark ink and is positioned above the typed name.

J. D. Shiffer

cc: J. B. Martin  
M. M. Mendonca  
P. P. Narbut  
B. Norton  
H. Rood  
B. H. Vogler  
CPUC  
Diablo Distribution  
2098S/0058K/DWO/1587



A001  
1/0

