

Estimated Schedule for Uranium Enrichment Facility License Applicati

Based on the Commission's order, dated July 23, 2009, to complete the AREVA Enrichment Services Ea review within 30 months, the NRC staff has developed the following license review schedule.

Last updated on 9-29-2010

DATE	STATUS	ACTION
12/30/2008	Completed	Submits enrichment facility License Application and Environmental Report.
3/12/2009	Completed	NRC completes acceptance review of application.
4/23/2009	Completed	Submits revised application.
4/30/2009	Completed	NRC completes acceptance review of revised application.
5/4/2009	Completed	NRC issues notice of intent to prepare an Environmental Impact Statement (EIS) and notice of scoping meetings.
6/4/2009	Completed	NRC conducts EIS scoping meetings.
6/18/2009	Completed	Submits exemption request for early construction.
7/7/2009	Completed	Submits supplement to Environmental Report.
7/23/2009	Completed	Submits supplement to Environmental Report (groundwater sampling).
8/18/2009	Completed	Submits supplement to Environmental Report (depth to groundwater).
7/30/2009	Completed	NRC issues Schedule and Notice of Opportunity for Public Hearing.
8/27/2009	Completed	NRC completes technical review of Environmental Report/issues Request for Additional Information (RAI).
9/9/2009	Completed	NRC issues RAI for License Application.
8/27/2009	Completed	Responds to Environmental Report RAI.
9/11/2009	Completed	NRC issues EIS scoping summary report.
9/14/2009	Completed	NRC issues RAI for exemption request for early construction.
9/28/2009	Completed	Responds to License Application RAI.
10/15/2009	Completed	Responds to RAI for exemption request.
10/15/2009	Completed	Submits supplement to Environmental Report on preconstruction impacts.
3/17/2010	Completed	NRC issues final action on exemption request for early construction.
7/23/2010	Completed	NRC issues draft EIS for public comment.
9/13/2010	Completed	Draft EIS public comment period ends.
9/28/2010	Completed	NRC issues Safety Evaluation Report (SER).
02/2011	Pending	NRC issues final EIS and publishes notice of availability.

No Later than 1/2012	Pending	Commission issues final decisions.
----------------------	---------	------------------------------------

Date depends on the schedule set by the Licensing Board and consistent with the Hearing Order that final Commission decision is no later than January 2012.