

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-15-D-0003/M0006		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 01/10/2017		6. AWARD DATE 01/10/2017		7. PERIOD OF PERFORMANCE 01/01/2015 TO 05/31/2017	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO CAROL NOVE US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAIL STOP T-5-E02 ROCKVILLE MD 20852 POC Sandra Nesmith TELEPHONE NO. (301) 415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE EFFECTIVENESS AND RELIABILITY OF UT AND RT FOR NDR		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Project Title: "Effectiveness and Reliability of UT and RT for Non-Destructive Evaluations" Master IAA: N/A Ref. ZEROREQ-RES-17-0092 The purpose of this modification is to extend the period of performance through May 31, 2017 at no additional cost to allow time for the completion of the final technical letter report on the comparison of conventional vs. PA-UT data. Accordingly, this agreement is modified as Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Sandra R. Nesmith</i>		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER SANDRA R. NESMITH		26c. DATE <i>1/10/17</i>

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JAN 25 2017

ADM002

NRC-HQ-60-15-D-0003/M0006

2

2

follows:

1. The period of performance has changed from 1/1/15 - 1/31/17 to 1/1/15 - 5/31/17.

2. The deliverable schedule has changed as follows:

Final Technical Letter Report with NRC comments resolved due 5/31/17.

All other terms and conditions remain unchanged, including the authorized ceiling of \$165,000.00