

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)  
DISTRIBUTION FOR INCOMING MATERIAL 50-410

REC: CASE E G  
NRC

ORG: RHODE G K  
NIAGARA MOHAWK PWR

DOCDATE: 01/30/78  
DATE RCVD: 02/02/78

DOCTYPE: LETTER NOTARIZED: NO  
SUBJECT:

COPIES RECEIVED  
LTR 1 ENCL 0

ADVISING FINAL REPT RE FEEDWATER NOZZLE DESIGN WILL BE SUBMITTED IN  
JULY, 1978.

PLANT NAME: NINE MILE POINT - UNIT 2

REVIEWER INITIAL: XJM  
DISTRIBUTOR INITIAL:

\*\*\*\*\* DISTRIBUTION OF THIS MATERIAL IS AS FOLLOWS \*\*\*\*\*

STEAM GENERATOR FEEDWATER FLOW INSTABILITY (WATER HAMMER)  
(DISTRIBUTION CODE A012)

FOR ACTION: BRANCH CHIEF VARGA\*\*LTR ONLY(7)

INTERNAL:

REG FILE\*\*LTR ONLY(1)  
~~I&E\*\*LTR ONLY(2)~~  
HANAUER\*\*LTR ONLY(1)  
SHAO\*\*LTR ONLY(2)  
BUTLER\*\*LTR ONLY(2)  
J. COLLINS\*\*LTR ONLY(1)  
J. P. KNIGHT\*\*LTR ONLY(1)

NRC PDR\*\*LTR ONLY(1)  
OELD\*\*LTR ONLY(1)  
EISENHUT\*\*LTR ONLY(1)  
BAER\*\*LTR ONLY(1)  
GRIMES\*\*LTR ONLY(1)  
V. BENAROYA\*\*LTR ONLY(1)  
E. REEVES\*\*LTR ONLY(1)


EXTERNAL:

LPDR'S  
OSWEGO, NY\*\*LTR ONLY(1)  
TIC\*\*LTR ONLY(1)  
NSIC\*\*LTR ONLY(1)  
ACRS CAT B\*\*LTR ONLY(16)


DISTRIBUTION: LTR 43 ENCL 0  
SIZE: 1P

CONTROL NBR: 780330046

\*\*\*\*\* THE END \*\*\*\*\*



January 30, 1978



Mr. Edson G. Case, Acting Director  
Office of Nuclear Reactor Regulation  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Re: Nine Mile Point Unit 2  
Docket No. 50-410

Dear Mr. Case:


My August 19, 1976 letter indicated that feedwater nozzle design information would be provided before January 30, 1978. This schedule was based on General Electric finalizing the design and providing the report within this period.

General Electric has kept your staff informed of the progress and schedule for finalizing the feedwater nozzle design. General Electric indicates that this design information will be available about April, 1978.

Based on this schedule, Niagara Mohawk's final report will be submitted in July, 1978. We will keep you advised of further schedule changes if they occur.

Very truly yours,

NIAGARA MOHAWK POWER CORPORATION

  
Gerald K. Rhode, Vice President  
System Project Management

780330046

*Handwritten:* A012/S  
1/0



11-11-11