



Southern Nuclear

Michael J. Yox
Director
Regulatory Affairs
Plant Vogtle 3&4

Southern Nuclear
Operating Company, Inc.
7825 River Road
Waynesboro, GA 30830
706 848-6459 tel
410 474-8587 cell
myox@southernco.com

February 8, 2017

Docket Nos.: 52-025
52-026

ND-17-0013
10 CFR 52.99(a)

U.S. Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555-0001

Southern Nuclear Operating Company
Vogtle Electric Generating Plant Units 3 and 4
**Construction Activities Schedule Six-Month Update for Completion of the
Inspections, Tests, and Analyses (ITA)**

Ladies and Gentlemen:

In accordance with 10 CFR 52.99(a), Southern Nuclear Operating Company (SNC), as a Combined License (COL) holder under 10 CFR 52, hereby submits the six-month construction schedule for completing the Inspections, Tests, Analyses (ITA) in the Nuclear Regulatory Commission (NRC) approved Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC) for Vogtle Electric Generating Plant (VEGP) Units 3 and 4.

Enclosures 1 and 2 contain the ITA completion schedules for VEGP Unit 3 and Unit 4, respectively. Enclosure 3 provides a Reader's Guide for understanding the detailed construction information contained within each ITA completion schedule.


The enclosed ITA completion schedules are based on projected construction activities as of November 28, 2016. The activity dates are established by and are the property of Westinghouse Electric Company, LLC (Westinghouse) and their subsidiary WECTEC (collectively, *Contractor*) and are based on the VEGP 3 and 4 integrated project construction schedule. If schedule changes occur, they will be reflected in future ITAAC completion schedule updates.

The construction schedule information provided in Enclosures 1 and 2 is considered proprietary to the *Contractor* and exempt from mandatory public disclosure pursuant to the provisions of 10 CFR 2.390(a)(4) and 10 CFR 9.17(a)(4). The construction schedule information was confirmed to be proprietary based on affidavits reviewed by the NRC in its letter to Westinghouse dated August 12, 2009 (ADAMS ML092240522). Accordingly, the enclosures should be withheld from public disclosure and non-proprietary versions are not being provided.

This letter contains no regulatory commitments.

Should you have questions regarding the enclosed information, please contact me at (706) 848-6459.

Respectfully submitted,



Michael J. Yox
Regulatory Affairs Director Vogtle 3&4

MJY/RAS/amm

- Enclosures:
- 1) Vogtle Electric Generating Plant (VEGP) Unit 3 – ITAAC Completion Schedule **{Withhold from Public Disclosure}**
 - 2) Vogtle Electric Generating Plant (VEGP) Unit 4 – ITAAC Completion Schedule **{Withhold from Public Disclosure}**
 - 3) Vogtle Electric Generating Plant (VEGP) Units 3 and 4 ITAAC Completion Schedules – Reader’s Guide **{Withhold from Public Disclosure}**

To:

Southern Nuclear Operating Company/ Georgia Power Company

Mr. S. E. Kuczynski (w/o enclosures)
Mr. D. A. Bost (w/o enclosures)
Mr. M. D. Rauckhorst (w/o enclosures)
Mr. M. D. Meier
Mr. D. H. Jones (w/o enclosures)
Ms. K. D. Fili (w/o enclosures)
Mr. D. L. McKinney
Mr. T.W. Yelverton (w/o enclosures)
Mr. B. H. Whitley
Mr. C. R. Pierce
Mr. M. J. Yox
Mr. T. R. Takats
Mr. D. L. Fulton
Mr. D. F. Woods
Mr. F. H. Willis
Ms. A. L. Pugh
Mr. A. S. Parton
Mr. W. A. Sparkman
Mr. C. E. Morrow
Ms. K. M. Stacy
Mr. J. P. Redd
Ms. K. A. Roberts
Ms. A. C. Chamberlain
Mr. D. R. Culver
Document Services RTYPE: VND.LI.L00
File AR.01.02.06

cc:

Nuclear Regulatory Commission

Mr. W. Jones (w/o enclosures)
Ms. J. M. Heisserer
Mr. C. P. Patel
Mr. M. E. Ernestes
Mr. G. J. Khouri
Mr. J. D. Fuller
Mr. T. E. Chandler
Ms. S. E. Temple
Ms. P. Braxton
Mr. T. C. Brimfield
Mr. A. J. Lerch
Mr. C. J. Even
Ms. V. L. Ordaz

Oglethorpe Power Corporation

Mr. K. T. Haynes
Mr. R. B. Brinkman

Municipal Electric Authority of Georgia

Mr. J. E. Fuller
Mr. S. M. Jackson

Dalton Utilities

Mr. T. Bundros

WECTEC

Mr. C. A. Castell

Westinghouse Electric Company, LLC

Mr. R. Easterling (w/o enclosures)
Mr. G. Koucheravy (w/o enclosures)
Ms. K. B. Chesko
Mr. J. Hopkins
Mr. D. Hawkins
Mr. C. F. Landon
Mr. M. L. Clyde
Ms. S. DiTommaso
Mr. A. F. Dohse

Other

Mr. J. E. Hesler, *Bechtel Power Corporation*
Ms. L. Matis, *Tetra Tech NUS, Inc.*
Dr. W. R. Jacobs, Jr., Ph.D., *GDS Associates, Inc.*
Mr. S. Roetger, *Georgia Public Service Commission*
Ms. S. W. Kernizan, *Georgia Public Service Commission*
Mr. K. C. Greene, *Troutman Sanders*
Mr. S. Blanton, *Balch Bingham*