

NRC DISTRIBUTION FOR PART 50 DOCKET MATERIAL

FILE NUMBER

TO:
Mr. John F. Stolz

FROM:
Pacific Gas & Electric Company
San Francisco, California
Mr. Philip A. Crane, Jr.

DATE OF DOCUMENT
5/10/77

DATE RECEIVED
5/12/77

LETTER
 ORIGINAL
 COPY

NOTORIZED
 UNCLASSIFIED

PROP

INPUT FORM

NUMBER OF COPIES RECEIVED
3 SIGNED

DESCRIPTION

Ltr. trans the following:

ACKNOWLEDGED

(1-P)

PLANT NAME:
Diablo Canyon 1 & 2

RJL

DO NOT REMOVE

ENCLOSURE

Consists of request...notorized 5/10/77...
to extend the completion date of Construction
Permit No. CPPR-39 to 2/1/78 and the
completion date of Construction Permit No.
CPPR-69 to 6/30/78.....

(1-P)

(40 cys encl rec'd)

SAFETY	FOR ACTION/INFORMATION	ENVIRO
ASSIGNED AD:	<i>Vassallo</i>	ASSIGNED AD:
BRANCH CHIEF: <i>(4)</i>	<i>Stolz</i>	BRANCH CHIEF:
PROJECT MANAGER:	<i>Allison</i>	PROJECT MANAGER: <i>F. Clark</i>
LIC. ASST. :	<i>Hytten</i>	LIC. ASST. :

INTERNAL DISTRIBUTION			
<input checked="" type="checkbox"/> REG. FILE	SYSTEMS SAFETY	PLANT SYSTEMS	SITE SAFETY &...
<input checked="" type="checkbox"/> NRC PDR	HEINEMAN	TEDESCO	ENVIRO ANALYSIS
<input checked="" type="checkbox"/> I. & E. <i>(2)</i>	SCHROEDER	BENAROYAN	DENTON & MULLER
<input checked="" type="checkbox"/> OELD		LAINAS	
GOSSICK & STAFF	ENGINEERING	IPPOLITO	ENVIRO TECH.
MIPC	MACARRY	KIRKWOOD	ERNST
CASE	BOSNAK		BALLARD
HANAUER	SIHWEIL	OPERATING REACTORS	YOUNGBLOOD
HARLESS	PAWLICKI	STELLO	
			SITE TECH.
PROJECT MANAGEMENT	REACTOR SAFETY	OPERATING TECH.	GAMMILL
BOYD	ROSS	EISENHUT	STAPP
P. COLLINS	NOVAK	SHAO	HULMAN
HOUSTON	ROSZTOCZY	BAER	
PETERSON	CHECK	BUTLER	SITE ANALYSIS
MELTZ		GRIMES	VOLLNER
HELTAMES	AT & I	<i>J. Miller</i>	BUNCH
SKOVHOLT	SALTZMAN	<i>Abel</i>	J. COLLINS
	RUTBERG		KREGER

EXTERNAL DISTRIBUTION			CONTROL NUMBER
<input checked="" type="checkbox"/> LPDR: <i>San Luis Obispo</i>	NAT. LAB:	BROOKHAVEN NAT. LAB.	771330213 <i>Ap 4</i> <i>GD</i>
<input checked="" type="checkbox"/> TIC:	REG. V. IE	ULRIKSON (ORNL)	
<input checked="" type="checkbox"/> NSIC:	LA PDR		
<input checked="" type="checkbox"/> ASLB:	CONSULTANTS:		
<input checked="" type="checkbox"/> ACRS 12 CYS HOLDING/SENT	<i>AS CAT A</i>		



[Faint handwritten mark]

PACIFIC GAS AND ELECTRIC COMPANY

PG&E + 77 BEALE STREET, 31ST FLOOR • SAN FRANCISCO, CALIFORNIA 94106 • (415) 781-4211

JOHN C. MORRISSEY
VICE PRESIDENT AND GENERAL COUNSEL

May 10, 1977

MALCOLM H. FURBUSH
ASSOCIATE GENERAL COUNSEL

CHARLES T. VAN DEUSEN
PHILIP A. CRANE, JR.
HENRY J. LAPLANTE
RICHARD A. CLARKE
JOHN B. GIBSON
ASSISTANT GENERAL COUNSEL

DILBERT L. MARRICK
GLENN WEST, JR.
CHARLES W. THIBBELL
DANIEL E. GIBSON
JOSEPH I. KELLY
HOWARD V. GDLUB

EDWARD J. MCGANNEY
ARTHUR L. HILLMAN, JR.
ROBERT OHLBACH
DAN GRAYSON LUSBOCK
JACK F. FALLIN, JR.

SENIOR COUNSEL

JOSHUA BARILEV
ROBERT L. BORDON
LEIGH S. CASIOY
BRIAN S. DENTON
JOSEPH B. ENGLERT, JR.
JOHN H. FRYE
KATHY GRAHAM
PETER W. MANSCHEN
JUAN M. JAYO
F. RONALD LAUPHEIMER
MERCK E. LIPSON
RICHARD L. MEISS
DOUGLAS A. OLESBY
IVOR E. SAMSON
JACK W. SHUCK
SHIRLEY WOOD

J. PETER BAUMBARTNER
STEVEN P. BURKE
BERNARD J. DELLABANTA
WILLIAM H. EDWARDS
DONALD ERICSSON
BARBARA A. GOODE
ANNETTE GREEN
ROBERT L. MARRIS
KERMIT R. KUBITZ
THEODORE L. LINDBERG, JR.
JAMES C. LOSSDON
RICHARD H. MOSS
ROBERT R. RIGGETT
SHIRLEY A. SANDERSON
DAVID J. WILLIAMSON
BRUCE R. WORTHINGTON

ATTORNEYS

REGULATORY DOCKET FILE COPY

Mr. John F. Stolz, Chief
Light Water Reactors Branch No. 2
Division of Project Management
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Re: Docket No. 50-275-OL
Docket No. 50-323-OL



Dear Mr. Stolz:

Enclosed are three signed and forty conformed copies of a request dated May 10, 1977 covering extension of the completion date shown in Construction Permit No. CPPR-39 to February 1, 1978, and extension of the corresponding date in Construction Permit No. CPPR-69 to June 30, 1978.

Kindly acknowledge receipt of the above material on the enclosed copy of this letter and return it to me in the enclosed addressed envelope.

Very truly yours,

Philip A. Crane, Jr.

Enclosures

771330213

12-1-58

UNITED STATES OF AMERICA
NUCLEAR REGULATORY COMMISSION

In the Matter of)

PACIFIC GAS AND ELECTRIC COMPANY)

Units 1 and 2)

Diablo Canyon Site)

Docket No. 50-275-OL

Docket No. 50-323-OL

Pursuant to 10 CFR 50.55(b) Pacific Gas and Electric Company (PGandE) hereby requests the Commission to extend the completion date of Construction Permit No. CPPR-39 to February 1, 1978, and the completion date of Construction Permit No. CPPR-69 to June 30, 1978. The extension is necessary because of the additional time required to re-evaluate the plant's seismic capability, as required by the Regulatory Staff, and to complete the remainder of the licensing process.

Subscribed in San Francisco, California, this 10th day of May, 1977.

Respectfully submitted,

PACIFIC GAS AND ELECTRIC COMPANY

By J. D. WORTHINGTON
J. D. Worthington
Executive Vice President

JOHN C. MORRISSEY
PHILIP A. CRANE, JR.
Attorneys for Pacific
Gas and Electric Company

By PHILIP A. CRANE, JR.
Philip A. Crane, Jr.

Subscribed and sworn to before me
this 10th day of May, 1977

THEODORA COOKE (SEAL)
Theodora Cooke, Notary Public in
and for the City and County of
San Francisco, State of California

My Commission expires January 28, 1981

