

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
10/03/2016	Waterford / 05000382 / 2017301 TAC #: X02588		Prep			
01/11/2017	Grand Gulf / 05000416 / 2017301 TAC #: X02613	SROU - 7	Prep	NFF		
02/01/2017	South Texas Project / 05000498 / TAC #: X02592		Prep	NFF		
02/01/2017	South Texas Project / 05000499 / TAC #: X02593		Prep	NFF		
02/14/2017	Callaway / 05000483 / TAC #: X02591		Prep			
03/01/2017	Wolf Creek / 05000482 / TAC #: X02597		Prep	NNN		
06/04/2017	Grand Gulf / 05000416 / 2017302 TAC #: X02598		Prep	NFF		
06/08/2017	Arkansas Nuclear One / 05000313 / 2017302 TAC #: X02629		Doc	NFF		
06/17/2017	Comanche Peak / 05000445 / TAC #: X02589		Doc			
06/17/2017	Comanche Peak / 05000446 / TAC #: X02590		Doc			
07/01/2017	Arkansas Nuclear One / 05000313 / 2017003 Procedure #: 7111111Q					
07/01/2017	Arkansas Nuclear One / 05000368 / 2017003 Procedure #: 7111111Q					
07/01/2017	Callaway / 05000483 / Procedure #: 7111111Q					
07/01/2017	Callaway / 05000483 / 2017003 Procedure #: 7111111Q					
07/01/2017	Cooper / 05000298 / 2017003 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
07/01/2017	Comanche Peak / 05000445 / 2017003 Procedure #: 7111111Q					
07/01/2017	Comanche Peak / 05000446 / 2017003 Procedure #: 7111111Q					
07/01/2017	Diablo Canyon / 05000275 / 2017003 Procedure #: 7111111Q					
07/01/2017	Diablo Canyon / 05000323 / 2017003 Procedure #: 7111111Q					
07/01/2017	Fort Calhoun / 05000285 / 2017003 Procedure #: 7111111Q					
07/01/2017	Grand Gulf / 05000416 / 2017003 Procedure #: 7111111Q					
07/01/2017	Palo Verde / 05000528 / 2017003 Procedure #: 7111111Q					
07/01/2017	Palo Verde / 05000529 / 2017003 Procedure #: 7111111Q					
07/01/2017	Palo Verde / 05000530 / 2017003 Procedure #: 7111111Q					
07/01/2017	River Bend / 05000458 / 2017003 Procedure #: 7111111Q					
07/01/2017	South Texas Project / 05000498 / 2017003 Procedure #: 7111111Q					
07/01/2017	South Texas Project / 05000499 / 2017003 Procedure #: 7111111Q					
07/01/2017	Waterford / 05000382 / 2017003 Procedure #: 7111111Q					
07/01/2017	Wolf Creek / 05000482 / 2017003 Procedure #: 7111111Q					
07/01/2017	Columbia Generating Station / 05000397 / 2017003 Procedure #: 7111111Q					
07/24/2017	Waterford / 05000382 / Procedure #: 7111111B					
07/31/2017	Grand Gulf / 05000416 / Procedure #: 7111111B					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
08/01/2017	Diablo Canyon / 05000275 / TAC #: X02595		Prep	NFF		
08/01/2017	Diablo Canyon / 05000323 / TAC #: X02596		Prep			
08/14/2017	Callaway / 05000483 / TAC #: X02591		Prep	NFF		
08/14/2017	South Texas Project / 05000498 / TAC #: X02592		Prep			
08/14/2017	South Texas Project / 05000499 / TAC #: X02593		Prep			
08/21/2017	Arkansas Nuclear One / 05000313 / Procedure #: 7111111A					
08/21/2017	Arkansas Nuclear One / 05000368 / Procedure #: 7111111A					
08/26/2017	Arkansas Nuclear One / 05000313 / TAC #: X02628		Prep			
09/11/2017	Callaway / 05000483 / TAC #: X02591	RO - 1 SROU - 1	SROI - 6	Admin	NFF	
09/11/2017	Callaway / 05000483 / TAC #: X02591		Doc			
09/15/2017	Wolf Creek / 05000482 / Procedure #: 7111111A					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
09/25/2017	South Texas Project / 05000498 / TAC #: X02592	RO - 2 SROU - 4	SROI - 4	Admin	NFF	
09/25/2017	South Texas Project / 05000499 / TAC #: X02593	RO - 2 SROU - 4	SROI - 4	Admin	NFF	
10/01/2017	Arkansas Nuclear One / 05000313 / 2017004 Procedure #: 7111111Q					
10/01/2017	Arkansas Nuclear One / 05000368 / 2017004 Procedure #: 7111111Q					
10/01/2017	Callaway / 05000483 / 2017004 Procedure #: 7111111Q					
10/01/2017	Cooper / 05000298 / 2017004 Procedure #: 7111111Q					
10/01/2017	Comanche Peak / 05000445 / 2017004 Procedure #: 7111111Q					
10/01/2017	Comanche Peak / 05000446 / 2017004 Procedure #: 7111111Q					
10/01/2017	Diablo Canyon / 05000275 / 2017004 Procedure #: 7111111Q					
10/01/2017	Diablo Canyon / 05000323 / 2017004 Procedure #: 7111111Q					
10/01/2017	Fort Calhoun / 05000285 / 2017004 Procedure #: 7111111Q					
10/01/2017	Grand Gulf / 05000416 / 2017004 Procedure #: 7111111Q					
10/01/2017	Palo Verde / 05000528 / 2017004 Procedure #: 7111111Q					
10/01/2017	Palo Verde / 05000529 / 2017004 Procedure #: 7111111Q					
10/01/2017	Palo Verde / 05000530 / 2017004 Procedure #: 7111111Q					
10/01/2017	River Bend / 05000458 / 2017004 Procedure #: 7111111Q					
10/01/2017	South Texas Project / 05000498 / 2017004 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
10/01/2017	South Texas Project / 05000499 / 2017004 Procedure #: 7111111Q					
10/01/2017	Waterford / 05000382 / 2017004 Procedure #: 7111111Q					
10/01/2017	Wolf Creek / 05000482 / 2017004 Procedure #: 7111111Q					
10/01/2017	Columbia Generating Station / 05000397 / 2017004 Procedure #: 7111111Q					
10/02/2017	Cooper / 05000298 / Procedure #: 7111111B					
10/16/2017	South Texas Project / 05000498 / Procedure #: 7111111B					
10/16/2017	South Texas Project / 05000499 / Procedure #: 7111111B					
10/16/2017	Wolf Creek / 05000482 / TAC #: X02597		Prep	NNN		
10/21/2017	Wolf Creek / 05000482 / TAC #: X02597		Prep	NNN		
10/30/2017	Grand Gulf / 05000416 / 2017302 TAC #: X02598		Prep	NFF		
11/01/2017	Palo Verde / 05000528 / TAC #: X02617		Prep	NFF		

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
11/01/2017	Palo Verde / 05000529 / TAC #: X02618		Prep	NFF		
11/01/2017	Palo Verde / 05000530 / TAC #: X02619		Prep	NFF		
11/06/2017	Wolf Creek / 05000482 / TAC #: X02597	RO - 6 SROU - 1	SROI - 5	Admin	NNN	
11/11/2017	Wolf Creek / 05000482 / TAC #: X02597		Doc	NNN		
11/27/2017	Fort Calhoun / 05000285 / Procedure #: 7111111A					
11/27/2017	River Bend / 05000458 / Procedure #: 7111111A					
12/04/2017	Grand Gulf / 05000416 / 2017302 TAC #: X02598	RO - 6	SROI - 4	Admin	NFF	
12/09/2017	Grand Gulf / 05000416 / 2017302 TAC #: X02598		Doc	NFF		

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
12/11/2017	Comanche Peak / 05000445 / TAC #: X02620		Prep			
12/11/2017	Comanche Peak / 05000446 / TAC #: X02621		Prep			
12/11/2017	Diablo Canyon / 05000275 / TAC #: X02595		Prep			
12/11/2017	Diablo Canyon / 05000323 / TAC #: X02596		Prep			
12/18/2017	Columbia Generating Station / 05000397 / Procedure #: 7111111A					
12/19/2017	Palo Verde / 05000528 / Procedure #: 7111111A					
12/19/2017	Palo Verde / 05000529 / Procedure #: 7111111A					
12/19/2017	Palo Verde / 05000530 / Procedure #: 7111111A					
12/25/2017	River Bend / 05000458 / TAC #: X02622		Prep			

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
01/01/2018	Arkansas Nuclear One / 05000313 / 2018001 Procedure #: 7111111Q					
01/01/2018	Arkansas Nuclear One / 05000368 / 2018001 Procedure #: 7111111Q					
01/01/2018	Callaway / 05000483 / 2018001 Procedure #: 7111111Q					
01/01/2018	Cooper / 05000298 / 2018001 Procedure #: 7111111Q					
01/01/2018	Comanche Peak / 05000445 / Procedure #: 7111111Q					
01/01/2018	Comanche Peak / 05000446 / Procedure #: 7111111Q					
01/01/2018	Diablo Canyon / 05000275 / Procedure #: 7111111Q					
01/01/2018	Diablo Canyon / 05000323 / Procedure #: 7111111Q					
01/01/2018	Grand Gulf / 05000416 / 2018001 Procedure #: 7111111Q					
01/01/2018	Palo Verde / 05000528 / 2018001 Procedure #: 7111111Q					
01/01/2018	Palo Verde / 05000529 / 2018001 Procedure #: 7111111Q					
01/01/2018	Palo Verde / 05000530 / 2018001 Procedure #: 7111111Q					
01/01/2018	River Bend / 05000458 / 2018001 Procedure #: 7111111Q					
01/01/2018	South Texas Project / 05000498 / 2018001 Procedure #: 7111111Q					
01/01/2018	South Texas Project / 05000499 / 2018001 Procedure #: 7111111Q					
01/01/2018	Waterford / 05000382 / 2018001 Procedure #: 7111111Q					
01/01/2018	Wolf Creek / 05000482 / 2018001 Procedure #: 7111111Q					
01/01/2018	Columbia Generating Station / 05000397 / 2018001 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
01/22/2018	Arkansas Nuclear One / 05000313 / TAC #: X02628		Prep			
01/22/2018	Diablo Canyon / 05000275 / TAC #: X02595	RO - 9	SROI - 7	Admin	NFF	
01/22/2018	Diablo Canyon / 05000323 / TAC #: X02596	RO - 9	SROI - 7	Admin	NFF	
01/29/2018	Diablo Canyon / 05000275 / TAC #: X02595		Doc		NFF	
01/29/2018	Diablo Canyon / 05000323 / TAC #: X02596		Doc		NFF	
02/26/2018	Arkansas Nuclear One / 05000313 / TAC #: X02628	RO - 8 SROU - 4		Admin	NFF	
03/08/2018	Arkansas Nuclear One / 05000313 / TAC #: X02628			Doc		
03/10/2018	Cooper / 05000298 / TAC #: X02624		Prep			

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
03/12/2018	Palo Verde / 05000528 / TAC #: X02617		Prep			
03/12/2018	Palo Verde / 05000529 / TAC #: X02618		Prep			
03/12/2018	Palo Verde / 05000530 / TAC #: X02619		Prep			
04/01/2018	Arkansas Nuclear One / 05000313 / 2018002 Procedure #: 7111111Q					
04/01/2018	Arkansas Nuclear One / 05000368 / 2018002 Procedure #: 7111111Q					
04/01/2018	Callaway / 05000483 / 2018002 Procedure #: 7111111Q					
04/01/2018	Cooper / 05000298 / 2018002 Procedure #: 7111111Q					
04/01/2018	Comanche Peak / 05000445 / Procedure #: 7111111Q					
04/01/2018	Comanche Peak / 05000446 / Procedure #: 7111111Q					
04/01/2018	Diablo Canyon / 05000275 / Procedure #: 7111111Q					
04/01/2018	Diablo Canyon / 05000323 / Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
04/01/2018	Grand Gulf / 05000416 / 2018002 Procedure #: 7111111Q					
04/01/2018	Palo Verde / 05000528 / 2018002 Procedure #: 7111111Q					
04/01/2018	Palo Verde / 05000529 / 2018002 Procedure #: 7111111Q					
04/01/2018	Palo Verde / 05000530 / 2018002 Procedure #: 7111111Q					
04/01/2018	River Bend / 05000458 / 2018002 Procedure #: 7111111Q					
04/01/2018	South Texas Project / 05000498 / 2018002 Procedure #: 7111111Q					
04/01/2018	South Texas Project / 05000499 / 2018002 Procedure #: 7111111Q					
04/01/2018	Waterford / 05000382 / 2018002 Procedure #: 7111111Q					
04/01/2018	Wolf Creek / 05000482 / 2018002 Procedure #: 7111111Q					
04/01/2018	Columbia Generating Station / 05000397 / 2018002 Procedure #: 7111111Q					
04/16/2018	Palo Verde / 05000528 / TAC #: X02617	RO - 9 SROU - 7	SROI - 11	Admin	NFF	
04/16/2018	Palo Verde / 05000529 / TAC #: X02618	RO - 9 SROU - 7	SROI - 11	Admin	NFF	

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
04/16/2018	Palo Verde / 05000530 / TAC #: X02619	RO - 9 SROI - 11 SROU - 7	Admin	NFF		
04/27/2018	Palo Verde / 05000528 / TAC #: X02617		Doc			
04/27/2018	Palo Verde / 05000529 / TAC #: X02618		Doc			
04/27/2018	Palo Verde / 05000530 / TAC #: X02619		Doc			
05/05/2018	South Texas Project / 05000498 / TAC #: X02626		Prep			
05/05/2018	South Texas Project / 05000499 / TAC #: X02627		Prep			

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
05/05/2018	Waterford / 05000382 / TAC #: X02625		Prep			
05/14/2018	Comanche Peak / 05000445 / TAC #: X02620		Prep			
05/14/2018	Comanche Peak / 05000446 / TAC #: X02621		Prep			
05/21/2018	River Bend / 05000458 / TAC #: X02622		Prep			
06/01/2018	Diablo Canyon / 05000275 / Procedure #: 7111111A					
06/01/2018	Diablo Canyon / 05000323 / Procedure #: 7111111A					
06/04/2018	Wolf Creek / 05000482 / Procedure #: 7111111B					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates		Type	Exam Author	Chief Examiner	Examiners Assigned
06/11/2018	Comanche Peak / 05000445 / TAC #: X02620	RO - 6 SROU - 3	SROI - 9	Admin	NFF		
06/11/2018	Comanche Peak / 05000446 / TAC #: X02621	RO - 6 SROU - 3	SROI - 9	Admin	NFF		
06/16/2018	Comanche Peak / 05000445 / TAC #: X02620			Doc			
06/16/2018	Comanche Peak / 05000446 / TAC #: X02621			Doc			
06/25/2018	River Bend / 05000458 / TAC #: X02622	RO - 4 SROU - 2	SROI - 12	Admin	NFF		
07/01/2018	Arkansas Nuclear One / 05000313 / 2018003 Procedure #: 7111111Q						

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
07/01/2018	Arkansas Nuclear One / 05000368 / 2018003 Procedure #: 7111111Q					
07/01/2018	Callaway / 05000483 / 2018003 Procedure #: 7111111Q					
07/01/2018	Cooper / 05000298 / 2018003 Procedure #: 7111111Q					
07/01/2018	Grand Gulf / 05000416 / 2018003 Procedure #: 7111111Q					
07/01/2018	Palo Verde / 05000528 / 2018003 Procedure #: 7111111Q					
07/01/2018	Palo Verde / 05000529 / 2018003 Procedure #: 7111111Q					
07/01/2018	Palo Verde / 05000530 / 2018003 Procedure #: 7111111Q					
07/01/2018	River Bend / 05000458 / 2018003 Procedure #: 7111111Q					
07/01/2018	South Texas Project / 05000498 / 2018003 Procedure #: 7111111Q					
07/01/2018	South Texas Project / 05000499 / 2018003 Procedure #: 7111111Q					
07/01/2018	Waterford / 05000382 / 2018003 Procedure #: 7111111Q					
07/01/2018	Wolf Creek / 05000482 / 2018003 Procedure #: 7111111Q					
07/01/2018	Columbia Generating Station / 05000397 / 2018003 Procedure #: 7111111Q					
07/04/2018	River Bend / 05000458 / TAC #: X02622		Doc			
07/09/2018	Arkansas Nuclear One / 05000313 / Procedure #: 7111111B					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
07/09/2018	Arkansas Nuclear One / 05000368 / Procedure #: 7111111B					
07/16/2018	Comanche Peak / 05000445 / Procedure #: 7111111A					
07/16/2018	Comanche Peak / 05000446 / Procedure #: 7111111A					
08/06/2018	Cooper / 05000298 / Procedure #: 7111111A					
08/13/2018	Cooper / 05000298 / TAC #: X02624		Prep			
08/20/2018	Waterford / 05000382 / Procedure #: 7111111A					
08/27/2018	River Bend / 05000458 / Procedure #: 7111111B					
09/10/2018	Cooper / 05000298 / TAC #: X02624	RO - 6 SROU - 3	SROI - 3	Admin	NFF	
09/15/2018	Cooper / 05000298 / TAC #: X02624					Doc
09/17/2018	South Texas Project / 05000498 / TAC #: X02626					Prep
09/17/2018	South Texas Project / 05000499 / TAC #: X02627					Prep
10/01/2018	Arkansas Nuclear One / 05000313 / 2018004 Procedure #: 7111111Q					
10/01/2018	Arkansas Nuclear One / 05000368 / 2018004 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
10/01/2018	Callaway / 05000483 / 2018004 Procedure #: 7111111Q					
10/01/2018	Cooper / 05000298 / 2018004 Procedure #: 7111111Q					
10/01/2018	Grand Gulf / 05000416 / 2018004 Procedure #: 7111111Q					
10/01/2018	Palo Verde / 05000528 / 2018004 Procedure #: 7111111Q					
10/01/2018	Palo Verde / 05000529 / 2018004 Procedure #: 7111111Q					
10/01/2018	Palo Verde / 05000530 / 2018004 Procedure #: 7111111Q					
10/01/2018	River Bend / 05000458 / 2018004 Procedure #: 7111111Q					
10/01/2018	South Texas Project / 05000498 / 2018004 Procedure #: 7111111Q					
10/01/2018	South Texas Project / 05000499 / 2018004 Procedure #: 7111111Q					
10/01/2018	Waterford / 05000382 / TAC #: X02625		Prep			
10/01/2018	Waterford / 05000382 / 2018004 Procedure #: 7111111Q					
10/01/2018	Wolf Creek / 05000482 / 2018004 Procedure #: 7111111Q					
10/01/2018	Columbia Generating Station / 05000397 / 2018004 Procedure #: 7111111Q					
10/15/2018	Columbia Generating Station / 05000397 / Procedure #: 7111111B					
10/22/2018	Callaway / 05000483 / Procedure #: 7111111A					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
10/22/2018	South Texas Project / 05000498 / TAC #: X02626	RO - 1 SROU - 2	SROI - 13	Admin	NFF	
10/22/2018	South Texas Project / 05000499 / TAC #: X02627	RO - 1 SROU - 2	SROI - 13	Admin	NFF	
11/04/2018	South Texas Project / 05000498 / TAC #: X02626			Doc		
11/04/2018	South Texas Project / 05000499 / TAC #: X02627			Doc		
11/05/2018	Waterford / 05000382 / TAC #: X02625	RO - 6 SROU - 4	SROI - 5	Admin	NFF	
11/10/2018	Waterford / 05000382 / TAC #: X02625			Doc		
11/14/2018	Grand Gulf / 05000416 / Procedure #: 7111111A					
12/10/2018	Palo Verde / 05000528 / Procedure #: 7111111B					
12/10/2018	Palo Verde / 05000529 / Procedure #: 7111111B					
12/10/2018	Palo Verde / 05000530 / Procedure #: 7111111B					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
12/24/2018	South Texas Project / 05000498 / Procedure #: 7111111A					
12/24/2018	South Texas Project / 05000499 / Procedure #: 7111111A					
01/01/2019	Columbia Generating Station / 05000397 / 2019001 Procedure #: 7111111Q					
02/06/2019	Arkansas Nuclear One / 05000368 / TAC #: X02623		Prep			
04/01/2019	Columbia Generating Station / 05000397 / 2019002 Procedure #: 7111111Q					
07/16/2019	Arkansas Nuclear One / 05000368 / TAC #: X02623		Prep			

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

04/2018 GG - Grand Gulf

04/2018	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
----------------	---------	-----------	-----------	----------	-----------------------

11/2017 PALO - Palo Verde	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Palo Verde: 0
----------------------------------	--------	----------	----------	----------	-------------------------

11/2017	RO - 6	SROI - 5	SROU - 1	LSRO - 0	Total for 11/2017: 12
----------------	--------	----------	----------	----------	-----------------------

08/2018 RBS - River Bend

08/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 08/2018: 0
----------------	--------	----------	----------	----------	----------------------

07/2018 WNP - Columbia Generating Station

07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
----------------	--------	----------	----------	----------	----------------------

07/2017 PALO - Palo Verde

07/2017

06/2017 CP - Comanche Peak

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Comanche Peak: 0
--------	----------	----------	----------	----------------------------

06/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 06/2017: 0
----------------	--------	----------	----------	----------	----------------------

09/2018 CNS - Cooper

RO - 6	SROI - 3	SROU - 3	LSRO - 0	Total for Cooper: 12
--------	----------	----------	----------	----------------------

09/2018	RO - 6	SROI - 3	SROU - 3	LSRO - 0	Total for 09/2018: 12
----------------	--------	----------	----------	----------	-----------------------

08/2017 CALL - Callaway

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Callaway: 0
--------	----------	----------	----------	-----------------------

08/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 08/2017: 0
----------------	--------	----------	----------	----------	----------------------

07/2018 WC - Wolf Creek

07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
----------------	--------	----------	----------	----------	----------------------

10/2017 STP - South Texas Project

10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
----------------	--------	----------	----------	----------	----------------------

03/2017 WC - Wolf Creek

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Wolf Creek: 0
--------	----------	----------	----------	-------------------------

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

03/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 03/2017: 0
02/2017 CALL - Callaway	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Callaway: 0
02/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 02/2017: 0
11/2018 GG - Grand Gulf					
11/2018	RO - 6	SROI - 5	SROU - 4	LSRO - 0	Total for 11/2018: 15
07/2018 CNS - Cooper					
07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
04/2018 CALL - Callaway					
04/2018	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
12/2017 DIAB - Diablo Canyon	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Diablo Canyon: 0
12/2017	RO - 6	SROI - 4	SROU - 0	LSRO - 0	Total for 12/2017: 10
10/2017 WAT - Waterford					
10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
09/2017 STP - South Texas Project	RO - 4	SROI - 8	SROU - 8	LSRO - 0	Total for South Texas Project: 20
09/2017	RO - 5	SROI - 14	SROU - 9	LSRO - 0	Total for 09/2017: 28
10/2018 WAT - Waterford	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Waterford: 0
10/2018	RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for 10/2018: 32
09/2017 WC - Wolf Creek					
09/2017	RO - 5	SROI - 14	SROU - 9	LSRO - 0	Total for 09/2017: 28
11/2018 WAT - Waterford	RO - 6	SROI - 5	SROU - 4	LSRO - 0	Total for Waterford: 15
11/2018	RO - 6	SROI - 5	SROU - 4	LSRO - 0	Total for 11/2018: 15

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC
 Orgs: ALL
 Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

07/2017 DIAB - Diablo Canyon					
07/2017					
05/2018 CP - Comanche Peak					
RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Comanche Peak: 0	
05/2018					
RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 05/2018: 0	
06/2018 DIAB - Diablo Canyon					
06/2018					
RO - 16	SROI - 30	SROU - 8	LSRO - 0	Total for 06/2018: 54	
06/2017 ANO - Arkansas Nuclear One					
RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Arkansas Nuclear One: 0	
06/2017					
RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 06/2017: 0	
01/2017 GG - Grand Gulf					
RO - 0	SROI - 0	SROU - 7	LSRO - 0	Total for Grand Gulf: 7	
01/2017					
RO - 0	SROI - 0	SROU - 7	LSRO - 0	Total for 01/2017: 7	
07/2017 WC - Wolf Creek					
07/2017					
01/2018 WAT - Waterford					
01/2018					
RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32	
03/2018 CNS - Cooper					
RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Cooper: 0	
03/2018					
RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 03/2018: 0	
02/2017 STP - South Texas Project					
RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for South Texas Project: 0	
02/2017					
RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 02/2017: 0	
07/2017 ANO - Arkansas Nuclear One					
07/2017					
10/2017 ANO - Arkansas Nuclear One					

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
05/2018 WAT - Waterford	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Waterford: 0
05/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 05/2018: 0
01/2019 WNP - Columbia Generating Station					
01/2019					
10/2017 FCS - Fort Calhoun					
10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
07/2018 WAT - Waterford					
07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
01/2018 STP - South Texas Project					
01/2018	RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32
07/2017 STP - South Texas Project					
07/2017					
10/2017 PALO - Palo Verde					
10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
07/2018 CP - Comanche Peak					
07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
10/2017 WNP - Columbia Generating Station					
10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
06/2017 GG - Grand Gulf	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Grand Gulf: 0
06/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 06/2017: 0

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC
 Orgs: ALL
 Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

10/2017 CP - Comanche Peak

10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
----------------	--------	----------	----------	----------	----------------------

10/2018 STP - South Texas Project	RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for South Texas Project: 32
--	--------	-----------	----------	----------	-----------------------------------

10/2018	RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for 10/2018: 32
----------------	--------	-----------	----------	----------	-----------------------

08/2017 ANO - Arkansas Nuclear One	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Arkansas Nuclear One: 0
---	--------	----------	----------	----------	-----------------------------------

08/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 08/2017: 0
----------------	--------	----------	----------	----------	----------------------

01/2018 PALO - Palo Verde

GG - Grand Gulf

WC - Wolf Creek

01/2018	RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32
----------------	---------	-----------	----------	----------	-----------------------

10/2018 ANO - Arkansas Nuclear One

10/2018	RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for 10/2018: 32
----------------	--------	-----------	----------	----------	-----------------------

05/2018 RBS - River Bend	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for River Bend: 0
---------------------------------	--------	----------	----------	----------	-------------------------

05/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 05/2018: 0
----------------	--------	----------	----------	----------	----------------------

04/2018 ANO - Arkansas Nuclear One

04/2018	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
----------------	---------	-----------	-----------	----------	-----------------------

10/2017 CNS - Cooper

10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
----------------	--------	----------	----------	----------	----------------------

07/2018 RBS - River Bend	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for River Bend: 0
---------------------------------	--------	----------	----------	----------	-------------------------

07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
----------------	--------	----------	----------	----------	----------------------

07/2017 CNS - Cooper

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

07/2017

04/2018 WAT - Waterford

RBS - River Bend

04/2018

RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
---------	-----------	-----------	----------	-----------------------

07/2017 WNP - Columbia Generating Station

07/2017

04/2018 WNP - Columbia Generating Station

04/2018

RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
---------	-----------	-----------	----------	-----------------------

08/2018 CNS - Cooper

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Cooper: 0
--------	----------	----------	----------	---------------------

08/2018

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 08/2018: 0
--------	----------	----------	----------	----------------------

01/2018 RBS - River Bend

01/2018

RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32
---------	-----------	----------	----------	-----------------------

12/2017 WNP - Columbia Generating Station

12/2017

RO - 6	SROI - 4	SROU - 0	LSRO - 0	Total for 12/2017: 10
--------	----------	----------	----------	-----------------------

10/2017 CALL - Callaway

10/2017

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
--------	----------	----------	----------	----------------------

01/2018 CALL - Callaway

01/2018

RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32
---------	-----------	----------	----------	-----------------------

10/2018 WNP - Columbia Generating Station

10/2018

RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for 10/2018: 32
--------	-----------	----------	----------	-----------------------

07/2019 ANO - Arkansas Nuclear One

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Arkansas Nuclear One: 0
--------	----------	----------	----------	-----------------------------------

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

07/2019	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2019: 0
12/2018	PALO - Palo Verde				
	12/2018				
10/2018	GG - Grand Gulf				
	10/2018				
	RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for 10/2018: 32
06/2018	CP - Comanche Peak				
	RO - 12	SROI - 18	SROU - 6	LSRO - 0	Total for Comanche Peak: 36
	RBS - River Bend				
	RO - 4	SROI - 12	SROU - 2	LSRO - 0	Total for River Bend: 18
	06/2018				
	RO - 16	SROI - 30	SROU - 8	LSRO - 0	Total for 06/2018: 54
12/2017	RBS - River Bend				
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for River Bend: 0
	12/2017				
	RO - 6	SROI - 4	SROU - 0	LSRO - 0	Total for 12/2017: 10
07/2017	WAT - Waterford				
	07/2017				
11/2017	WC - Wolf Creek				
	RO - 6	SROI - 5	SROU - 1	LSRO - 0	Total for Wolf Creek: 12
	11/2017				
	RO - 6	SROI - 5	SROU - 1	LSRO - 0	Total for 11/2017: 12
01/2018	ANO - Arkansas Nuclear One				
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Arkansas Nuclear One: 0
	01/2018				
	RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32
05/2018	STP - South Texas Project				
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for South Texas Project: 0
	05/2018				
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 05/2018: 0
12/2017	PALO - Palo Verde				
	12/2017				
	RO - 6	SROI - 4	SROU - 0	LSRO - 0	Total for 12/2017: 10
07/2018	STP - South Texas Project				

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
09/2017 CALL - Callaway	RO - 1	SROI - 6	SROU - 1	LSRO - 0	Total for Callaway: 8
09/2017	RO - 5	SROI - 14	SROU - 9	LSRO - 0	Total for 09/2017: 28
10/2018 CALL - Callaway					
10/2018	RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for 10/2018: 32
11/2017 FCS - Fort Calhoun					
11/2017	RO - 6	SROI - 5	SROU - 1	LSRO - 0	Total for 11/2017: 12
10/2018 PALO - Palo Verde					
10/2018	RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for 10/2018: 32
06/2018 WC - Wolf Creek					
06/2018	RO - 16	SROI - 30	SROU - 8	LSRO - 0	Total for 06/2018: 54
10/2018 WC - Wolf Creek					
CNS - Cooper					
10/2018	RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for 10/2018: 32
01/2018 CNS - Cooper					
01/2018	RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32
04/2018 PALO - Palo Verde					
	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for Palo Verde: 81
04/2018	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
07/2018 GG - Grand Gulf					
07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
10/2017 DIAB - Diablo Canyon					

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
02/2018 ANO - Arkansas Nuclear One	RO - 8	SROI - 0	SROU - 4	LSRO - 0	Total for Arkansas Nuclear One: 12
02/2018	RO - 8	SROI - 0	SROU - 4	LSRO - 0	Total for 02/2018: 12
04/2018 STP - South Texas Project					
04/2018	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
07/2018 ANO - Arkansas Nuclear One					
07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
01/2018 CP - Comanche Peak					
01/2018	RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32
04/2018 CP - Comanche Peak					
04/2018	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
10/2016 WAT - Waterford	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Waterford: 0
10/2016	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2016: 0
07/2017 RBS - River Bend					
07/2017					
10/2018 RBS - River Bend					
10/2018	RO - 2	SROI - 26	SROU - 4	LSRO - 0	Total for 10/2018: 32
07/2017 CALL - Callaway					
07/2017					
01/2018 WNP - Columbia Generating Station					
01/2018	RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC
 Orgs: ALL
 Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

07/2018 CALL - Callaway

07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
----------------	--------	----------	----------	----------	----------------------

08/2017 DIAB - Diablo Canyon

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Diablo Canyon: 0
--------	----------	----------	----------	----------------------------

08/2017

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 08/2017: 0
--------	----------	----------	----------	----------------------

07/2017 CP - Comanche Peak

07/2017

04/2019 WNP - Columbia Generating Station

04/2019

04/2018 CNS - Cooper

04/2018	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
----------------	---------	-----------	-----------	----------	-----------------------

12/2018 STP - South Texas Project

12/2018

07/2018 PALO - Palo Verde

07/2018	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 07/2018: 0
----------------	--------	----------	----------	----------	----------------------

04/2018 WC - Wolf Creek

04/2018	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
----------------	---------	-----------	-----------	----------	-----------------------

10/2017 GG - Grand Gulf

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Grand Gulf: 0
--------	----------	----------	----------	-------------------------

10/2017

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
--------	----------	----------	----------	----------------------

02/2019 ANO - Arkansas Nuclear One

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Arkansas Nuclear One: 0
--------	----------	----------	----------	-----------------------------------

02/2019

RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 02/2019: 0
--------	----------	----------	----------	----------------------

01/2018 DIAB - Diablo Canyon

RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for Diablo Canyon: 32
---------	-----------	----------	----------	-----------------------------

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Date

01/2018					
	RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for 01/2018: 32
10/2017	RBS - River Bend				
10/2017					
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
08/2018	WAT - Waterford				
08/2018					
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 08/2018: 0
07/2017	FCS - Fort Calhoun				
07/2017					
12/2017	CP - Comanche Peak				
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Comanche Peak: 0
	GG - Grand Gulf				
	RO - 6	SROI - 4	SROU - 0	LSRO - 0	Total for Grand Gulf: 10
12/2017					
	RO - 6	SROI - 4	SROU - 0	LSRO - 0	Total for 12/2017: 10
11/2018	STP - South Texas Project				
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for South Texas Project: 0
11/2018					
	RO - 6	SROI - 5	SROU - 4	LSRO - 0	Total for 11/2018: 15
11/2017	RBS - River Bend				
11/2017					
	RO - 6	SROI - 5	SROU - 1	LSRO - 0	Total for 11/2017: 12
07/2017	GG - Grand Gulf				
07/2017					
04/2018	DIAB - Diablo Canyon				
04/2018					
	RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for 04/2018: 81
03/2018	ANO - Arkansas Nuclear One				
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Arkansas Nuclear One: 0
03/2018					
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 03/2018: 0
10/2017	WC - Wolf Creek				
	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Wolf Creek: 0

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC
 Orgs: ALL
 Exam Author: ALL

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4

Phase Code: 5

Summary By Date

10/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 10/2017: 0
09/2018 STP - South Texas Project	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for South Texas Project: 0
09/2018	RO - 6	SROI - 3	SROU - 3	LSRO - 0	Total for 09/2018: 12
08/2017 STP - South Texas Project	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for South Texas Project: 0
08/2017	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 08/2017: 0
03/2018 PALO - Palo Verde	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Palo Verde: 0

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Site

STP - South Texas Project				
RO - 6	SROI - 34	SROU - 12	LSRO - 0	Total for South Texas Project: 52
WC - Wolf Creek				
RO - 6	SROI - 5	SROU - 1	LSRO - 0	Total for Wolf Creek: 12
CP - Comanche Peak				
RO - 12	SROI - 18	SROU - 6	LSRO - 0	Total for Comanche Peak: 36
GG - Grand Gulf				
RO - 6	SROI - 4	SROU - 7	LSRO - 0	Total for Grand Gulf: 17
CNS - Cooper				
RO - 6	SROI - 3	SROU - 3	LSRO - 0	Total for Cooper: 12
RBS - River Bend				
RO - 4	SROI - 12	SROU - 2	LSRO - 0	Total for River Bend: 18
FCS - Fort Calhoun				
WAT - Waterford				
RO - 6	SROI - 5	SROU - 4	LSRO - 0	Total for Waterford: 15
DIAB - Diablo Canyon				
RO - 18	SROI - 14	SROU - 0	LSRO - 0	Total for Diablo Canyon: 32
CALL - Callaway				
RO - 1	SROI - 6	SROU - 1	LSRO - 0	Total for Callaway: 8
WNP - Columbia Generating Station				
ANO - Arkansas Nuclear One				
RO - 8	SROI - 0	SROU - 4	LSRO - 0	Total for Arkansas Nuclear One: 12
PALO - Palo Verde				
RO - 27	SROI - 33	SROU - 21	LSRO - 0	Total for Palo Verde: 81

Operator Licensing Exam Schedule

From 07/01/2017 To 07/31/2019

Region: 4 Phase Code: 5

Summary By Region

Region 4				
RO - 100	SROI - 134	SROU - 61	LSRO - 0	Total for Region 4: 295