

From: [Larry Teahon](#)
To: [Burrows, Ronald](#)
Cc: [Sabrina Fox](#)
Subject: [External_Sender] Alternate Decommissioning Schedule
Date: Wednesday, June 21, 2017 10:19:30 AM

Ron:

Based on CBO's 2018 Surety Estimate and our conversation on the amount of time required for regulatory review of an ACL, CBO would like to make the following revisions to the alternate decommissioning schedule:

Mine Unit #2

ACL request submitted by 12/31/18
Regulatory Review completed by 12/31/20

Mine Unit #3

ACL request submitted by 12/31/18
Regulatory Review completed by 12/31/20

Mine Unit #4

Begin Stability Monitoring by 3/31/18
ACL request submitted by 3/31/19
Regulatory Review completed by 3/31/21

Mine Unit #5

Begin Stability Monitoring by 7/1/19
ACL request submitted by 7/1/20
Regulatory Review completed by 7/1/22

Mine Unit #6

Begin Stability Monitoring by 10/1/18
ACL request submitted by 10/1/19
Regulatory Review completed by 10/1/21

These timelines are based on best case scenarios and maybe subject to future changes.

Thanks,

Larry Teahon

SHEQ Manager
Cameco Resources
Crow Butte Operation
86 Crow Butte Road
Crawford, NE 69339

Office: (308) 665-2215 ext. 114

Fax: (308) 665-2341

Larry_Teahon@cameco.com

Safety – It's an Attitude!

How is yours today?

*please consider the environment before printing this email

This email and any files transmitted with it are personal and confidential, and are solely for the use of the individual or entity addressed. Therefore, if you are not the intended recipient, please delete this email and any files transmitted with it (without making any copies) and advise the author immediately.