



Commonwealth Edison  
1400 Opus Place  
Downers Grove, Illinois 60515

September 16, 1992

Dr. Thomas E. Murley, Director  
Office of Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555

ATTN: Document Control Desk

Subject: Installation of Hardened Wetwell Vent - Dresden Unit 2  
Dresden Units 2 and 3  
NRC Docket Numbers 50-237 and 50-249

- References:
- (1) CECo letter, D.L. Taylor to NRC, Dr. T.E. Murley dated September 17, 1990.
  - (2) NRC letter, R.J. Barrett to CECo T.J. Kovach dated September 24, 1990.
  - (3) CECo letter, P.L. Piet to NRC, Dr. T.E. Murley dated May 27, 1992.

Dear Dr. Murley:

The purpose of this letter is to notify the NRC of a change in the installation schedule for the Hardened Wetwell Vent Modification. Reference (1) notified the NRC that CECo would be installing this modification at Dresden Station prior to January 1, 1993. Reference (2) provided the NRC approval of this schedule. The schedule was based on the installations taking place during refueling outages D3R12 for Unit 3 and D2R13 for Unit 2. Commonwealth Edison is providing this letter per the requirement of Reference (2).

The Unit 2 refuel outage schedule changed from September 1992 to January 1993. Reference (3) outlines the details of the outage schedule change. This modification is now scheduled to begin after January 1, 1993.

If there are any questions or comments, please contact me at 708/515-7287.

Respectfully,

Marcia A. Jackson  
Nuclear Licensing Administrator  
Generic Issues

21-203

cc: A. Bert Davis, Regional Administrator-RIII  
B. Siegel, Project Manager-NRR/PDIII-2  
W. Rogers, Senior Resident Inspector (Dresden)

ZNLD/2124/1

9209240199 920916  
PDR ADOCK 05000237  
P PDR

AD001 1/0