



Commonwealth Edison
1400 Opus Place
Downers Grove, Illinois 60515

September 30, 1992

Dr. Thomas E. Murley, Director
Office of Nuclear Reactor Regulation
Nuclear Regulatory Commission
Washington, DC 20555

Attention: Document Control Desk

Subject: Commonwealth Edison Response to Request for
Additional Information (RAI) for Generic Letter
89-10, Supplement 3

Dresden Units 2 and 3,
NRC Docket Nos. 50-237/249
Quad Cities Units 1 and 2,
NRC Docket Nos. 50-254/265
LaSalle Units 1 and 2,
NRC Docket Nos. 50-373/374

- References:
- (a) NRC Generic Letter 89-10 Supplement 3, Consideration of the Results of NRC Sponsored Tests of Motor Operated Valves, Dated October 25, 1990, Received November 13, 1990
 - (b) D.J. Chrzanowski Letter to U.S. NRC dated September 5, 1991: Updating Reference (a)
 - (c) R. Barrett memo to T. Kovach dated April 16, 1992.

Dear Dr. Murley:

This letter provides a revised status for Commonwealth Edison Company's (CECo) Generic Letter 89-10 Supplement 3 MOVs.

Reference (b) provided a status update for the blowdown valve population and a schedule for upgrading deficiencies. At that time, 16 of the 38 Supplement 3 valves were deficient.

CECo's commitment to complete the upgrades per Reference (a) was two refueling outages from receipt of notification. Reference (c) accepted CECo's schedule. Completion of the blowdown valve upgrades for Dresden Unit 2 was scheduled for implementation during D2R13. Due to the nature of the planned work, it is necessary to perform the upgrades during a refuel outage. The schedule for the Dresden Unit 2 Refueling Outage (D2R13) has been changed from September of 1992 to January of 1993. Therefore, completion of blowdown valve upgrades at Dresden Unit 2 as noted in Reference (b) will occur in D2R13 which begins in January of 1993.

9210050258 920930
PDR ADOCK 05000237
PDR

ZNLD2143/4

Handwritten: A064
1/0

To the best of my knowledge and belief, the statements contained in this document are true and correct. In some respect these statements are not based on my personal knowledge, but on information furnished by other CECo employees, and consultants. Such information has been reviewed in accordance with company practices, and I believe it to be reliable.

If there are any questions or comments please contact this office.

Sincerely,



Peter L. Piet
Nuclear Licensing Administrator

cc: A. B. Davis, Regional Administrator - RIII
R. Pulsifer, Project Manager - NRR
B. Siegel, Project Manager - NRR
L. Olshan, Project Manager - NRR
W. Rogers, Senior Resident Inspector - Dresden
D. Hills, Senior Resident Inspector - LaSalle
T. Taylor, Senior Resident Inspector - Quad Cities
G. Replogle - RIII