



Commonwealth Edison
1400 Opus Place
Downers Grove, Illinois 60515

March 14, 1994

Mr. William T. Russell, Director
Office of Nuclear Reactor Regulatory
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Attention: Document Control Desk

Subject: Dresden Nuclear Power Station Units 2 and 3
Quad Cities Nuclear Power Station Units 1 and 2
Implementation Schedule for the Technical Specification
Upgrade Program (TSUP)
NRC Docket Nos. 50-237/249 and 50-254/265

Reference: (a) P. Piet letter to T. Murley, Dated February 16, 1993.

Dear Mr. Russell:

The purpose of this letter is to provide the implementation schedule for Dresden and Quad Cities' Technical Specification Upgrade Program (TSUP). In the Reference (a) transmittal, Commonwealth Edison Company (CECo) provided a general description of the implementation process and strategy for TSUP. Included in our description was a general review of the TSUP program which included training of site operating personnel regarding the Standard Technical Specifications (STS).

In addition, the implementation of TSUP requires the revision of several site procedures. The full revision and coordination of the procedural changes is a significant, labor intensive process. Due to the resources required to adequately coordinate the training and the revision to site procedures, Commonwealth Edison plans to establish an implementation program for TSUP between January 1, 1995 and June 30, 1995 for Dresden Station. Commonwealth Edison plans to implement TSUP for Quad Cities upon startup from the thirteenth refueling outage for Quad Cities Unit 2 (currently estimated to begin in January 1995).

Commonwealth Edison firmly believes that TSUP is a significant step towards ensuring the appropriate specifications are in place for the continued success of Dresden and Quad Cities Stations. As such, Commonwealth Edison appreciates the efforts made by the NRC staff in expediting our goal.

k:\nla\dresden\tsupsche.wpf\1

9403180290 940314
PDR ADDCK 05000237
P PDR

ADD 1/1

Mr. Russell

- 2 -

March 14, 1994

Attached is a history of the currently docketed TSUP submittals for Dresden and Quad Cities Stations. If there are any questions concerning this matter, please contact this office.

Sincerely,

A handwritten signature in cursive script, appearing to read "Peter L. Piet".

Peter L. Piet
Nuclear Licensing Administrator

Attachment - Dresden/Quad Cities TSUP Submittal Summary

cc: J. B. Martin, Regional Administrator - Region III
J. A. Zwolinski - NRR
J. E. Dyer - NRR
J. F. Stang, Project Manager - NRR
C. P. Patel, Project Manager - NRR
M. N. Leach, Senior Resident Inspector - Dresden
T. Taylor, Senior Resident Inspector - Quad Cities

ATTACHMENT

DRESDEN/QUAD CITIES TSUP SUBMITTALS

CHAPTER ¹	SECTION	SUBMITTAL DATE ²
1.0	Definitions	7/29/92 ²
3/4.0	Applicability	7/29/92 ²
3/4.3	Reactivity Control	7/29/92 ²
2.0	Safety Limits	9/15/92
3/4.11	Special Tests	9/15/92
3/4.12	Power Dist. Limits	9/15/92
3/4.4	SBLCS	10/15/92 ²
3/4.1	RPS	12/8/92
3/4.10	Refueling	2/16/93
3/4.9	Electrical Power	3/26/93 ²
3/4.5	ECCS	9/17/93
3/4.6	Primary Sys Boundary	9/17/93
3/4.7	Containment Systems	9/17/93
3/4.8	Plant Systems	9/10/93
5.0	Design Features	12/15/93

¹ Listed in order of submittal date.

² Sholly Notice published by NRR in FR.