



November 23, 1998

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555

Dresden Nuclear Power Station, Units 2 and 3
Facility Operating License Nos. DPR-19 and DPR-25
NRC Docket Nos. 50-237 and 50-249

Subject: Delay in Implementation of a Strategic Reform Initiative Action Step

Reference: Commonwealth Edison Company Letter, "Integration of Section 50.54(f) Commitments Into the Nuclear Generation Group Strategic Reform Initiatives," dated February 17, 1998

The Commonwealth Edison (ComEd) Company Nuclear Generation Group (NGG) Strategic Reform Initiatives (SRIs) and associated work plans are described in the referenced letter. Action Step 4 of the work plan for SRI NGG-12, "Reinforce Training Programs for Improved Performance," under the section entitled "Optimize and Standardize Training," states that a standard program description for selected training would be implemented at all sites by October 31, 1998.

During the Commonwealth Performance Oversight Panel (CPOP) meeting held with the Nuclear Regulatory Commission (NRC) on June 30, 1998, we stated that any missed milestones in the SRI work plans would be identified to the NRC. Action Step 4 under "Optimize and Standardize Training," was not completed on schedule at the Dresden Nuclear Power Station. Implementation of Action Step 4 under "Optimize and Standardize Training," was completed on November 18, 1998.

If there are any questions or comments concerning this letter, please refer them to Mr. Frank Spangenberg at (815) 942-2920, extension 3800.

Respectfully,


R. M. Krich

Vice President-Regulatory Services

cc: Regional Administrator - NRC Region III
NRC Senior Resident Inspector - Dresden Nuclear Power Station

9811300120 981123
PDR ADDCK 05000237
P PDR

1/0
A001