



**Commonwealth Edison**  
One First National Plaza, Chicago, Illinois  
Address Reply to: Post Office Box 767  
Chicago, Illinois 60690 - 0767

July 31, 1987

Mr. Thomas E. Murley, Director  
Office of Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555

Subject: Dresden Station Units 2 and 3  
Additional Information Pertaining  
to 10 CFR 50, Appendix R Work  
Status Report  
NRC Docket Nos. 50-237 and 50-249

Reference (a): Letter from I.M. Johnson to H.R. Denton  
dated April 14, 1987

Dear Mr. Murley:

Commonwealth Edison, at the request of your staff, has periodically provided status reports depicting progress on Appendix R work at Dresden Station. The most recent update was provided to you in Reference (a).

Commonwealth Edison requests an extension on completion of (a) cable tray fire wrap, (b) penetration seals; and (c) work pertaining to a fluorescent light fixture. The committed completion date provided to you in Reference (a) indicated that this work would be completed by July 31, 1987. It is our plan to now complete this work on all three items by August 31, 1987.

Please direct any questions regarding this matter to this office.

Very truly yours,

I. M. Johnson  
Nuclear Licensing Administrator

lm

cc: M. Grotenhuis - NRR  
A. Bert Davis - RIII  
Dresden Resident Inspector

8708060238 870731  
PDR ADOCK 05000237  
F PDR

3418K

*Adock  
11*