


Docket No: 50-389

MAR 18 1982



APPLICANT: Florida Power and Light Company, (FP&L)

FACILITY: St. Lucie Plant, Unit 2

SUBJECT: SUMMARY OF MEETING HELD IN BETHESDA, MARYLAND WITH FP&L ON
MARCH 9, 1982

1. FP&L indicated that as of the first week of February 1982, overall equipment (for seismic and dynamic qualification purposes) installation was about 60% complete (completion does not necessarily include power). However, many items that the Seismic Qualification Review Team (SQRT) would be interested in could be at a much high percent completion. FP&L agreed to recheck the incomplete items to update the equipment installation status as of April 1, 1982. In particular the focus will be on equipment that perform a safety function.
2. The SQRT agreed to identify by April 7, 1982 the equipment to be audited. FP&L will provide specific additional information on this equipment by April 27, 1982. The SQRT will perform its audit at the site the week of May 3, 1982.
3. In the mock document audit that was done during this meeting several items were identified for FP&L action.
 - a. provide the purchase specifications and purchase orders of each equipment
 - b. documentation that has an auditable link
 - c. all approval and sign off sheets be included in the documentation packages
 - d. provide latest response spectra for equipment identified for auditing
 - e. mild environmental - FP&L maintenance and surveillance philosophy commitment

~~Original~~ Signed By:

Victor Nerses, Project Manager
Licensing Branch No. 3
Division of Licensing

Enclosure:
List of Attendees

OFFICE	cc w/encl:	DL:LB#3	DL:LB#3			
SURNAME	See next page	VNerses:ph	PAaglia			
		3/1/82	3/1/82			
8204220550 820318 PDR ADDCK 05000389 PDR		OFFICIAL RECORD COPY				

THE UNITED STATES OF AMERICA

1951

1951

ST. LUCIE

Dr. Robert E. Uhrig, Vice President
Advanced Systems and Technology
Florida Power & Light Company
P. O. Box 529100
Miami, Florida 33152

Harold F. Reis, Esq.
Lowenstein, Newman, Reis, Axelrad & Toll
1025 Connecticut Avenue, N.W.
Washington, D.C. 20036

Norman A. Coll, Esq.
Steel Hector & Davis
1400 Southeast First National
Bank Building
Miami, Florida 33131

Mr. Martin H. Hodder
1131 N. E. 86th Street
Miami, Florida 33138

Resident Inspector
St. Lucie Nuclear Power Station
c/o U. S. Nuclear Regulatory Commission
7900 South A1A
Jensen Beach, Florida 33457

U. S. Nuclear Regulatory Commission
101 Marietta Street
Suite 3100
Atlanta, Georgia 30303

ATTENDEE LIST

V. Nerses	NRC/NRR/DL/LB#3
R. Riggs	NRC/DE/EQB
Z. T. Shi	EBASCO CE Special Analysis
J. Ruggiero	EBASCO Mech. Group
R. Zechman	EBASCO Project Engineer
E. W. Dotson	FP&L Engineering Project Manager
T. E. Fitzsimmons	CE Equipment Qualification (Mech)
M. T. Cross	CE Project
Terry MacNair	CE I&CE Equipment Qualification
Steven Marquis	CE I&CE Equipment Qualification
Jack Moulton	CE Project Manager
Subbiah Pothiraj	EBASCO Mechanical Engineer
T. Y. Chang	NRC/NRR/EQB
R. G. LaGrange	NRC/NRR/EQB
C. L. Fisher	FP&L Mechanical Lead
G. Gagchi	NRC/NRR/EQB
Arnold Lee	NRC/NRR/EQB

MEETING SUMMARY DISTRIBUTION

Docket File 50-

NRC PDR

Local PDR

NSIC

TERA

LB#3 Files

H. Denton

E. Case

D. Eisenhut

R. Purple

R. Tedesco

B. J. Youngblood

A. Schwencer

F. Miraglia

E. Adensam

J. Miller

G. Lainas

T. Ippolito

B. Russell

D. Crutchfield

T. Novak

S. Varga

D. Vassallo

R. Clark

J. Stolz

R. Vollmer

J. Knight

R. Bosnak

F. Schauer

R. Jackson

G. Lear

Project Manager Victor Nerses

Attorney, OELD

J. Lee

OIE (3)

ACRS (16)

NRC Participants

W. Johnston

S. Pawlicki

V. Benaroya

Z. Rosztoczy

W. Haass

D. Muller

R. Ballard

W. Regan

A. Toalston

R. Mattson

T. Speis

M. Srinivasan

O. Parr

F. Rosa

B. Sheron, Acting

L. G. Hulman

R. Houston

W. Gammill

F. Congel

L. Rubenstein

W. Butler

C. Berlinger

F. Schroeder

K. Kniel

D. Skovholt

G. Knighton

M. Ernst

A. Thadani

W. Minners

S. Hanauer

H. Thompson

J. Zwolinski

P. Collins

D. Ziemann

V. Moore

Regional Administrator James O'Reilly

bcc: Applicant & Service List

62



Q - E - F

3/11/10