

REGULATOR INFORMATION DISTRIBUTION SYSTEM (RIDS)


ACCESSION NBR: 8508220145 DOC. DATE: 85/08/16 NOTARIZED: NO DOCKET #
 FACIL: 50-335 St. Lucie Plant, Unit 1, Florida Power & Light Co. 05000335
 50-389 St. Lucie Plant, Unit 2, Florida Power & Light Co. 05000389
 AUTH. NAME AUTHOR AFFILIATION
 WILLIAMS, J.W. Florida Power & Light Co.
 RECIPIENT NAME RECIPIENT AFFILIATION
 BUTCHER, E.J. Operating Reactors Branch 3

SUBJECT: Advises that implementation of ATWS mods will not be completed by Spring 1986 for Unit 2 nor by Spring 1987 for Unit 1 based on preliminary schedules. Schedules contingent upon completion of C-E Owners Group generic design.

DISTRIBUTION CODE: A001D, COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1
 TITLE: OR Submittal: General Distribution

NOTES: 05000335
 OL: 02/01/76 05000389
 OL: 04/06/83

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	NRR ORB3 BC 01	7	NRR ORB3 BC 01	7
INTERNAL:	ACRS 09	6	ADM/LFMB	1
	ELD/HDS2	1	NRR/DE/MTEB	1
	NRR/DL DIR	1	NRR/DL/ORAB	1
	NRR/DL/TSRG	1	NRR/DSI/METB	1
	NRR/DSI/RAB	1	<u>REG FILE</u> 04	1
	RGN2	1		
EXTERNAL:	24X	1	EG&G BRUSKE, S	1
	LPDR 03	1	NRC PDR 02	1
	NSIC 05	1		



AUG 1 6 1985

L-85-309

Office of Nuclear Reactor Regulation
Attention: Mr. Edward J. Butcher, Jr., Acting Chief
Operating Reactors Branch #3
Division of Licensing
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Butcher:

Re: St. Lucie Unit Nos. 1 & 2
Docket Nos. 50-335 & 50-389
Preliminary ATWS Implementation Schedule

Florida Power & Light Company has developed preliminary schedules for implementation of the modifications required under 10 CFR 50.62. Based on these preliminary schedules it will not be possible to implement the modifications by Spring of 1986 for St. Lucie Unit 2, nor by Spring of 1987 for St. Lucie Unit 1, in accordance with 10 CFR 50.62(d) requirements.

Our schedules are contingent upon completion of a generic design being developed by the Combustion Engineering Owners Group and upon NRC review and approval of the generic and plant specific designs.

FPL is available at your convenience to present the preliminary schedules and to establish final schedules that are mutually agreed upon by the Commission and FPL.

Very truly yours,

[Handwritten signature]

J. W. Williams, Jr.
Group Vice President
Nuclear Energy

JWW/GRM/eab

8508220143 850816
PDR ADOCK 05000335
P PDR



A001
1/0