

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM
REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8810250168 DOC. DATE: 88/10/20 NOTARIZED: NO DOCKET #
 FACIL: 50-335 St. Lucie Plant, Unit 1, Florida Power & Light Co. 05000335
 50-389 St. Lucie Plant, Unit 2, Florida Power & Light Co. 05000389
 AUTH. NAME AUTHOR AFFILIATION
 CONWAY, W.F. Florida Power & Light Co.
 RECIP. NAME RECIPIENT AFFILIATION
 Document Control Branch (Document Control Desk)

88-08

SUBJECT: Informs that util anticipates completing actions identified in insp followup items by 890630.

DISTRIBUTION CODE: IE01D COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1
 TITLE: General (50 Dkt)-Insp Rept/Notice of Violation Response


NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	PD2-2 PD	1	TOURIGNY, E	1
INTERNAL:	ACRS	2	AEOD	1
	DEDRO	1	NRR MORISSEAU, D	1
	NRR/DLPQ/PEB 11	1	NRR/DLPQ/QAB 10	1
	NRR/DOEA DIR 11	1	NRR/DREP/EPB 10	1
	NRR/DREP/RPB 10	2	NRR/DRIS DIR 9A	1
	NRR/PMAS/ILRB12	1	NUDOCS-ABSTRACT	1
	OE LIEBERMAN, J	1	OGC/HDS2	1
	<u>REG ELLE</u> 02	1	RES/DSR DEPY	1
	RGN2 FILE 01	1		
INTERNAL:	LPDR	1	NRC PDR	1
	NSIC	1		

TOTAL NUMBER OF COPIES REQUIRED: LTTR 24 ENCL 0

R
I
D
S
/
A
D
D
S

R
I
D
S
/
A
D
D
S



OCTOBER 20 1988
L-88-462

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: St. Lucie Units 1 and 2
Docket Nos. 50-335 and 50-389
Inspection Report 88-08
Inspector Followup Items

Pursuant to NRC letter (J. N. Grace to W. F. Conway) dated August 26, 1988, and discussions with Mr. Lawyer of NRC Region II, Florida Power & Light Company (FPL) has reviewed the subject Inspector Followup Items (IFI).

Based on this review, FPL anticipates completing the actions identified in IFIs 389/88-08-01, 389/88-08-02, 389/88-08-03, and 389/88-08-04 by June 30, 1989. This scheduled date is based on NRC approving CEN-152, Revision 3 by March 31, 1989. It should be noted that the above schedule implies FPL's completion of actions identified in these IFIs within 3 months of the NRC's approval of CEN-152, Revision 3. FPL's action completion will slip accordingly if NRC approval of CEN-152, Revision 3 is delayed beyond the March 30, 1989 date.

Very truly yours,

W. F. Conway
Senior Vice President - Nuclear

WFC/GRM/cm

cc: Malcolm L. Ernst, Acting Regional Administrator, Region II, USNRC
Senior Resident Inspector, USNRC, St. Lucie Plant

GRMIFI

8810250168 881020
PDR ADDCK 05000335
Q PNU

IE01
110