

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 9010090187 DOC. DATE: 90/09/27 NOTARIZED: NO DOCKET #
 FACIL: 50-389 St. Lucie Plant, Unit 2, Florida Power & Light Co. 05000389
 AUTH. NAME AUTHOR AFFILIATION
 SAGER, D.A. Florida Power & Light Co.
 RECIP. NAME RECIPIENT AFFILIATION
 Document Control Branch (Document Control Desk)

SUBJECT: Forwards bimonthly status of mods to meet 10CFR50.62,
 "Requirements for Reduction of Risk From ATWS for...."

DISTRIBUTION CODE: A055D COPIES RECEIVED: LTR 1 ENCL 1 SIZE: 2
 TITLE: OR/Licensing Submittal: Salem ATWS Events GL-83-28

NOTES:

	RECIPIENT		COPIES			RECIPIENT		COPIES		
	ID CODE/NAME		LTTR	ENCL		ID CODE/NAME		LTTR	ENCL	
	PD2-2 LA		1	0		PD2-2 PD		1	1	
	NORRIS, J		2	2						
INTERNAL:	ACRS		6	6		NRR/DEST/ESB 8D		1	1	
	NRR/DLPQ/LPEB10		1	0		NRR/DOEA/OGCB11		1	0	
	NRR/DST/SICB 7E		1	1		NRR/DST/SPLB 8D		1	0	
	OC/LFMB		1	0		OGC/HDS2		1	0	
	REG FILE		1	1		RES/DSIR/EIB		1	1	
EXTERNAL:	NRC PDR		1	1		NSIC		1	1	

NOTE TO ALL "RIDS" RECIPIENTS:

PLEASE HELP US TO REDUCE WASTE! CONTACT THE DOCUMENT CONTROL DESK,
 ROOM P1-37 (EXT. 20079) TO ELIMINATE YOUR NAME FROM DISTRIBUTION
 LISTS FOR DOCUMENTS YOU DON'T NEED!

TOTAL NUMBER OF COPIES REQUIRED: LTTR 21 ENCL 15

m/A-4
[Signature]

R
I
D
S
/
A
D
D
S

R
I
D
S
/
A
D
D
S



SEP 27 1990

L-90-348
10 CFR 50.62

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

Gentlemen:

Re: St. Lucie Unit 2
Docket 50-389
Anticipated Transients Without Scram

On March 1, 1989, Florida Power and Light Company (FPL) met with the NRC to discuss the St. Lucie Units 1 and 2 plant modifications to meet 10 CFR 50.62, "Requirements for reduction of risk from anticipated transients without scram (ATWS) for light water-cooled nuclear power plants." In that meeting, the staff requested bi-monthly updates on the modification implementation status. Attached is the status of the 10 CFR 50.62 modifications at St. Lucie Unit 2 as of September 20, 1990.

Should you have any questions, please contact us.

Very truly yours,

D. A. Sager

By *H. J. Sager*
D. A. Sager
Vice President
St. Lucie Plant

DAS:JMP:kw

Attachment

cc: Stewart D. Ebnetter, Regional Administrator, Region II, USNRC
Senior Resident Inspector, USNRC, St. Lucie Plant

DAS/PSL #265

9010090187 900927
PDR ADOCK 05000389
R PDC



100

100

100

100

100

Attachment

**10 CFR 50.62
IMPLEMENTATION STATUS
AS OF SEPTEMBER 20, 1990
ST. LUCIE UNIT 2**

1. The status of engineering activities for implementation of 10 CFR 50.62 is:
Engineering activities are complete.

2. The status of procurement activities for implementation of 10 CFR 50.62 is:
All hardware necessary for the ATWS modifications has been shipped to the St. Lucie plant.

3. All necessary activities are proceeding on schedule for the implementation of ATWS modifications at St. Lucie Unit 2 during the upcoming Cycle 5 refueling outage.