


INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-25-13-D-0011/M0005			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE		6. AWARD DATE 07/06/2017		7. PERIOD OF PERFORMANCE 12/21/2012 TO 03/31/2014		
8. SERVICING AGENCY PACIFIC NORTHWEST NATIONAL LABORATORY PNNL ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010				9. DELIVER TO US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC TELEPHONE NO.				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ DIVISION OF CONTRACTS				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID		
				15. PROJECT TITLE		
16. ACCOUNTING DATA ZEROREQ-NRO-16-0022						
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT	
	NRC-HQ-25-13-D-0011 Master IAA: N/A Project Title: Technical Assistance Activities Related to Review of Operating Reactor Flood Walkdown submittal Reports The purpose of this modification is to de-obligate excess funds and close out the agreement. Therefore, the obligated amount is decreased by \$1,220.23 from \$264,552.00 to \$263,331.77. Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT -\$1,220.23		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER SHARON LIM		26c. DATE 7/6/2017	

Obligated Amount: \$263,331.77 (Changed)
Total Ceiling Amount: \$264,552.00 (Unchanged)

Change Item 09301 to read as follows (amount shown is the obligated amount):

09301

Obligated in FY 2011 through FY 2013 [DE
NRCHQ2513D0011]

-1,220.23