

TWX INCOMING

BETH
008

OCTOBER \18, 1970

DR. PETER A. MORRIS, DIRECTOR

DIVISION OF REACTOR LICENSING

U.S. ATOMIC ENERGY COMMISSION

WASHINGTON, D.C. 20545

1970 DEC 18 PM 4 50

U.S. ATOMIC ENERGY COMM.
TWX UNIT

SUBJECT STATUS OF CONSTRUCTION AT DRESDEN UNIT 3

50-249

DEAR MR. MORRIS

Regulatory File Cy.

IN ADDITION TO THE ITEM MENTIONED IN OUR LETTER OF DECEMBER 17, 1970, ON THE ABOVE SBXX SUBJECT, THE FOLLOWING ITEM SHOULD BE ADDED



7. DRESDEN LAKE

AS WE HAVE INDICATED TO YOU PREVIOUSLY, WE ARE CONSTRUCTING A LAKE AT THE DRESDEN ITE. THIS LAKE IS REQUIRED FOR SUPPLEMENTARY COOLING TO MEET THE STATE OF ILLINOIS STANDARDS ON THERMAL DISCHRGES. CONSTRUCTION ON TE LAKE BEGAN MAY 1, 1970. WORK WILL CONTINUE THROUGH THE COLD WEATHER MONTHS ON ROADS, BRIDGES, SPILLWAYS, ETC. THE LAKE IS SCHEDULED FOR COMPLETION IN OCTOBER OF LXX 1971. THE ONSTRUCTION OF THE LAKE IS CURRENTLY BEING REVIEWED BY TE STATE OF ILLINOIS POLLUTION CONTROL BOARD AT THE PUBLIC HEARINGS ASSOCIATED WITH DRESDEN UNIT 3.

VERY TRULY YOURS,

BYRON LEE, JR.

ASSISTANT TO THE PRESIDENT
COMMONWEALTH EDISON COMPANY



END.

\5

TWX INCOMING

4073 d