




Commonwealth Edison  
One First National Plaza, Chicago, Illinois  
Address Reply to: Post Office Box 767  
Chicago, Illinois 60690

February 14, 1974

Mr. D. J. Skovholt  
Assistant Director for  
Operating Reactors  
Directorate of Licensing  
Office of Regulation  
U.S. Atomic Energy Commission  
Washington, D.C. 20545



Subject: Review of Dresden Units 2 and 3 and Quad-Cities Units 1 and 2 for Control Circuit Deficiencies - AEC Dkt 50-237, 50-249, 50-254 and 50-265.

Dear Mr. Skovholt:

In a letter to you dated December 19, 1973, it was indicated that long-term corrective actions would be completed in January, 1974 at Quad-Cities Station and February, 1974 at Dresden Station. Based on the latest review of the schedules, completion will be delayed approximately one month at each station due to equipment delivery delays. Pending equipment delivery, the long-term action should be completed at both stations in March, 1974.

It is not expected that any further change in these schedules will be necessary; however you will be notified if changes do occur. The administrative controls will be maintained until the deficiencies are eliminated by these modifications.

Very truly yours,

*J. S. Abel*

J. S. Abel  
Nuclear Licensing Administrator  
Boiling Water Reactors

