




**Commonwealth Edison**  
 One First National Plaza, Chicago, Illinois  
 Address Reply to: Post Office Box 767  
 Chicago, Illinois 60690

Regulatory

File Copy

December 19, 1973



Mr. D. J. Skovholt  
 Assistant Director for  
 Operating Reactors  
 Directorate of Licensing  
 Office of Regulation  
 U.S. Atomic Energy Commission  
 Washington, D.C. 20545

Subject: Review of Dresden Units 2 and 3 and Quad-Cities Units 1 and 2 for Control Circuit Deficiencies - AEC Dkts 50-237 50-249, 50-254 and 50-265


Dear Mr. Skovholt:

In a letter to you dated March 7, 1973 concerning this matter, it was indicated that the long-term corrective actions would be completed by January 1974, and until then administrative controls would be initiated to overcome the deficiencies identified. Based on the latest review of the schedule for long-term corrective actions, which involve control circuit modifications, the installation will be completed at Quad-Cities Station in January 1974 and at Dresden Station in February 1974. These schedules are dependent on receiving the necessary equipment by mid-January and mid-February 1974 (respectively).

It is not expected that any further change in these schedules will be necessary; however you will be notified if changes do occur. The administrative controls will be maintained until the deficiencies are eliminated by these modifications.

Very truly yours,

*J. S. Abel*  
 J. S. Abel  
 Nuclear Licensing Administrator  
 Boiling Water Reactors



10007