





**Commonwealth Edison**  
 One First National Plaza, Chicago, Illinois  
 Address Reply to: Post Office Box 767  
 Chicago, Illinois 60690

Regulatory File Cy.

November 9, 1973

Mr. Angelo Giambusso  
 Deputy Director for  
 Reactor Projects  
 Directorate of Licensing  
 Office of Regulation  
 U.S. Atomic Energy Commission  
 Washington, D.C. 20545



Subject: Notification of Status of Reports for  
 Dresden and Quad-Cities Stations - AEC  
 Dkts 50-237, 50-249, 50-254 and 50-265

Dear Mr. Giambusso:

The reports concerning high energy line break outside containment are still pending. The latest review of the status of these reports indicated the following changes in expected submittal dates.

Dresden 2/3 High Energy Line Break Outside Containment

The draft report of postulated main steam line and feedwater line ruptures outside containment has been completed and issued in draft form for internal review and comment. Review and commenting have been extensive and significant rewrite is required. It is now anticipated that the earliest possible submittal date for this report will be mid-January, 1974.

The analysis of postulated ruptures of other high energy piping outside primary containment has not yet been completed due to the continuing effort related to the main steam and feedwater report. Every attempt will be made to submit this information with the main steam feedwater report by mid-January, 1974.

Quad-Cities 1/2 High Energy Line Break Outside Containment

Based on the anticipated submittal date of the Dresden reports, it is expected the Quad-Cities report will be available by March, 1974. Much of the work being done on the Dresden report will be applicable to Quad-Cities; therefore we have not

Mr. A. Giambusso


- 2 -

November 9, 1973

pursued the two analyses in parallel.

These changes in report schedule are due primarily to the significant number of comments and revisions to the draft report for the Dresden main steam/feedwater line breaks. Efforts to complete these reports by the earliest possible date will continue and in the event of further schedule delays you will be notified promptly.

Very truly yours,



J. S. Abel  
Nuclear Licensing Administrator  
Boiling Water Reactors