



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

April 14, 1989

Docket Nos.: 50-528, 50-529
and 50-530

Mr. Donald B. Karner
Executive Vice President
Arizona Nuclear Power Project
Post Office Box 52034
Phoenix, Arizona 85072-2034

Mr. Karner:

The purpose of this letter is to request your prompt review and reporting of the status of implementation of TMI Action Plan Items at your facility. As an enclosure we are providing a printout of all TMI items annotated where our tracking system indicates that implementation is not complete. For the purpose of this request, implementation should be considered complete when, to the best of your knowledge, all actions necessary to satisfactorily meet the requirements of NUREG-0737 and NUREG-0737 Supplement 1 have been completed.

Where you have not fully completed an item as described above, we request that you mark-up the enclosure to reflect your projected implementation date. Add a short note identifying remaining work (e.g., hardware, procedures, training, technical specifications). More explicit instructions are provided as part of the enclosure. We request that this information reach this office by April 18, 1989.

The information we are requesting will be utilized to validate our existing data base so that we can accurately respond to congressional inquiries concerning the status of implementation of TMI Action Plan Items. In view of the importance of the information we request your personal attention and certification that the information is correct to the best of your knowledge.

This request is covered by Office of Management and Budget Clearance Number 3150-0011, which expires December 31, 1989. The estimated average burden hours is 40 person hours per owner response, including searching data sources, gathering and analyzing the data, and preparing the required letter. Send comments regarding this burden estimate or any other aspect of this collection

OFoI
1/1

8905010186 890414
PDR ADDOCK 05000528
P PNU



11
12

April 14, 1989

of information, including suggestions for reducing this burden, to the Records and Reports Management Branch, Division of Information Support Services, Office of Information Resources Management, U.S. Nuclear Regulatory Commission, Washington, D.C. 20555; and to the Paperwork Reduction Project (3150-0011), Office of Management and Budget, Washington, D.C. 20503.

Your prompt attention to this matter within the requested time frame is appreciated.

Sincerely,



Thomas E. Murley, Director
Office of Nuclear Reactor Regulation

Enclosure:
As stated

cc w/enclosure:
See next page



April 14, 1989

of information, including suggestions for reducing this burden, to the Records and Reports Management Branch, Division of Information Support Services, Office of Information Resources Management, U.S. Nuclear Regulatory Commission, Washington, D.C. 20555; and to the Paperwork Reduction Project (3150-0011), Office of Management and Budget, Washington, D.C. 20503.

Your prompt attention to this matter within the requested time frame is appreciated.

Sincerely,

Original signed by
Thomas E. Murley

Thomas E. Murley, Director
Office of Nuclear Reactor Regulation

Enclosure:
As stated

cc w/enclosure:
See next page

DISTRIBUTION

Docket File
NRC & Local PDRs
PD #5 Reading
GHolahan
JLee
MDavis
EJordan
ACRS (10)

TMurley
JSniezek
JPartlow
MVirgilio
TChan
OGC
BGrimes
PDV (Gray File)

TC
DRSP/PD5
TChan:rw
4/14/89

TC *for MD*
DRSP/PD5 DRSP/PD5
MDavis & Knighton
4/14/89 4/14/89

TC
DOHRR
TMurley
4/14/89

1. The first of these is the fact that the...
2. The second is the fact that the...
3. The third is the fact that the...

...the fact that the...
...the fact that the...

...

...the fact that the...
...the fact that the...

...the fact that the...
...the fact that the...
...the fact that the...
...the fact that the...
...the fact that the...
...the fact that the...
...the fact that the...
...the fact that the...
...the fact that the...
...the fact that the...

...the fact that the...
...the fact that the...
...the fact that the...
...the fact that the...
...the fact that the...

Mr. Donald B. Karner
Arizona Nuclear Power Project
Executive Vice President
Post Office Box 52034
Phoenix, Arizona 85072-2034

Palo Verde

cc:

Arthur C. Gehr, Esq.
Snell & Wilmer
3100 Valley Center
Phoenix, Arizona 85073

Charles R. Kocher, Esq. Assistant
Council
James A. Boeletto, Esq.
Southern California Edison Company
P. O. Box 800
Rosemead, California 91770

Mr. Tim Polich
U.S. Nuclear Regulatory Commission
HC-03 Box 293-NR
Buckeye, Arizona 85326

Regional Administrator, Region V
U. S. Nuclear Regulatory Commission
1450 Maria Lane
Suite 210
Walnut Creek, California 94596

Mr. Charles B. Brinkman
Washington Nuclear Operations
Combustion Engineering, Inc.
12300 Twinbrook Parkway, Suite 330
Rockville, Maryland 20852

Mr. Charles Tedford, Director
Arizona Radiation Regulatory Agency
4814 South 40 Street
Phoenix, Arizona 85040

Chairman
Maricopa County Board of Supervisors
111 South Third Avenue
Phoenix, Arizona 85003



1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100

GUIDELINES FOR UPDATING TMI STATUS

1. The enclosure provides a complete listing of all TMI requirements from NUREG-0737 and NUREG-0737 Supplement 1. Regulatory Guide 1.97 requirements, although addressed in Supplement 1 to NUREG-0737, are excluded since they did not originate from the TMI Action Plan. This listing consists of a matrix of items applicable to both operating reactors and operating license applicants (NTOLS) as of November, 1980, as shown in NUREG-0737 Enclosure 1 and 2, respectively. All items which are not listed identically in Enclosure 1 and 2 are marked with asterisks to indicate differences between operating reactor and NTOL requirements. Whenever these differences occur, enter data in accordance with the appropriate title, regardless of the TMI Action Plan item number listed. Your NRC Project Manager has indicated which issues are shown as unimplemented in the NRC tracking system. Please review the entire listing for each licensed reactor unit. Where an item was not applicable for your facility, mark N/A in the implementation status column.
2. Where an item was applicable to your facility but no changes were necessary, mark NC in the implementation status column.
3. Where an item was applicable to your facility and changes are complete mark C in the implementation status column. If the date is readily available (month and year) we request you provide it, however, C is sufficient.
4. Where an item was applicable to your facility and is not fully implemented, provide your projected implementation date (month and year) and a short note identifying the outstanding item (e.g. hardware, procedures, training, technical specifications).



1
2

ISSUE NUMBER	MULTI-PLANT ACTION NO.	ISSUE TITLE	LICENSEE IMPLEMENTATION STATUS
I.A.1.1.1		SHIFT TECHNICAL ADVISOR - ON DUTY	
*I.A.1.1.2		SHIFT TECHNICAL ADVISOR - TECH SPECS.....	
*I.A.1.1.3	F001	SHIFT TECHNICAL ADVISOR - TRAINED PER LL CAT B.....	
*I.A.1.1.4		SHIFT TECHNICAL ADVISOR - DESCRIBE LONG TERM PROGRAM.....	
I.A.1.2		SHIFT SUPERVISOR RESPONSIBILITIES.....	
I.A.1.3.1	F002	SHIFT MANNING - LIMIT OVERTIMES.....	
I.A.1.3.2	F002	SHIFT MANNING - MIN SHIFT CREW.....	
I.A.2.1.1		IMMEDIATE UPGRADING OF RO & SRO TRAINING AND QUAL. - SRO EXPER.....	
I.A.2.1.2		IMMEDIATE UPGRADING OF RO & SRO TRAINING AND QUAL. - SRO'S BE RO'S IYR.....	
I.A.2.1.3		IMMEDIATE UPGRADING OF RO & SRO TRAINING AND QUAL. - 3 MO. TRAINING.....	
I.A.2.1.4	F003	IMMEDIATE UPGRADING OF RO & SRO TRAINING AND QUAL. - MODIFY TRAINING.....	
I.A.2.1.5		IMMEDIATE UPGRADING OF RO & SRO TRAINING AND QUAL. - FACILITY CERTIF.....	
I.A.2.3		ADMINISTRATION OF TRAINING PROGRAMS.....	
I.A.3.1.1		REVISE SCOPE & CRITERIA FOR LICENSING EXAMS - INCREASE SCOPE.....	
I.A.3.1.2		REVISE SCOPE & CRITERIA FOR LICENSING EXAMS - INCREASE PASSING GRADE.....	
I.A.3.1.3.A		REVISE SCOPE & CRIT. FOR LIC. EXAMS - SIMULATOR PLANTS WITH SIMULATORS.....	
I.A.3.1.3.B		REVISE SCOPE & CRIT. FOR LIC. EXAMS - SIMULATOR - OTHER PLANTS.....	
*I.B.1.2		EVALUATION OF ORGANIZATION & MANAGEMENT.....	
I.C.1.1		SHORT-TERM ACCIDENT & PROCEDURES REVIEW - SB LOCA.....	
I.C.1.2.A	F004	SHORT-TERM ACCID. & PROCEDURES REV. - INADEQ. CORE COOL. REANAL. GUIDELINES.....	
I.C.1.2.B	F004	SHORT-TERM ACCID. & PROCEDURES REV. - INADEQ. CORE COOL. REVISE PROCEDURES.....	
I.C.1.3.A	F005	SHORT-TERM ACCID. & PROCEDURES REV - TRANSIENTS & ACCDTS. REANAL GUIDELINES (PROC. GEN. PKG.).....	
I.C.1.3.B	F005	SHORT-TERM ACCID. & PROCEDURES REV. - TRANSIENTS & ACCORS. REVISE PROCEDURES (UPGRADED EOP'S).....	
I.C.2		SHIFT & RELIEF TURNOVER PROCEDURES.....	
I.C.3		SHIFT-SUPERVISOR RESPONSIBILITY.....	
I.C.4		CONTROL-ROOM ACCESS.....	
I.C.5	F006	FEEDBACK OF OPERATING EXPERIENCE.....	
I.C.6	F007	VERIFY CORRECT PERFORMANCE OF OPERATING ACTIVITIES.....	
*I.C.7.1		NSSS VENDOR REV. OF PROC - LOW POWER TEST PROGRAM.....	
*I.C.7.2		NSSS VENDOR REV. OF PROC - POWER ASCENSION & EMER. PROCS.....	
*I.C.8		PILOT MON OF SELECTED EMERGENCY PROC FOR NTOLS.....	
I.D.1 (See F008 & F071)		CONTROL-ROOM DESIGN REVIEWS (ENTER DATA FOR MPA F008 & MPA F-071).....	
I.D.2.1	F009	PLANT-SAFETY PARAMETER DISPLAY CONSOLE - DESCRIPTION.....	



ISSUE NUMBER	MULTI-PLANT ACTION NO.	ISSUE TITLE	LICENSEE IMPLEMENTATION STATUS
I.D.2.2	F009	*PLANT-SAFETY PARAMETER DISPLAY CONSOLE - INSTALLED.....	
I.D.2.3	F009	PLANT-SAFETY PARAMETER DISPLAY CONSOLE - FULLY IMPLEMENTED.....	
*I.G.1.1		TRAINING DURING LOW-POWER TESTING - PROPOSE TESTS.....	
*I.G.1.2		TRAINING DURING LOW-POWER TESTING - SUBMIT ANAL. & PROCS.....	
*I.G.1.3		TRAINING DURING LOW-POWER TESTING - TRAINING & RESULTS.....	
II.B.1.1		REACTOR-COOLANT SYSTEM VENTS - DESIGN VENTS.....	
II.B.1.2	F010	REACTOR-COOLANT SYSTEM VENTS - INSTALL VENTS (LL CAT B).....	
II.B.1.3	F010	REACTOR-COOLANT SYSTEM VENTS - PROCEDURES.....	
II.B.2.1		PLANT SHIELDING - REVIEW DESIGNS.....	
*II.B.2.2		PLANT SHIELDING - CORRECTIVE ACTIONS TO ASSURE ACCESS.....	
*II.B.2.3	F011	PLANT SHIELDING - PLANT MODIFICATIONS (LL CAT B).....	
*II.B.2.4		PLANT SHIELDING - EQUIPMENT QUALIFICATION- NOT TRACKED AS A TMI ACTION ITEM.....	
*II.B.3.1		POSTACCIDENT SAMPLING - INTERIM SYSTEM.....	
*II.B.3.2		POSTACCIDENT SAMPLING - CORRECTIVE ACTIONS.....	
*II.B.3.3		POSTACCIDENT SAMPLING - PROCEDURES.....	
*II.B.3.4	F012	POSTACCIDENT SAMPLING - PLANT MODIFICATIONS (LL CAT B).....	
II.B.4.1	F013	TRAINING FOR MITIGATING CORE DAMAGE - DEVELOP TRAINING PROGRAM.....	
*II.B.4.2.A	F013	TRAINING FOR MITIGATING CORE DAMAGE - INITIAL.....	
*II.B.4.2.B	F013	TRAINING FOR MITIGATING CORE DAMAGE - COMPLETE.....	
II.D.1.1		RELIEF & SAFETY VALVE TEST REQUIREMENTS - SUBMIT PROGRAM.....	
*II.D.1.2.A		RELIEF & SAFETY VALVE TEST REQUIREMENTS - COMPLETE TESTING.....	
*II.D.1.2.B	F014	RELIEF & SAFETY VALVE TEST REQUIREMENTS - PLANT SPECIFIC REPORT.....	
II.D.1.3		RELIEF & SAFETY VALVE TEST REQUIREMENTS - BLOCK-VALVE TESTING.....	
*II.D.3.1		VALVE POSITION INDICATION - INSTALL DIRECT INDICATIONS OF VALVE POS.....	
*II.D.3.2		VALVE POSITION INDICATION - TECH SPECS.....	
*II.E.1.1.1	F015	AFS EVALUATION-ANALYSIS.....	
(SEE NOTE 1)			
*II.E.1.1.2	F015	AFS EVALUATION-SHORT TERM MODS.....	
(SEE NOTE 2)			
II.E.1.1.3	F015	AFS -LONG TERM MODS.....	
(SEE NOTE 3)			

NOTE 1 - THE ITEM LISTED IS FROM NUREG-0737, ENCLOSURE 2 AND IS APPLICABLE TO NTOLS'S ONLY

NOTE 2 - THE ITEM LISTED IS FOR ALL PLANTS (OPERATING REACTORS AND NTOL'S)

NOTE 3 - THE ITEM LISTED IS FOR ALL PLANTS (OPERATING REACTORS AND NTOL'S)



10
11

ISSUE NUMBER	MULTI-PLANT ACTION NO.	ISSUE TITLE	LICENSEE IMPLEMENTATION STATUS
11.E.1.2.1.A		AFS INITIATION & FLOW-CONTROL GRADE.....	
11.E.1.2.1.B	F016	AFS INITIATION & FLOW - SAFETY GRADE.....	
11.E.1.2.2.A		AFS INITIATION & FLOW - FLOW INDICATION CONTROL GRADE.....	
*11.E.1.2.2.B		AFS INITIATION & FLOW - LL CAT A TECH SPECS.....	
*11.E.1.2.2.C	F017	AFS INITIATION & FLOW - SAFETY GRADE.....	
*11.E.3.1.1		EMERGENCY POWER FOR PRESSURIZER HEATERS - UPGRADE POWER SUPPLY.....	
*11.E.3.1.2		EMERGENCY POWER FOR PRESSURIZER HEATERS - TECH SPECS.....	
11.E.4.1.1		DEDICATED HYDROGEN PENETRATIONS - DESIGN.....	
*11.E.4.1.2		DEDICATED HYDROGEN PENETRATIONS - REVIEW & REVISE H2 CONTROL PROC.....	
*11.E.4.1.3	F018	DEDICATED HYDROGEN PENETRATION - INSTALL.....	
11.E.4.2.1-4		CONTAINMENT ISOLATION DEPENDABILITY - IMP. DIVERSE ISOLATION.....	
*11.E.4.2.5.A		CONTAINMENT ISOLAT. DEPENDABILITY - CNTMT PRESS. SETPT. SEECIFY PRESS.....	
*11.E.4.2.5.B		CONTAINMENT ISOLATION DEPENDABILITY - CNTMT PRESSURE SETPT. MODS.....	
11.E.4.2.6	F019	CONTAINMENT ISOLATION DEPENDABILITY - CNTMT PURGE VALVES.....	
11.E.4.2.7	F019	CONTAINMENT ISOLATION DEPENDABILITY - RADIATION SIGNAL ON PURGE VALVES.....	
*11.E.4.2.8		CONTAINMENT ISOLATION DEPENDABILITY - TECH SPECS.....	
*11.F.1.1	F020	ACCIDENT - MONITORING - PROCEDURES.....	
*11.F.1.2.A	F020	ACCIDENT - MONITORING - NOBLE GAS MONITOR.....	
*11.F.1.2.B	F021	ACCIDENT - MONITORING - IODINE/PARTICULATE SAMPLING.....	
*11.F.1.2.C	F022	ACCIDENT - MONITORING - CONTAINMENT HIGH-RANGE MONITOR.....	
*11.F.1.2.D	F023	ACCIDENT - MONITORING - CONTAINMENT PRESSURE.....	
*11.F.1.2.E	F024	ACCIDENT - MONITORING - CONTAINMENT WATER LEVEL.....	
*11.F.1.2.F	F025	ACCIDENT - MONITORING - CONTAINMENT HYDROGEN.....	
*11.F.2.1		INSTRUMENTATION FOR DETECT. OF INADEQUATE CORE COOLING - PROCEDURES.....	
*11.F.2.2		INSTRUMENTATION FOR DETECT. OF INADEQUATE CORE COOLING - SUBCOOL METER.....	
*11.F.2.3	F026	INSTRUMENTATION FOR DETECT. OF INADEQUATE CORE COOLING - DESC. OTHER.....	
*11.F.2.4	F026	INSTRUMENTATION FOR DETECT. OF INADEQUATE CORE CLING INSTLL ADD'L INSTRUMENTATION.....	
*11.G.1.1		POWER SUPP. FOR PRESSURIZER RELIEF, BLOCK VALVES & LEVEL IND. - UPGRADE.....	
*11.G.1.2		POWER SUPP. FOR PRESSURIZER RELIEF, BLOCK VALVES & LEVEL IND. - TECH SP.....	
11.K.1 (Oper. Reactors Only)		IE BULLETINS - 79-05, 79-06, 79-08.....	



ISSUE NUMBER	MULTI-PLANT ACTION NO.	ISSUE TITLE	LICENSEE IMPLEMENTATION STATUS
*II.K.1.5		*IE BULLETINS - REVIEW ESF VALVES.....	
*II.K.1.10		IE BULLETINS - OPERABILITY STATUS.....	
*II.K.1.20		IE BULLETINS - PROMPT MANUAL REACTOR TRIP.....	
*II.K.1.21		IE BULLETINS - AUTO SG ANTICIPATORY REACTOR TRIP.....	
*II.K.1.22		IE BULLETINS - AUX. HEAT REM SYSTEM, PROC.....	
*II.K.1.23		IE BULLETINS - RV LEVEL, PROCEDURES.....	
*II.K.2.2		ORDERS ON B&W PLANTS - PROCEDURES TO CONTROL AFW IND OF ICS.....	
*II.K.2.8		ORDERS ON B&W PLANTS - UPGRADE AFW SYSTEM.....	
II.K.2.9	F027	ORDERS ON B&W PLANTS - FEMA ON ICS.....	
II.K.2.10	F028	ORDERS ON B&W PLANTS - SAFETY-GRADE TRIP.....	
*II.K.2.11	F029	ORDERS ON B&W PLANTS - OPERATOR TRAINING.....	
II.K.2.13	F030	ORDERS ON B&W PLANTS - THERMAL MECHANICAL REPORT (CE & W PLANTS ALSO).....	
II.K.2.14	F031	ORDERS ON B&W PLANTS - LIFT FREQUENCY OF PORV'S & SV'S.....	
II.K.2.15		ORDERS ON B&W PLANTS - EFFECTS OF SLUG FLOW.....	
II.K.2.16	F032	ORDERS ON B&W PLANTS - RCP SEAL DAMAGE.....	
II.K.2.17	F033	ORDERS ON B&W PLANTS - VOIDING IN RCS (CE & W PLANTS ALSO).....	
II.K.2.19		BENCHMARK ANALYSIS OF SEQUENTIAL AFW FLOW TO ONCE THROUGH STM GENERATOR.....	
*II.K.2.20	F035	ORDERS ON B&W PLANTS - SYSTEM RESPONSE TO SB LOCA.....	
*II.K.3.1.A	F036	B&O TASK FORCE - AUTOMATIC PORV ISOLATION DESIGN.....	
*II.K.3.1.B		FINAL RECOMMENDATIONS, B&O TASK FORCE - AUTO PORV ISO TEST/INSTALL.....	
II.K.3.2	F037	B&O TASK FORCE - REPORT ON PORV FAILURES.....	
II.K.3.3	F038	B&O TASK FORCE - REPORTING SV & RV FAILURES AND CHALLENGES.....	
II.K.3.5.A	F039	B&O TASK FORCE - AUTO TRIP OF RCP'S PROPOSED MODIFICATIONS.....	
II.K.3.5.B	F039	B&O TASK FORCE - AUTO TRIP OF RCP'S MODIFICATIONS.....	
II.K.3.7		B&O TASK FORCE - EVALUATION OF PORV OPENING PROBABILITIES.....	
II.K.3.9	F040	B&O TASK FORCE - PID CONTROLLER MODIFICATION.....	
II.K.3.10	F041	B&O TASK FORCE - PROPOSED ANTICIPATORY TRIP MODIFICATIONS.....	
II.K.3.11		B&O TASK FORCE - JUSTIFY USE OF CERTAIN PORV.....	
II.K.3.12.A		B&O TASK FORCE - ANTICIPATORY TRIP ON TURBINE TRIP PROPOSED MODS.....	
II.K.3.12.B	F042	B&O TASK FORCE - ANTICIPATORY TRIP ON TURBINE TRIP INSTALL MODS.....	
II.K.3.13.A	F043	B&O TASK FORCE - HPCI & RCIC SYSTEM INITIATION LEVELS ANALYSIS.....	
II.K.3.13.B	F043	B&O TASK FORCE - HPCI & RCIC INITIATION LEVELS MODIFICATION.....	



11
12
13

ISSUE NUMBER	MULTI-PLANT ACTION NO.	ISSUE TITLE	LICENSEE IMPLEMENTATION STATUS
*II.K.3.14	F044	B&O TASK FORCE - ISO CONDENSER ISOLATION ON HIGH RAD.....	
II.K.3.15	F045	B&O TASK FORCE - MODIFY HPCI & RCIC BRK DETECTION CIRCUITRY.....	
II.K.3.16A	F046	B&O TASK FORCE - CHALLENGE & FAILURE OF RELIEF VALVES STUDY.....	
II.K.3.16.B	F046	B&O TASK FORCE - CHALLENGE & FAILURE OF RELIEF VALVES MODIFICATIONS.....	
II.K.3.17	F047	B&O TASK FORCE - ECC SYSTEM OUTAGES.....	
II.K.3.18.A	F048	B&O TASK FORCE - ADS ACTUATION STUDY.....	
II.K.3.18.B	F048	B&O TASK FORCE - ADS ACTUATION PROPOSED MODIFICATIONS.....	
II.K.3.18.C	F048	B&O TASK FORCE - ADS ACTUATION MODIFICATIONS.....	
*II.K.3.19	F049	B&O TASK FORCE - INTERLOCK RECIRCULATORY PUMP MODIFICATIONS.....	
*II.K.3.20		B&O TASK FORCE - LOSS OF SVC WATER AT BRP.....	
II.K.3.21.A	F050	B&O TASK FORCE - RESTART OF CSS & LPCI LOGIC DESIGN.....	
II.K.3.21.B	F050	B&O TASK FORCE - RESTART OF CSS & LPCI LOGIC DESIGN MODIFICATIONS.....	
II.K.3.22.A	F051	B&O TASK FORCE - RCIC SUCTION VERIFICATION PROCEDURES.....	
II.K.3.22.B	F051	B&O TASK FORCE - RCIC SUCTION MODIFICATION.....	
II.K.3.24	F052	B&O TASK FORCE - SPACE COOLING FOR HPCI/RCI LOSS OF AC POWER.....	
II.K.3.25.A		B&O TASK FORCE - POWER ON PUMP SEALS PROPOSED MODIFICATIONS.....	
II.K.3.25.B	F053	B&O TASK FORCE - POWER ON PUMP SEALS MODIFICATIONS.....	
II.K.3.27	F054	B&O TASK FORCE - COMMON REFERENCE LEVEL FOR BWRS.....	
II.K.3.28	F055	B&O TASK FORCE - QUALIFICATION OF ADS ACCUMULATORS.....	
*II.K.3.29	F056	B&O TASK FORCE - PERFORMANCE OF ISOLATION CONDENSERS.....	
II.K.3.30.A		B&O TASK FORCE - SCHEDULE FOR OUTLINE OF SB LOCA MODEL.....	
II.K.3.30.B	F057	B&O TASK FORCE - SB LOCA MODEL, JUSTIFICATION.....	
II.K.3.30.C		B&O TASK FORCE - SB LOCA METHODS NEW ANALYSES.....	
II.K.3.31	F058	B&O TASK FORCE - COMPLIANCE WITH CFR 50.46.....	
*II.K.3.40		B&O TASK FORCE - RCP SEAL DAMAGE - COVERED BY II.K.2.16 AND II.K.3.25.....	
*II.K.3.43		B&O TASK FORCE - EFFECTS OF SLUG FLOW - COVERED BY II.K.2.15.....	
II.K.3.44	F059	B&O TASK FORCE - EVALUATE TRANSIENT WITH SINGLE FAILURE.....	
II.K.3.45	F060	B&O TASK FORCE - ANALYSES TO SUPPORT.....	
II.K.3.46	F061	RESPONSE TO LIST OF CONCERNS FROM ACRS CONSULTANT.....	
*II.K.3.57	F062	IDENTIFY WATER SOURCES PRIOR TO MANUAL ACTIVATION OF ADS.....	
III.A.1.1		EMERGENCY PREPAREDNESS, SHORT TERM.....	



12
13
14

ISSUE NUMBER	MULTI-PLANT ACTION NO.	ISSUE TITLE	LICENSEE IMPLEMENTATION STATUS
III.A.1.2.1		'UPGRADE EMERGENCY SUPPORT FACILITIES - INTERIM TSC OSC & EOF.....	
III.A.1.2.2		UPGRADE EMERGENCY SUPPORT FACILITIES-DESIGN-INCORP. INTO F063/F064/F065.....	
(SEE F063, F064, F065)			
III.A.1.2.3		UPGRADE EMER SUPPORT FACILITIES - MODS INCORPOR. INTO F063, F064 & F065.....	
(SEE F063, F064, F065)			
III.A.2.1	F067	UPGRADE PREPAREDNESS - UPGRADE EMERGENCY PLANS TO APP. E. 10 CFR 50.....	
III.A.2.2	F068	UPGRADE PREPAREDNESS - METEOROLOGICAL DATA.....	
*III.D.1.1.1		PRIMARY COOLANT OUTSIDE CONTAINMENT - LEAK REDUCTION.....	
*III.D.1.1.2		PRIMARY COOLANT OUTSIDE CONTAINMENT - TECH SPECS.....	
III.D.3.3.1		INPLANT RAD. MONIT. - PROVIDE MEANS TO DETER. PRESENCE OF RADIOIODINE.....	
III.D.3.3.2	F069	INPLANT RADIATION MONIT. - MODIFICATIONS TO ACCURATELY MEAS. IODINE.....	
III.D.3.4.1	F070	CONTROL ROOM HABITABILITY - REVIEW.....	
*III.D.3.4.2	F070	CONTROL ROOM HABITABILITY - SCHEDULE MODIFICATIONS.....	
*III.D.3.4.3		CONTROL ROOM HABITABILITY - IMPLEMENT MODIFICATIONS.....	
MPA-F008	F008	I.D.1.1 DETAILED CONTROL ROOM DESIGN REVIEW PROGRAM PLAN.....	
MPA-F063	F063	III.A.1.2 TECHNICAL SUPPORT CENTER.....	
MPA-F064	F064	III.A.1.2 OPERATIONAL SUPPORT CENTER.....	
MPA-F065	F065	III.A.1.2 EMERGENCY OPERATIONS FACILITY.....	
MPA-F071	F071	I.D.1.2 DETAILED CONTROL ROOM REVIEW (FOLLOWUP TO F-8).....	
MPA-B072	B072	NUREG-0737 TECH SPECS (GENERIC LETTERS 82-16 & 83-02).....	
MPA-B083	B083	TECH SPEC COVERED BY GENERIC LETTERS 83-26 & 83-37 FOR NUREG-0737.....	
67.4.1	G001	REACTOR COOLANT PUMP TRIP (GENERIC LETTER 85-12).....	



10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100