CATEGORY 1

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:9901220339 DOC.DATE: 99/01/18 NOTARIZED: NO DOCKET # FACIL:50-315 Donald C. Cook Nuclear Power Plant, Unit 1, Indiana M 05000315 50-316 Donald C. Cook Nuclear Power Plant, Unit 2, Indiana M 05000316 AUTH.NAME AUTHOR AFFILIATION POWERS,R.P. Indiana Michigan Power Co. (formerly Indiana & Michigan Ele RECIP.NAME RECIPIENT AFFILIATION Records Management Branch (Document Control Desk)

 SUBJECT: Submits overview of updated plant restart plan & schedule.
 C

 DISTRIBUTION CODE: IE26D COPIES RECEIVED:LTR | ENCL O SIZE:
 A

 TITLE: Startup Report/Refueling Report (per Tech Specs)
 T

E

1

D

С

С

ΰ

М

F

N

T

NOTES:

	RECIPIENT ID CODE/NAME PD3-3 PD	COPIES LTTR ENCL 1 1	RECIPIENT ID CODE/NAME STANG,J	COPIES LTTR ENCL 1 1	G
INTERNAL	FILE CENTER RGN3 FILE 01	1 1	NRR/DSSA/SRXB/B	1,	C R
EXTERNAL:	NOAC .	1	NRC PDR ,	1 1)	Y

NOTE TO ALL "RIDS" RECIPIENTS: PLEASE HELP US TO REDUCE WASTE. TO HAVE YOUR NAME OR ORGANIZATION REMOVED FROM DISTRIBUTION LISTS OR REDUCE THE NUMBER OF COPIES RECEIVED BY YOU OR YOUR ORGANIZATION, CONTACT THE DOCUMENT CONTROL DESK (DCD) ON EXTENSION 415-2083

TOTAL NUMBER OF COPIES REQUIRED: LTTR 7

ENCL

American Electric P CookNotea Part One CookPlace Bragman Mi49106 6164655901

> AMERICAN® ELECTRIC POWER

January 18, 1999

AEP:NRC:1282B

Docket Nos.: 50-315 50-316

U.S. Nuclear Regulatory Commission ATTN: Document Control Desk Mail Stop O-P1-17 Washington, DC 20555-0001

Gentlemen:

Donald C. Cook Nuclear Plant Units 1 and 2 Overview of Updated Plant Restart Plan and Schedule

On January 14, 1999, Indiana Michigan Power Company (I&M), the Licensee for the Donald C. Cook Nuclear Plant, announced a revision to the current restart plan and schedule for D. C. Cook Unit 1. 'The change was necessary to align the restart schedule with additional activities determined to be necessary for a successful restart of unit 1. Specifically, I&M will conduct enhanced system readiness reviews for select D.C. Cook plant systems. The purpose of these reviews is to assess the conformance of the plant design, maintenance, operation, and testing with the design and licensing requirements. The resolution of the restart required issues evolving from this effort will provide additional assurance that the plant systems are capable of meeting their functional requirements and operating within their design and licensing basis.

Following the completion of the enhanced system readiness reviews, an integrated restart schedule for Unit 1 will be developed. The scope and the duration of this schedule will be dependent on the results of the enhanced readiness reviews. Similarly, an integrated restart schedule will be developed for unit 2 and submitted at a later date.

Copies of this letter are being transmitted to the Michigan Public Service Commission and Michigan Department of Public Health, in accordance with the requirements of 10 CFR 50.91.

1 = 2 = 10

9901220339 990118 PDR ADDCK 05000315

03000

PDR

٩ • * · · · • . · . . · ·

. .

4

;

U. S. Nuclear Regulatory Commission Page 2

AEP:NRC:1282B

If you have any further questions, please contact Mr. Gordon · Arent, Acting Licensing Manager at 616-697-5064.

Sincerely,

.

R. P. Powers Vice President

Attachments

/jmc

cc: J. A. Abramson J. L. Caldwell Cindy Carpenter, NRC - Washington, DC J.A. Grobe, NRC, Region III, Division of Reactor Safety MDEQ - DW & RPD NRC Resident Inspector J. R. Sampson