Florida Power and Light Company
ATTN: Mr. C. O. Woody, Acting
Senior Vice President - Nuclear
Nuclear Energy Department
P. O. Box 14000
Juno Beach, FL 33408-0420

Gentlemen:

SUBJECT: MEETING SUMMARY - TURKEY POINT NUCLEAR PLANT

DOCKET NOS. 50-250 AND 50-251

This letter refers to the meeting conducted at our request at the Region II Office on April 28, 1989. The purpose of the meeting was to discuss the implementation of the Independent Management Appraisal recommendations.

It is our opinion that this meeting was beneficial and provided a better understanding of the issues.

In accordance with Section 2.790 of the NRC's "Rules of Practice," Part 2, Title 10, Code of Federal Regulations, a copy of this letter and its enclosures will be placed in the NRC Public Document Room.

Should you have any questions concerning this letter, please contact us.

Sincerely,

Original signed by M. L. Ernst (for)

Stewart D. Ebneter Regional Administrator

#### Enclosures:

- List of Attendees
- 2. Meeting Agenda
- 3. Meeting Summary

#### cc w/encls:

K. N. Harris, Vice President Turkey Point Nuclear Plant

J. E. Cross, Plant Manager Turkey Point Nuclear Plant

L. W. Bladow, Plant QA Superintendent

K. W. Van Dyne, Regulatory and Compliance Supervisor

State of Florida

bcc w/encl:

G. E. Edison, Project Manager, NRR

NRC Resident Inspector Document Control Desk

RII KPoertner 05/3/89

RCrlenjak 05/21/89

PFredrickson 05/2/89 RII

MErnst 06/ / /89

RII

906200153 890602 JR ADGCK 05000250

## ENCLOSURE 1

# LIST OF ATTENDEES

# NRC

- S. D. Ebneter, Regional Administrator, RII
- C. W. Hehl, Deputy Director, Division of Reactor Projects, RII
- A. F. Gibson, Director, Division of Reactor Safety, RII
- R. V. Crlenjak, Chief, Projects Section 2B, RII
- R. C. Butcher, Senior Resident Inspector, Turkey Point

## FP&L

- C. O. Woody, Executive Vice President
- W. F. Conway, Senior Vice President

- O. F. Pearson, Vice President
  K. N. Harris, Vice President
  J. E. Cross, Plant Manager
  R. J. Acosta, Vice President, Nuclear Energy
  J. B. Hosmer, Director, Nuclear Engineering

# ENCLOSURE 2

# AGENDA MEETING TO DISCUSS PPL PROGRESS IN RESPONSE TO THE INDEPENDENT MANAGEMENT APPRAISAL (IMA)

# APRIL 28, 1989

I.	Introduction	c.	٥.	Woody
II.	Corporate Staff Progress	W.	F.	Conway
III.	Turkey Point Progress	J.	E.	Cross
IV.	Summary	c.	٥.	Woody
V.	Discussion			

## **ENCLOSURE 3**

# MEETING SUMMARY

A meeting was held in Atlanta, Georgia on April 28, 1989, with representatives of Florida Power and Light Company (FP&L) to discuss the implementation of the Independent Management Appraisal (IMA) recommendations. The IMA was undertaken by FP&L in the fall of 1987, and was confirmed by NRC order 87-85.

Mr. Woody provided a history and overview of the IMA and discussed how implementation of the IMA recommendations would improve performance at the Turkey Point site. Mr. Woody stated that the purpose of the IMA was to provide a prioritized framework to identify corrective actions to improve and sustain improvement at the Turkey Point site. Mr. Woody discussed the four categories of recommendations contained in the IMA and stated that the program is ongoing and that a period of stable operations was required to evaluate the overall effectiveness of the program.

Mr. Conway provided an overview of the 22 major IMA recommendations and discussed the corrective actions underway. Mr. Conway also discussed the need for improvement in the area of security and the actions recently completed to improve the security area. These actions included the formation of an evaluation team consisting of two contractor and two outside utility security personnel, the formation of a security steering committee and a security task force. Mr. Hosmer discussed the drawing control program.

Mr. Cross discussed the effectiveness of the Performance Enhancement Program and the effectiveness of the program with respect to the IMA program. Mr. Cross discussed the recent thimble tube event and stated that the root cause was a work control problem. Mr. Cross discussed the Maintenance program and stated that the program is headed toward a prediction and prevention mode of maintenance and discussed the establishment of performance indicators that relate to the work force. Mr. Cross stated that maintenance is now supporting operations and that a long-term systematic upgrade program is going to be implemented.

Mr. Woody discussed the recent FP&L management changes and when they will be completed. Mr. Woody also discussed the schedule for implementation of the IMA recommendations.