

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8402170249 DOC. DATE: 84/02/14 NOTARIZED: NO DOCKET #
 FACIL: 50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251
 AUTH. NAME AUTHOR AFFILIATION
 WILLIAMS, J.W. Florida Power & Light Co.
 RECIPIENT NAME RECIPIENT AFFILIATION
 EISENHUT, D.G. Division of Licensing

SUBJECT: Modifies schedules provided in util 830415 ltr for safety parameter display sys & upgraded emergency operating procedures, per Suppl to NUREG-0737. Procedures generation package will be submitted on 841001.

DISTRIBUTION CODE: A003S COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 2
 TITLE: OR/Licensing Submittal: Suppl 1 to NUREG-0737 (Generic Ltr 82-33)

NOTES:

	RECIPIENT		COPIES			RECIPIENT		COPIES	
	ID	CODE/NAME	LTTR	ENCL		ID	CODE/NAME	LTTR	ENCL
	NRR	ORB1 BC	7						
INTERNAL:	IE/DEPER/EPB		3		NRR PAULSON, W			1	
	NRR/DHFS/HFEB		5		NRR/DHFS/PSRB			1	
	NRR/DL/ORAB		1		NRR/DL/ORB5			5	
	NRR/DSI/CPB		1		NRR/DSI/ICSB			1	
	NRR/DSI/METB		1		NRR/DSI/RAB			1	
	NRR/DSI/RSB		1		<u>REG FILES</u>			1	
	RGN2		1						
EXTERNAL:	LPDR		1		NRC PDR			1	
	NSIC		1		NTIS			1	

TOTAL NUMBER OF COPIES REQUIRED: LTTR 34 ENCL 0

BUCKET # 0200250
0200251

APPROVAL DATE: 8/21/73
 FACILITY: 50-250 Turkey Point Plant, Unit 3, Florida Power and Light Co
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light Co
 AUTH. NAME: WILLIAMS, L.W.
 RECIPIENT NAME: FLORIDA POWER & LIGHT CO.
 DIVISION OF LICENSING


SUBJECT: Modified schedules provided in util 830412 for safety
 parameter display sys & upgraded emergency operating
 procedures, per supply to NUREG-0737. Procedures generation
 package will be submitted on 8/31/73.

TITLE: BRAC Licensing Committee: Supply 1 to NUREG-0737 (Generic Ltr 82-23)
 DISTRIBUTION CODES: A002 COPIES RECEIVED: LTR 1 ENCL 2
 SIZE: 2-1/2"

NOTES:

REC'D BY	COPIES	REC'D BY	COPIES
MR. GRIFFIN	1	MR. GRIFFIN	1
MR. HARRIS	1	MR. HARRIS	1
MR. LORAN	1	MR. LORAN	1
MR. NICHOLS	1	MR. NICHOLS	1
MR. ROSS	1	MR. ROSS	1
MR. TAYLOR	1	MR. TAYLOR	1
MR. WILSON	1	MR. WILSON	1
MR. YOUNG	1	MR. YOUNG	1
MR. ZIMMERMAN	1	MR. ZIMMERMAN	1
MR. BROWN	1	MR. BROWN	1
MR. GREEN	1	MR. GREEN	1
MR. JACKSON	1	MR. JACKSON	1
MR. MILLER	1	MR. MILLER	1
MR. PERKINS	1	MR. PERKINS	1
MR. RICHARDS	1	MR. RICHARDS	1
MR. SMITH	1	MR. SMITH	1
MR. THOMAS	1	MR. THOMAS	1
MR. WALKER	1	MR. WALKER	1
MR. WHITE	1	MR. WHITE	1
MR. BLACK	1	MR. BLACK	1
MR. CLARK	1	MR. CLARK	1
MR. EVANS	1	MR. EVANS	1
MR. GIBSON	1	MR. GIBSON	1
MR. HAWKINS	1	MR. HAWKINS	1
MR. KELLEY	1	MR. KELLEY	1
MR. LEWIS	1	MR. LEWIS	1
MR. MORGAN	1	MR. MORGAN	1
MR. OSBORN	1	MR. OSBORN	1
MR. PETERSON	1	MR. PETERSON	1
MR. QUINN	1	MR. QUINN	1
MR. ROBERTS	1	MR. ROBERTS	1
MR. SHAW	1	MR. SHAW	1
MR. STEWART	1	MR. STEWART	1
MR. TUCKER	1	MR. TUCKER	1
MR. VAUGHAN	1	MR. VAUGHAN	1
MR. WATSON	1	MR. WATSON	1
MR. WYATT	1	MR. WYATT	1
MR. ZIMMERMAN	1	MR. ZIMMERMAN	1

TOTAL NUMBER OF COPIES REQUIRED: LTR 24 ENCL 2



February 14, 1984
L-84-33

Office of Nuclear Reactor Regulation
Attention: Mr. Darrell G. Eisenhut, Director
Division of Licensing
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Eisenhut:

Re: Turkey Point Units 3 & 4
Docket Nos. 50-250 and 50 -251
Supplement 1 to NUREG 0737:
Update on the Safety Parameter Display System
and Upgraded Emergency Operating Procedures

The purpose of this letter is to modify the schedules provided to you in our letter L-83-237, dated April 15, 1983, for the Safety Parameter Display System and Upgraded Emergency Operating Procedures.

Safety Parameter Display System (SPDS)

Hardware and software related problems, encountered at the manufacturer, has delayed shipment of the SPDS computers and their associated peripheral equipment approximately one-half year to July 1984. That delay effects Turkey Points Unit 4 SPDS schedule. Our new schedule for SPDS implementation is by the end of the Unit 4, 1985 refueling outage (scheduled to end about 12/85).


Upgrade of Emergency Operating Procedures

Our letter mentioned above, committed to provide a Procedures Generation Package (PGP) by March 1, 1984 and implement upgraded Emergency Operating Procedures (EOP's) by December 31, 1984. These dates were predicted on receipt of a completed package of information from the Westinghouse Owner's Group (WOG) by June, 1983.

To date, the WOG material has not been received. The Revision 1 procedures have arrived but not the basis documents; nor has the writers guide been received. The WOG has stated that the Revision 1 materials will be transmitted by February 29, 1984. Therefore, FPL has revised the ERG Implementation schedule based on the reception of WOG Rev. 1

8402170249 840214
PDR ADOCK 05000250
F PDR

A003
1/6



Mr. Darrell G. Eisenhut
U. S. Nuclear Regulatory Commission

Page 2

materials in March, 1984. The PGP will be developed from WOG generic guides and submitted within six months of its arrival. The expected submittal date is October 1, 1984. Revision 1 Emergency Operating Procedures will be implemented by December 31, 1985.

Very truly yours,



J. W. Williams, Jr.
Vice President
Nuclear Energy

JWW:SAV:JEM:cf

Attachments

cc: Mr. James P. O'Reilly, Region II
Mr. Harold F. Reis, Esquire



Handwritten scribbles or marks in the top right corner.