



MARCH 14 1988

L-88-128

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select System Assessment Progress Summary

Attached please find the February 1988 progress summary of the Select System Assessment.

Should there be any questions regarding this information, please contact us.

Very truly yours,

W. F. Conway
Acting Group Vice President
Nuclear Energy

WFC/SDF/gp


Attachment

cc: Dr. J. Nelson Grace, Regional Administrator,
Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant

SDF/010.SS

8803210182 880314
PDR ADOCK 05000250
R DCD

A001
1/1



SELECT SYSTEM REVIEW
FEBRUARY 1988 PROGRESS

DESIGN BASIS RECONSTITUTION

Work continues on a risk based assessment of historic Plant Changes/Modifications.

Reconstitution of design bases for Area Radiation Monitoring, Process Radiation Monitoring and Normal Containment Coolers is proceeding in accordance with the Integrated Schedule.

Verification activities for the original fifteen systems have been initiated.

OTHER SIGNIFICANT PROGRESS

- o Installed identification tags on various DC busses.
- o Developed plan to meet full capacity discharge testing (per IEEE 450) of the station batteries.
- o Installed hydrometer holders in battery rooms.