

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 7812210173 DOC. DATE: 78/12/18 NOTARIZED: NO
 FACIL: 50-387 SUSQUEHANNA #1, PENNSYLVANIA POWER & LIGHT CO.
 50-388 SUSQUEHANNA #2, PENNSYLVANIA POWER & LIGHT CO.
 AUTH. NAME: CURTIS, N.W. AUTHOR AFFILIATION: PA PWR & LIGHT
 RECIP. NAME: BOYD, R.S. RECIPIENT AFFILIATION: *DIV. OF PROJECT MANAGEMENT

DOCKET #
 05000387
 05000388

SUBJECT: Responds to NRC ltr of 781207 re constr sched & NRC rev sched; however, PPL asserts its constr sched can be achieved. Suggests meeting w/NRC Caseload Forecast Panel about 790401 to present detailed constr sched analysis.

DISTRIBUTION CODE: 0015 COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1
 TITLE: PSAR/FSAR AMDTs AND RELATED CORRESPONDENCE.

NOTES: SEND I & E 3 CYS FSAR & ALL AMDTs.

ACTION:	RECIPIENT	COPIES		RECIPIENT	COPIES	
	ID CODE/NAME	L	T		ID CODE/NAME	L
ACTION:	05 PM MINER	1		AD VASSALLO	1	
	BC LWR #3	1	0	LA LWR #3	1	0
INTERNAL:	01 REG FILE	1		02 NRC PDR	1	
	06 I & E	2	2	08 OPERA LIC BR	1	
	09 GEOSCIEN BR	1		10 QAB	1	
	11 MECH ENG BR	1		12 STRUC ENG BR	1	
	13 MATL ENG BR	2	2	15 REAC SYS BR	1	
	16 ANALYSIS BR	1		17 CORE PERF BR	1	
	18 AUX SYS BR	1		19 CONTAIN SYS	1	
	20 I & C SYS BR	1		21 POWER SYS BR	1	
	22 AD SITE TECH	4	4	26 ACCDNT ANLYS	1	
	27 EFFL TRT SYS	1		28 RAD ASMT BR	1	
	29 KIRKWOOD	1		AD FOR ENG	1	0
	AD PLANT SYS	1	0	AD REAC SAFETY	1	0
	AD SITE ANLYSIS	1	0	DIRECTOR NBR	1	0
	MPA	1	0	OELD	1	0
EXTERNAL:	03 LPDR	1		04 NSIC	1	
	30 ACRS	16	16			

Ltr
 MOORE
 EPB #2 BC
 S BAJWA
 EPB #2 LA

DEC 22 1978

TOTAL NUMBER OF COPIES REQUIRED: LTR 55 ENCL 0

MA 4
 60

PP&L

TWO NORTH NINTH STREET, ALLENTOWN, PA. 18101 PHONE: (215) 821-5151

NORMAN W. CURTIS
Vice President-Engineering & Construction
821-5381

DEC 18 1978

Mr. Roger S. Boyd, Director
Division of Project Management
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

cc-Messrs.
W. E. Barberich - N4
W. L. Bohner - N4
C. T. Coddington - N4
R. A. Mazzini - N4
E. M. Mead - N5
A. R. Sabol - N4
R. J. Shovlin - N4
Letter File - N3
Date File

SUSQUEHANNA STEAM ELECTRIC STATION
SCHEDULE FOR RADIOLOGICAL SAFETY REVIEW
ER 100450 PLA-307 FILE 841-1


Dear Mr. Boyd:

Your letter of December 7, 1978 outlines the differences between the Susquehanna construction schedule and the NRC review schedule. We recognize the Staff resource limitations and the effect of these limitations on your review schedule; however, we believe the Susquehanna construction schedule can be achieved.

To resolve this difference, we would be pleased to meet with your Caseload Forecast Panel about April 1, 1979, to present them a detailed construction schedule analysis.

As you suggest, we will remain in close contact with your project manager, Mr. Miner, to identify areas of disagreement or uncertainty as early as possible in the review process.

Very truly yours,



N. W. Curtis
Project Director-Susquehanna

WEB:jm

REGULATORY DOCKET FILE COPY

Boo1
BSE
1/0

7812210173



7/20