



TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

5N 157B Lookout Place

AUG 03 1988

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555

Gentlemen:

In the Matter of)	Docket Nos. 50-259
Tennessee Valley Authority)	50-260
)	50-296

BROWNS FERRY NUCLEAR PLANT (BFN) UNITS 1, 2, AND 3 - NRC INSPECTION REPORT NOS. 50-259/84-23, 50-260/84-23, AND 50-296/84-23, - VENDOR MANUAL CONTROL PROGRAM

The purpose of this letter is to provide a revised schedule for the completion of the vendor manuals discussed in TVA's letter dated January 29, 1988. The update on the phase II Vendor Manual Program involves 290 manuals, and to date 289 of these manuals have been completed.

Because of recent changes to the startup configuration of the HPCI turbine, the schedule for completion of the HPCI vendor manual will be completed on October 25, 1988. The current date for completion of the phase II project will meet unit 2 restart.

If you have any questions, please telephone Clare Hsieh, Licensing, Browns Ferry Nuclear Plant, 205-729-2635.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

R. H. Shell

R. Gridley, Manager
Nuclear Licensing and
Regulatory Affairs

cc: See page 2

8808110156 880803
PDR ADOCK 05000259
Q PDC

IEU1
1/0



U.S. Nuclear Regulatory Commission

AUG 03 1988

cc: Ms. S. C. Black, Assistant Director
for Projects
TVA Projects Division
U.S. Nuclear Regulatory Commission
One White Flint, North
11555 Rockville Pike
Rockville, Maryland 20852

Mr. F. McCoy, Acting Assistant Director
for Inspection Programs
TVA Projects Division
U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323

Browns Ferry Resident Inspector
Browns Ferry Nuclear Plant
Route 12, Box 637
Athens, Alabama 35611

