ACCELERATED

â



DEMONSTRATION

SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSIO FACIL: 5 AUTH.N RAY,M.J RECIP.1	0-260 Browns Ferry AME AUTHOR . Tennesse NAME RECIPIE	Nuclear Powe AFFILIATION e Valley Auth NT AFFILIATIO	89/08/25 NOTARIZED: er Station, Unit 2, nority DN canch (Document Cont	Tennessee	,	R		
SUBJECT: Submits restart schedule.								
DISTRIBUTION CODE: IE26D COPIES RECEIVED:LTR $/$ ENCL 0 SIZE: /								
TITLE: Startup Report/Refueling Report (per Tech Specs)								
NOTES:1 Copy each to: S.Black, D.M.Crutchfield, B.D.Liaw,								
R	.Pierson,B.Wilson		,		•	_		
	RECIPIENT	COPIES	RECIPIENT	COPIES		/		
	ID CODE/NAME	LTTR ENCL	ID CODE/NAME	LTTR ENCL		A		
	SIMMS,M GEARS,G		PD	ı i		ח		
	·					-		
INTERNAL:	ACRS NRR CHATTERTON	5 5	IRM TECH ADV NUDOCS-ABSTRACT	1 1 1 1		D		
	RKG FILE 02 RGN2/DRSS/EPRPB	1 1	RGN2 FILE 01	1 1	ı.	S		
	RGN2/DR55/EPRPD	- +		-	-			
EXTERNAL:	LPDR NSIC		NRC PDR	ı ı				
	NOTO	÷ †,		•.				
NOTES:		5 5	4 -					

D

D

S

R

mlthe

ENCL

TOTAL NUMBER OF COPIES REQUIRED: LTTR 23

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

5N 157B Lookout Place

AUG 25 1989

U.S. Nuclear Regulatory Commission ATTN: Document Control Desk Washington, D.C. 20555

Gentlemen:

In the Matter of Tennessee Valley Authority

)) Docket No. 50-260

BROWNS FERRY NUCLEAR PLANT (BFN) - RESTART SCHEDULE

In order to assist the staff in planning and scheduling the resources required to resolve all outstanding issues and perform all required inspections, TVA is submitting the BFN Unit 2 restart schedule. Physical work on systems required to support start-up is expected to be completed at the end of the first quarter of calendar year (CY) 1990. Criticality is expected in the middle of the second quarter of CY 1990.

There are no commitments contained in this letter. If you have any questions, please telephone Patrick P. Carier at (205) 729-3570.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

Managef, Nuclear Licensing and Regulatory Affairs

cc: Ms. S. C. Black, Assistant Director for Projects TVA Projects Division U.S. Nuclear Regulatory Commission One White Flint, North 11555 Rockville Pike Rockville, Maryland 20852

> Mr. B. A. Wilson, Assistant Director for Inspection Programs
> TVA Projects Division
> U.S. Nuclear Regulatory Commission
> Region II
> 101 Marietta Street, NW, Suite 2900
> Atlanta, Georgia 30323

NRC Resident Inspector Browns Ferry Nuclear Plant Route 12, Box 637 Athens, Alabama 35609-2000

3909050282 890823 PDR ADOCK 05000260 PDC PDC

An Equal Opportunity Employer

ACCELERATED



DEMONSTRATION

SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

	ACCESSIO FACIL:5 AUTH.N RAY,M.J RECIP.1	AME AUTHOR • Tenness NAME RECIPI	y Nuclear 1 AFFILIATIO ee Valley 1 ENT AFFILI1	Authority	Tennessee	DOCKET # 05000260	R		
1	SUBJECT	SUBJECT: Submits restart schedule.							
	DISTRIBUTION CODE: 1E26D COPIES RECEIVED:LTR / ENCL 0 SIZE:								
	TITLE: Startup Report/Refueling Report (per Tech Specs)								
	NOTES:1		05000260	S					
NOTES:1 Copy each to: S.Black,D.M.Crutchfield,B.D.Liaw, R.Pierson,B.Wilson									
	٨		u				/		
		RECIPIENT ID CODE/NAME	COPIES LTTR ENG	RECIPIENT CL ID CODE/NAME	COPIES LTTR ENCL	,	A		
		SIMMS,M	1 9	PD	1 4		-		
	_	GEARS,G	2 2				D		
-	INTERNAL:	ACRS	5 5	IRM TECH ADV	1 1		D		
		NRR CHATTERTON REG_FILE 02		NUDOCS-ABSTRACT RGN2 FILE 01	1 1	•	S		
	ľ	RGN2/DRSS/EPRPB	, ī ļ		- 1		5		
1	EXTERNAL:	LPDR NSIC	1 1	NRC PDR .	ı ı	· * *			
	NOTES:		5 5	5					

D S

,R

I

A D

D S miller

TOTAL NUMBER OF COPIES REQUIRED: LTTR 23 ENCL

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

5N 157B Lookout Place

AUG 25 1989

U.S. Nuclear Regulatory Commission ATTN: Document Control Desk Washington, D.C. 20555

Gentlemen:

In the Matter of Tennessee Valley Authority)

Docket No. 50-260

BROWNS FERRY NUCLEAR PLANT (BFN) - RESTART SCHEDULE

In order to assist the staff in planning and scheduling the resources required to resolve all outstanding issues and perform all required inspections, TVA is submitting the BFN Unit 2 restart schedule. Physical work on systems required to support start-up is expected to be completed at the end of the first quarter of calendar year (CY) 1990. Criticality is expected in the middle of the second quarter of CY 1990.

There are no commitments contained in this letter. If you have any questions, please telephone Patrick P. Carier at (205) 729-3570.

Very-truly yours,

TENNESSEE VALLEY AUTHORITY

Manager, Nuclear Licensing and Regulatory Affairs

cc: Ms. S. C. Black, Assistant Director for Projects TVA Projects Division U.S. Nuclear Regulatory Commission One White Flint, North 11555 Rockville Pike Rockville, Maryland 20852

> Mr. B. A. Wilson, Assistant Director for Inspection Programs
> TVA Projects Division
> U.S. Nuclear Regulatory Commission
> Region II
> 101 Marietta Street, NW, Suite 2900
> Atlanta, Georgia 30323

NRC Resident Inspector Browns Ferry Nuclear Plant Route 12, Box 637 Athens, Alabama 35609-2000

09050282 890825 R ADOCK 05000260 PDC

An Equal Opportunity Employer