

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE  
PAGE OF PAGES  
1 3

2. AMENDMENT/MODIFICATION NO. M0007  
3. EFFECTIVE DATE 02/21/2018  
4. REQUISITION/PURCHASE REQ. NO.  
5. PROJECT NO. (If applicable)  
6. ISSUED BY CODE NRCHQ  
7. ADMINISTERED BY (If other than Item 6) CODE  
US NRC - HQ  
ACQUISITION MANAGEMENT DIVISION  
MAIL STOP TWFN-8E06M  
WASHINGTON DC 20555-0001

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
AREVA FEDERAL SERVICES LLC  
ATTN BRETT MATTHEWS  
MINSTREL WAY SUITE 102  
COLUMBIA MD 21045-5293  
9A. AMENDMENT OF SOLICITATION NO.  
9B. DATED (SEE ITEM 11)  
10A. MODIFICATION OF CONTRACT/ORDER NO.  
NRC-HQ-60-15-C-0009  
10B. DATED (SEE ITEM 13)  
09/11/2015  
CODE 789479578 FACILITY CODE

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**  
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) 52.243-3 Changes-Time and Materials or Labor Hours and 52.242-15 Stop Work Order

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification no. 7 is to extend the period end date from March 31, 2018 to September 28, 2018. Also, effective February 21, 2018, the NRC hereby issues a Stop Work order up to 90 days. This stop work order is issued until resolution of the proprietary data issue is resolved with regard to the final report.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MONIQUE B. WILLIAMS
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  <i>Monique B. Williams</i> (Signature of Contracting Officer)	16C. DATE SIGNED 02/22/2018

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
NRC-HQ-60-15-C-0009/M0007

PAGE OF  
2 3

NAME OF OFFEROR OR CONTRACTOR  
AREVA FEDERAL SERVICES LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>The following sections of the contract are hereby modified:</p> <p>1. On page 9, C.12 Period of Performance is revised to read as follows: The period of performance for this contract is September 14, 2015 - September 28, 2018.</p> <p>2. Section I - Contract Clauses, incorporate FAR 52.242-15, Stop Work Order.</p> <p>52.242-15 Stop-Work Order.</p> <p>As prescribed in 42.1305(b), insert the following clause. The "90-day" period stated in the clause may be reduced to less than 90 days.</p> <p>Stop-Work Order (Aug 1989)</p> <p>(a) The Contracting Officer may, at any time, by written order to the Contractor, require the Contractor to stop all, or any part, of the work called for by this contract for a period of 90 days after the order is delivered to the Contractor, and for any further period to which the parties may agree. The order shall be specifically identified as a stop-work order issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period of work stoppage. Within a period of 90 days after a stop-work is delivered to the Contractor, or within any extension of that period to which the parties shall have agreed, the Contracting Officer shall either-</p> <p>(1) Cancel the stop-work order; or</p> <p>(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the Government, clause of this contract.</p> <p>(b) If a stop-work order issued under this clause is canceled or the period of the order or any extension thereof expires, the Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule Continued ...</p>				

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
NRC-HQ-60-15-C-0009/M0007

PAGE OF  
3 3

NAME OF OFFEROR OR CONTRACTOR  
AREVA FEDERAL SERVICES LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>or contract price, or both, and the contract shall be modified, in writing, accordingly, if-</p> <p>(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable to, the performance of any part of this contract; and</p> <p>(2) The Contractor asserts its right to the adjustment within 30 days after the end of the period of work stoppage; provided, that, if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and act upon the claim submitted at any time before final payment under this contract.</p> <p>(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at the termination settlement.</p> <p>(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.</p> <p>(End of clause)</p> <p>Period Of Performance : 9/14/2015 - 09/30/2018 (changed) Total Amount Obligated: \$2,149,728 (no change) Total Ceiling for this Award: \$2,149,728.00 (no change)</p> <p>All Other Terms and Conditions Remain Unchanged</p> <p>Period of Performance: 09/14/2015 to 09/28/2018</p>				