




UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
REGION I  
631 PARK AVENUE  
KING OF PRUSSIA, PENNSYLVANIA 19406

JUL 16 1981

Docket Nos. 50-272  
50-311

IE FILE COPY

Public Service Electric and Gas Company  
ATTN: Mr. F. W. Schneider  
Vice President - Production  
80 Park Plaza - 15A  
Newark, New Jersey 07101



Gentlemen:

This refers to your letter dated July 10, 1981, in response to our letters dated May 5, 1981 and June 11, 1981.

We have reviewed your proposed schedule change for final verification of your fire protection program cable interaction analysis. We acknowledge the delays resulting from additional criteria identified by the NRC team review findings, the necessity for preparation of a clear and concise report, and field verification activities. Your planned completion date of July 31, 1981 is acceptable. This item will be reviewed during a subsequent inspection of your licensed program.

We understand that a concurrent request for amendment to license DPR-75 conditions 2.C.(10)(d), (f), and (h), dealing with this subject has been transmitted to the Office of Nuclear Reactor Regulation.

Your cooperation with us is appreciated.

Sincerely,

Boyce H. Grier  
Director

cc:

- J. T. Boettger, General Manager - Corporate Quality Assurance
- R. L. Mittl, General Manager - Licensing and Environment
- H. J. Midura, Manager - Salem Generating Station
- R. A. Uderitz, General Manager - Nuclear Production

IE01  
s  
1/1

8107210320 810716  
PDR ADOCK 05000272  
F PDR