



PSE&G

Public Service Electric and Gas Company P.O. Box 236 Hancocks Bridge, New Jersey 08038

Nuclear Department

APR 25 1994

NLR-N94079

United States Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555

Gentlemen:

REVISED SWSOPI SELF ASSESSMENT SCHEDULE
SALEM GENERATING STATION
UNIT NOS. 1 & 2
DOCKET NOS. 50-272 AND 50-311

This letter is to submit a revised schedule, attached, for the Service Water System Operational Performance Inspection (SWSOPI) self assessment that was conditionally accepted by the NRC on March 15, 1994 for Salem Units 1 and 2.

Public Service Electric & Gas had initially proposed a start date of April 18, 1994, but due to recent activities requiring substantial Salem Station manpower and the effort involved with supporting the SWSOPI review, it was determined that the assessment could be more rigorously performed with a one month postponement. PSE&G had previously apprised Region I personnel of this delay.

The new start date for the SWSOPI self assessment is scheduled for May 16, 1994, with the subsequent weeks moved back correspondingly, and is to end on June 17, 1994. PSE&G does not anticipate any other changes to assessment activities that were presented to the NRC on March 8, 1994.

Please contact us if there are any questions pertaining to the revised schedule.

Sincerely,

F. X. Thomson, Jr.
Manager -
Licensing & Regulation

290044

Attachment (1)

9405020135 940425
FDR ADDCK 05000272
Q PDR

The Energy People

Foot
1/1

Document Control Desk
NLR-N94079

2

APR 25 1994

C Mr. J. C. Stone
Licensing Project Manager

Mr. C. Marschall
Senior Resident Inspector

Mr. T. Martin, Administrator
Region I

Mr. Kent Tosch, Manager IV
New Jersey Department of Environmental Protection
Division of Environmental Quality
Bureau of Nuclear Engineering
CN 415
Trenton, NJ 08625

SALEM GENERATING STATION SWSOPI SELF ASSESSMENT SCHEDULE

<u>WEEK</u>	<u>DATE</u>	<u>ACTIVITIES</u>
1	MAY 16-20	ENTRANCE MEETING WALKDOWN DOCUMENT RETRIEVAL START INSPECTION AT SALEM
2	MAY 23-27	DOCUMENT REVIEWS AT HOME OFFICES
3	MAY 30-JUNE 3	DOCUMENT REVIEWS, WALKDOWNS, INTERVIEWS AT SALEM
4	JUNE 6-10	DOCUMENT REVIEWS AT HOME OFFICES
5	JUNE 13-17	FINAL INSPECTION WEEK AT SALEM EXIT MEETING
6	JUNE 20-24	PREPARE DRAFT REPORT
7	JULY 1	SUBMIT DRAFT REPORT
8-13	AUGUST 12	ISSUE FINAL REPORT