Westinghouse Lessons Learned Action Plan Items				
		2017	2018	Comments
High Priority Items	Revised	Dec Nov Oct Sept Aug July May	Nov Oct Sept Aug July June May April Mar Feb	
Develop guidance for examining the technical justification for accident sequences designated as low risk Lead: Donnie Harrison	3/31/2018			Potential revision to NUREG 1520
Revise inspection program to modify scope and focus of insepctions such that processes with potential for high or intermediate consequences are inspected within specified time Lead: Jeremy Munson	3/31/2018			Revisions to IMC 2600 and ROI 2211
Develop guidance for inspectors on 10 CFR 70.72 changes to support inspection sampling Lead: Brannen Adkins	3/31/2018			Revision to IP 88070
Enhance operating experience database and its application to licensing and oversight programs Lead: Annie Ramirez	3/31/2018			Populating Sharepoint database, and revision of internal procedures
Revise qualification programs to ensure staff has knowledge base to challenge licensees' assumptions Lead: Rick Jervey and Jenny Fisher	3/31/2018			IMC 1246 and IMC 1247 are under internal review.
Revise guidance and training on use of ISA Summary Updates and development of safety evaluations Lead: Matt Bartlett	3/31/2018			Drafted changes to License Reviewer Handbook
			= Public Meeting = Project Timeline	= Draft Document = Final Document
Medium Priority Items	Revised	2018 Nov Nov Aug July June	2019 Dec Nov July Aug April July Jan	Comments
Evaluate periodic review of licensing program to identify gaps and support continuous improvement	3/31/2018			Will be evaluated beginning July 2018
Hold technical counterpart meetings of specific disciplines to discuss inspection and licensing issues	3/31/2018			Will be evaluated beginning July 2018
			= Public Meeting = Project Timeline	= Draft Document = Final Document
		2019	2020	Comments
Low Priority Items	Revised	Dec Nov Oct Sept Aug July June	Dec Nov Oct Sept Aug July June May April Mar Feb	
Consider adding safety culture as a supplementary inspection (escalated enforcement)	3/31/2018			Will be evaluated beginning August 2019
Implement regular knowledge management activities	3/31/2018			Will be evaluated beginning August 2019
			= Public Meeting = Project Timeline	= Draft Document = Final Document

1