

May 27, 1986

Docket Nos. 50-280/281

DISTRIBUTION

Docket File	OELD
NRC PDR	E. Jordan
Local PDR	B. Grimes
PAD#2 Rdg	ACRS (10)
J. Partlow	C. Grimes
L. Rubenstein	A. Wang
T. Chan	
C. Patel	

APPLICANT: Virginia Electric and Power Company

FACILITY: Surry Power Station, Units 1 and 2

SUBJECT: MEETING SUMMARY REGARDING THE NOVEMBER 4, 1985 INTEGRATED SCHEDULE AND REGULATORY GUIDE 1.97 SCHEDULE REGARDING CORE EXIT THERMOCOUPLES

A meeting was held in Bethesda, Maryland with Virginia Electric and Power Company and NRR representatives on November 4, 1985 to discuss the submission of an Integrated Implementation Schedule (IIS) and the schedule regarding Core Exit Thermocouple upgrade at Surry. Enclosed is a list of meeting attendees.

The schedule for the core exit thermocouples (CETs) upgrade was discussed briefly. VEPCO stated that the possibility existed for the CETs not to be operational by the end of the next refueling outage for Unit 1 due to the availability of certain electronic hardware. However, all the thermocouples will be available and installed. Completion of the electrical installation would be expected to be completed around August 1986.

Discussions of the meeting centered around the IIS, a projected timetable of IIS activities including the estimated initial submittal date of the amendment required, following discussions with the staff, and the estimated date for the issuance of the amendment. VEPCO subsequently submitted the IIS amendment request on December 13, 1985 and a follow-up meeting with the staff was held on February 5, 1986.

Terence L. Chan, Project Manager
PWR Project Directorate #3
Division of PWR Licensing-A
Office of Nuclear Reactor Regulation

Enclosures:
As stated

cc: See next page

opp
PM: PAD#3
TChan:b1
5/23/86

[Signature]
D: PAD#2
LSRubenstein
5/26/86

8605300490 860527
PDR ADOCK 05000280
P PDR

Mr. W. L. Stewart
Virginia Electric and Power Company

Surry Power Station

cc:

Mr. Michael W. Maupin
Hunton and Williams
Post Office Box 1535
Richmond, Virginia 23213

Attorney General
Supreme Court Building
101 North 8th Street
Richmond, Virginia 23219

Mr. Robert F. Saunders, Manager
Surry Power Station
Post Office Box 315
Surry, Virginia 23883

Resident Inspector
Surry Power Station
U.S. Nuclear Regulatory Commission
Post Office Box 166, Route 1
Surry, Virginia 23883

Mr. Sherlock Holmes, Chairman
Board of Supervisors of Surry County
Surry County Courthouse
Surry, Virginia 23683

W. T. Lough
Virginia Corporation Commission
Division of Energy Regulation
Post Office Box 1197
Richmond, Virginia 23209

Mr. J. T. Rhodes
Senior Vice President - Power
Virginia Electric and Power Company
Post Office Box 26666
Richmond, Virginia 23261

Regional Administrator, Region II
U.S. Nuclear Regulatory Commission
101 Marietta Street, Suite 3100
Atlanta, Georgia 30323

James B. Kenley, M.D., Commissioner
Department of Health
109 Governor Street
Richmond, Virginia 23219

ENCLOSURE

ATTENDANCE LIST

INTEGRATED IMPLEMENTATION SCHEDULE

SURRY POWER STATION

NOVEMBER 4, 1985

NRC-NRR

T. Chan
C. Grimes
A. Wang

VEPCO

D. Fortin
R. Cross
E. Schaub