



FLORIDA POWER &amp; LIGHT COMPANY

May 3, 1977

L-77-137

*Central File**50-250  
251*

Norman C. Moseley, Director  
Office of Inspection & Enforcement, Region II  
U. S. Nuclear Regulatory Commission  
230 Peachtree Street, N. W. Suite 818  
Atlanta GA 30303

Dear Mr. Moseley:

Re: IE: II: AKH  
50-250/76-1  
50-251/76-1

This letter is submitted in accordance with the commitments made in my letter dated March 29, 1976. The status of the Turkey Point Drawings Program is as follows:

1. As of April 30, 1977, a total of nine hundred eighteen (918) drawings have been updated as built in the field.
2. Of these, eight hundred forty-three (843) have received final approval and released to the field; seventeen (17) are in the final approval cycle; and fifty-eight (58) are undergoing drafting and final review for adequacy.

The progress to date shows the electrical drawing such as Elementary Wiring Diagrams (EWD's), Control Wiring Diagram, (CWD), and Process Control Diagrams (PCD), are in the final stage reflecting as-built conditions. Effort in this area will be continued to update these drawings as new changes are provided.

Because of the limited entry to the containment area, the Piping and Instrumentation Diagrams (P&ID), and Isometric Drawings will be verified and updated to reflect plant changes and modifications when the area becomes accessible. The verification and the update will be accomplished during the refueling and extended plant outages.



Norman C. Moseley  
May 3, 1977  
page 2

We believed our commitments made in our letter dated March 29, 1976, should be revised from monthly status reporting to semi-annually reporting to show a meaningful and significant progress. Therefore, we plan to submit our next report on June 30, 1977, and continue to do so until the deviation is resolved.

Very truly yours,



 Robert E. Uhrig  
Vice President

REU:NFA:tm

cc: Robert Lowenstein, Esquire



2 1

1944-1945