

TIC



RICHARD P. CROUSE
Vice President
Energy Supply
(419) 259-5221

Docket No. 50-346

License No. NPF-3

Serial No. 1-102

November 5, 1979

Mr. G. Fiorelli, Chief
Reactor Construction & Engineering Support Branch
Office of Inspection & Enforcement
U.S. Nuclear Regulatory Commission
799 Roosevelt Road
Glen Ellyn, Illinois 60137

Dear Mr. Fiorelli:

On September 7, 1979 in a meeting with Region III and NRC OI&E headquarters personnel, Toledo Edison committed to submit a report on primary coolant system pipe whip restraint design verification for the Davis-Besse Nuclear Power Station Unit 1 (reference OI&E Inspection Report No. 50-346/79-23). The report was to be submitted to Region III by November 9, 1979.

On November 2, 1979 our Mr. E. C. Novak contacted your Mr. E. L. Jordan to apprise Mr. Jordan that the necessary background information from the Babcock & Wilcox Company was being delayed until November 21, 1979 due to their current work load. As a result, our final report submittal would be delayed until December 7, 1979. Mr. Jordan acknowledged the delay and requested that we notify you of this change.

Thank you for this consideration.

Yours very truly,

1550 115

RCP:ECN

mj a/2

cc:
E. L. Jordan

NOV 9 1979

7912130 210