



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

NOV 20 1979

WMUR:DMG
Docket No. 40-4492

Mr. Minton Kelly
Energy Division
Oak Ridge National Laboratory
P. O. Box X
Oak Ridge, Tennessee 37830

Dear Mr. Kelly:

As part of Contract FIN No. B0279 (confirmed by our phone conversation of November 6, 1979) Oak Ridge National Laboratory has agreed to review the Federal-American Partners Environmental Report submitted in application for the renewal of NRC Source Material License No. SUA-667. Following the review, draft and final environmental impact statements will be prepared by Oak Ridge National Laboratory.

A copy of the estimated project schedule through publication of the Draft Environmental Statement is attached. The schedule is based on receipt of the applicant's Consolidated Environmental Report by December 7, 1979 and any change in this milestone will result in corresponding changes to subsequent milestones.

If you have any questions or problems with the proposed schedule, please contact Mr. Daniel M. Gillen, Project Manager for this project (FTS 427-4103).

Sincerely,

John J. Linehan, Section Leader
Operating Facilities Section
Uranium Recovery Licensing Branch
Division of Waste Management

Enclosure:
As stated

1594 147

7912170 114

C

PROJECTED SCHEDULE FOR FEDERAL-AMERICAN
PARTNERS REVIEW

12-7-79	Consolidated ER Received
1-11-80	Review of Consolidated ER Site Visit and Scoping Meeting Request Additional Information
2-8-80	Applicant Response Received
3-14-80	Impacts Assessment Complete
4-4-80	Preliminary DES Complete
4-20-80	DES Reviewed
5-18-80	DES Published

1594 148