

POOR ORIGINAL

NRC FORM 255 (10-76)		CONTRACT NUMBER Prime: NRC-09-75-349 Sub: SB3-4-0-8(a)-79-C-563	
DIVISION OF CONTRACTS U.S. NUCLEAR REGULATORY COMMISSION WASHINGTON, D.C. 20555		MODIFICATION NUMBER Three (3)	
		<input type="checkbox"/> NEW <input checked="" type="checkbox"/> MODIFICATION OTHER (Specify)	
NOTIFICATION OF CONTRACT EXECUTION			
TO: <u>Learned Barry, Controller</u> <small>(Title)</small>		CONTRACT BASED ON: AUTHORIZATION NUMBER	
<u>Office of the Controller</u> <small>(Organization)</small>		RFPA No. CON-79-349	
FROM: <u>Timothy F. Hagan</u> <small>(Contract Specialist)</small>		DATE	
<u>Administrative Contracts</u>		CONTRACT CHANGES PER THIS ACTION	
DIVISION OF CONTRACTS, ADM		Article II - Period of Performance is revised as follows: "The NRC shall have a period of 44 calendar days after completion of Phase I in which to exercise the option described under Article I, Paragraph G."	
CONTRACTOR (Name & Location) Prime: U.S. Small Business Administration - Washington District Office 1030 15th Street, NW Sub: Technassociates, Inc. 777 14th Street, NW, Washington, DC 20005		EXECUTION DATE 11/6/79	
PROJECT TITLE Design of IFMIS		TYPE OF CONTRACT Cost Plus Fixed Fee	
		PERIOD OF PERFORMANCE 11/6/79 - 11/20/79	
		PRINCIPAL INVESTIGATOR J. Wagner	
		NRC AUTHORIZED REPRESENTATIVE A. R. Frost A. R. Frost Plant	
FUNDING	B&R NUMBER 80-19-03	FIN NUMBER B 5131	AMOUNT
	NEW NRC FUNDS		\$ -0-
	TOTAL FY 79 FUNDING		\$ 122,439.00
	TOTAL NRC OBLIGATIONS		\$ 122,439.00
GOVERNMENT PROPERTY		ATTACHMENT(S)	
		CONTRACT DOCUMENT #	