

TMI-2
R.O.
WMG

sociates, Inc.
Evans
LCULATION

SUBJECT 0400 27 APRIL 1979

WATER SCHED. TO EPICOR-II AUG

CISID

PAGE

1

OF

1

PAGES

REV.

0

1

2

3

MICROFILMED

ORIGINATOR S. KRAFT

DATE 27 APRIL 79

WATER SCHEDULED TO BE PROCESSED THROUGH
EPICOR II - AUGMENTED *

UNIT II:

RCBT 'A' 70,900 GALS

RCBT 'C' 59,660 "

REACTOR BLDG SUMP ~ 250,000 "

MISC. WASTE HOLD UP TANK 13,150 "

TOTAL ~ 393,710 GALS

SAY 400,000 "

55 - days at 200 gpd PROCESS RATE

* DOES NOT INCLUDE DECON WASTES NOR PRIMARY COOLANT

150 ~~116~~
116

7905210 175 - 70