SUPPLEMENTAL AGREEMENT
BETWEEN
HARVARD UNIVERSITY
AND
THE U. S. NUCLEAR REGULATORY COMMISSION

THIS SUPPLEMENTAL AGREEMENT, effective the 18th day of May, 1979, by and 'etween the UNITED STATES OF AMERICA (hereinafter referred to as the "Government"), as represented by the UNITED STATES NUCLEAR REGULATORY COMMISSION (hereinafter referred to as the "Commission"), and HARVARD UNIVERSITY (hereinafter referred to as the "Contractor"),

WITNESSETH THAT:

WHEREAS, the parties desire to modify Contract No. NRC-04-78-265 as hereinafter provided, and this supplemental agreement is authorized by law, including the Energy Reorganization Act of 1974, as amended, and the Atomic Energy Act of 1954, as amended.

NOW, THEREFORE, said contract is hereby modified as follows:

- Appendix A, attached to this supplemental agreement and made a part hereof, replaces in its entirety the Appendix A attached to the prior initial contract, NRC-04-78-265.
- In Article III Consideration, the sum "\$66,494.00" is substituted for the sum "\$64,044.00."

Modification No. 1 Supplemental Agreement to Contract No. NRC-04-78-265 Page No. 2.

IN WITNESS WHEREOF, the parties have executed this document.

BY: Kellogg V. Morton, Chicf Research Contracts Branch

Nuclear Regulatory Commission

HARVARD UNIVERSITY

			Mul
Mary	Marqueb		Director
Offic	e for E	assarch	Contracts

I, (attester)	, certify that I am the
(title)	of the Contractor names
under this document; that	(signatory)
who signed this document on behalf of	said Contractor was then of said Contractor; that
this document was duly signed for and authority of its governing body and is	
powers. 14 MITHESE WHERESE, I have hereunto af said Contractor.	Ffixed my hand and the saal of

(SZAL) - +

POOR ORIGINAL

CONTRACTOR: HARVARD UNIVERSITY

APPENDIX A

For the Contract period August 1, 1978 through July 31, 1979

ARTICLE A-I RESEARCH TO BE PERFORMED BY CONTRACTOR

- (a) The scope of work under this contract is unclassified and shall be in accordance with Contractor's proposal entitled, "The Solubility of Uraninite and the Migration of Fission Products Released from Spent-Fuel Materials," dated June 21, 1978, which is incorporated herein by reference.
- (b) The Principal Investigator expects to devote the following approximate amount(s) of time to the contract work:

H. D. Holland - 10% of his time for one summer month

ARTICLE A-II WAYS AND MEANS OF PERFORMANCE

- (a) Items for which support will be provided as indicated in A-III, below
 - (1) Salaries and Wages

\$ 30,600.00

(2) Equipment to be purchased or fabricated by the Contractor

6,600.00

Equipment Estimated to be in Excess of \$1,000

Multi-Channel Gamma-Ray Spectrometer (TN-1705)

Equipment Estimated to be less than \$1,000

	1705-1	Parallel Printer Interface	\$ 450.00
114	1705-2	Integration with Single Region of Interest	300.00
TN	1008	Battery High Voltage Supply	390.00
TN	1009	Base Assembly for 14-Pin PM Tubes	120.00
TN	1134	Digitec Model 6100 Parallel	
		Printer	795.00
TN	1161	2" x 2" NaI Crystal (with PM Tube)	395.00

(3) Travel

(i) Domestic

\$ 1,500.00

(ii) Foreign

\$ -0-

- (4) Other direct costs including fringe benefits
- (5) Indirect costs based on a predetermined rate of 51 percent applicable to Total Direct Costs excluding Equipment.

Modification No. 1 Supplemental Agreement to Contact No. NRC-04-78-265 Appendix A Page 2

(b) Items, if any, significant to the performance of this contract, but excluded from computation of Support Cost and from consideration in proportioning costs:

NONE

(c) Time or effort of Principal Investigator(s) including indirect costs and fringe benefits contributed by Contractor but excluded from computation of Support Cost and from consideration in proportioning cost:

NONE

Article A-III

The total estimated cost of items under A-II(a) above for the contract period stated in this Appendix A is \$66,494.00; the Commission will pay 100 percent of the actual costs of these items incurred during the contract period stated in this Appendix A, subject to the provisions of Article III and Article B-XXVIII. The estimated NRC Support Cost for the contract period stated in this Appendix A is \$66,494.00.

The estimated NRC Support Cost is funded as follows:

- (a) Estimated unexpended ba ance from prior period(s) \$ -0-(b) New Funds for the current period \$ 66,494.00
- (c) The new funds being added in A-III(b) constitute the basis for advance payments provided under Article B-X.