

July 27, 1979

Mr. Harold R. Denton, Director Office of Nuclear Reactor Regulation U.S. Nuclear Regulatory Commission Washington, DC 20555

Subject: Zion Station Units 1 and 2

Additional Information Regarding

the Fire Protection Program

NRC Docket Nos. 50-295 and 50-304

Reference (a): April 9, 1979 letter from W. F.

Naughton to H. R. Denton

Dear Mr. Denton:

Per Reference (a), Commonwealth Edison Company indicated that Item 3.2.5 (Control Room Analysis) of the Zion Station Safety Evaluation Report dated March 1978 would be completed by August 1, 1979. This modification involves the installation of test switches in each essential indication circuit in the I and C racks in the electric equipment room in the event of fire damage.

Due to an underestimate of the scope of the design work involved, this modification will not be completed as scheduled. Currently, the design has been completed and the modifications are in progress. The revised completion date is estimated to be October 12, 1979.

Please address any additional questions that you might have concerning this matter to this office.

One (1) signed original and thirty-nine (39) copies of this letter are provided for your use.

Very truly yours,

for William F. Naughton

Nuclear Licensing Administrator Pressurized Water Reactors

7908030394